INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 03/07/2007

CONTRACT: IR-28935 KIN: 9091 COUNTY: Hendricks
DES: 0400563 New Interchange Construction
ROUTE: I-74 2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy)

RELINQ REQ: Yes PRE QUAL CODES : A(A), C(A)
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 030 RESPONSIBLE: RFC-Greg Kicinski / Gary Mroczka
LETTING DATE: 03/07/2007
CONTRACT: IR-28935 KIN: 9091 COUNTY: Hendricks
DES: 0600415 New Br, Comp.Cont.Precast Conc.Beam
ROUTE: I-74 2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy)

RELINQ REQ: Yes PRE QUAL CODES : A(A), C(A)
DESIGNED ORG.: Consultant Service Section

MAP ID: 030 RESPONSIBLE: RFC-Greg Kicinski / Gary Mroczka
LETTING DATE: 03/07/2007
CONTRACT: M-29145 KIN: COUNTY: Dubois
DES: 0600529 Patch And Rehab Pavement
ROUTE: US-231 From 1 mile S of SR 64 to 0.2 mile N of SR 64
RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 03/07/2007
CONTRACT: M-29151 KIN: COUNTY: Dekalb
DES: 0600408 Resurface over Asphalt Pavement
ROUTE: SR-1 CR 59, N to CSX Railroad

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 03/07/2007
CONTRACT: M-29158 KIN: COUNTY: Various
DES: 0600544 Roadside Maintenance, Herbicide Treatmnt

ROUTE: SP-VARI Various state roads within the Seymour District
RELINQ REQ: TBD PRE QUAL CODES : E(N)

DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 03/07/2007
CONTRACT: M-29182 KIN: COUNTY: Various
DES: 0600610 Guardrail, Maintenance
ROUTE: VA-VARI Various locations in the Greenfield District

RELINQ REQ: TBD PRE QUAL CODES : E(K)
DESIGNED ORG.: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah /

LETTING DATE: 03/07/2007

CONTRACT: M-29221 KIN: COUNTY: Various
DES: 0600681 Roadside Maintenance
ROUTE: VA-VARI I-74, 1-465, 1-65 and SR 67

RELINQ REQ: TBD PRE QUAL CODES : E(S)
DESIGNED ORG.: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 05/05/2007 U
L/A CODE: 4975
DESIGNED BY: State
READY FOR CONTRACT: 12/06/2006

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/15/2004 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/06/2006

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/21/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/16/2006

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/08/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/04/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/04/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.

Page 1 of 140

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 03/07/2007

CONTRACT: M-29223 KIN: COUNTY: Various DISTRICT: Greenfield
DES: 0600683 Roadside Maintenance, Mowing Fed Proj Num:
ROUTE: VA-VARI SR 1, SR 3, US 35, US 36, and US 40 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(S) L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 12/04/2006
LETTING DATE: 03/07/2007
CONTRACT: M-29229 KIN: COUNTY: Various DISTRICT: Greenfield
DES: 0600690 Repair Or Replace Barrier Wall Fed Proj Num:
ROUTE: VA-VARI Various areas in Greenfield District R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : D(A) L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 12/20/2006
LETTING DATE: 03/07/2007
CONTRACT: M-29230 KIN: COUNTY: Various DISTRICT: Greenfield
DES: 0600691 Roadside Maintenance, Tree Remov/Trimmng Fed Proj Num:
ROUTE: VA-VARI Various locations in the Greenfield District R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : C(B), 0380 L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 12/20/2006
LETTING DATE: 03/07/2007
CONTRACT: R-25077 KIN: 1507 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 980169A Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-66 (Lloyd Expressway) at Stockwell Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 0
DESIGNED ORG.: BRW, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 06/15/2006
LETTING DATE: 03/07/2007
CONTRACT: R-25077 KIN: 1507 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 9804080 Intersection Improvement Fed Proj Num:
ROUTE: SR-66 Lloyd Expressway/Stockwell Rd approx 2.5 miles E of US 41 R/W CLEAR: 05/22/2006 C
RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 4241
DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Ed Tang / Gary Pence READY FOR CONTRACT: 06/15/2006
LETTING DATE: 03/07/2007
CONTRACT: R-26052 KIN: 3390 COUNTY: Lake DISTRICT: LaPorte
DES: 8571960 Intersection Improvement Fed Proj Num:
ROUTE: US-41 At 93rd Ave, 1.9 miles N of US 231 R/W CLEAR: 10/17/2006 C
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E) L/A CODE: 3843
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Ed Tang / Gary Pence READY FOR CONTRACT: 12/01/2006
LETTING DATE: 03/07/2007
CONTRACT: R-26052 KIN: 3390 COUNTY: Lake DISTRICT: LaPorte
DES: 977196A Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At 93rd Ave R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E) L/A CODE: 0
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 08/15/2006
Date: 03/07/2007 Page 2 of 140

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 03/07/2007

CONTRACT: R-27253 KIN: COUNTY: Morgan
DES: 9801030 Intersection Improvement
ROUTE: SR-142 At Morgan CR 750 W (Herbemont RD), 4.14 miles E of SR 42
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: RESPONSIBLE: RFC-Ed Tang / Lisa Egler-Kellems
LETTING DATE: 03/07/2007
CONTRACT: R-27982 KIN: COUNTY: Dearborn
DES: 9405840 Intersection Improvement
ROUTE: SR-1 At Georgetown Rd

RELINQ REQ: No PRE QUAL CODES : C(B)
DESIGNED ORG.: Strand, Assoc., Inc

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/07/2007
CONTRACT: R-28096 KIN: COUNTY: Dubois
DES: 0401065 Enhancement
ROUTE: ST-1009 Reconstruction of old Mill as visitor center > downtown Jasper

RELINQ REQ: TBD PRE QUAL CODES : E(O)
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 03/07/2007
CONTRACT: R-28284 KIN: 4772 COUNTY: Vigo
DES: 0400718 Scenic And Historic Highways
ROUTE: US-40 Scenic Byway - Site Completion of the Twiggs Rest Area(IN-04-003)

RELINQ REQ: TBD PRE QUAL CODES : E(O)
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-To Be Assigned /
LETTING DATE: 03/07/2007
CONTRACT: R-28284 KIN: 4772 COUNTY: Vigo
DES: 0401191 Landscaping
ROUTE: IR-1011 Twiigs Rest Area - Phase 2 (on US 40)

RELINQ REQ: TBD PRE QUAL CODES : E(O)
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 03/07/2007
CONTRACT: R-28537 KIN: 4846 COUNTY: Rush
DES: 0500829 Lighting Installation / Maintenance
ROUTE: IR-1009 Install decorative lighting in the town of Milroy

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 03/07/2007
CONTRACT: R-28537 KIN: 4846 COUNTY: Rush

DES: 9901250 Pavement Replacement, Small Town

ROUTE: SR-244 From SR 3 to 1.4 km E of SR 3 in Milroy

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 05/01/2003 C
L/A CODE: 4103
DESIGNED BY: State
READY FOR CONTRACT: 05/18/2006

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 11/30/2005 C
L/A CODE: 3988
DESIGNED BY: State
READY FOR CONTRACT: 12/06/2006

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/18/2005 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/06/2006

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/14/2006

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/27/2005 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/01/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/16/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/15/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/16/2006 C
L/A CODE: 4210
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.

Page 3 of 140

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 03/07/2007
CONTRACT: R-28748 KIN: COUNTY: Vigo
DES: 0301162 Bike/Pedestrian Facilities
ROUTE: SP-PARK US 40 - Jones Trail, Historic National Road & National Road Heritage Trail
RELINQ REQ: TBD PRE QUAL CODES : C(B), E(O)
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 03/07/2007
CONTRACT: R-28773 KIN: COUNTY: Grant
DES: 9803810 Small Structure, Replacement
ROUTE: US-35 Over Branch of Dry Fork Ditch, 1.3 miles N of SR 37

RELINQ REQ: No PRE QUAL CODES : C(B), E(E)
DESIGNED ORG.: HNTB Corporation

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/07/2007
CONTRACT: R-28878 KIN: COUNTY: Hendricks

DES: 9800670 Intersection Improvement

ROUTE: SR-267 1.54 miles S of US 136 at CR 400N (Airport Rd)

RELINQ REQ: No PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: A & F Engineering Co., Inc.

MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

LETTING DATE: 03/07/2007

CONTRACT: R-28889 KIN: COUNTY: Fayette
DES: 0400043 Railroad Work
ROUTE: VA-VARI Acquire land, install loco engine turntable, move train depot, acquire steam loc

RELINQ REQ: TBD PRE QUAL CODES : E(O)
DESIGNED ORG.: Halstead Architects

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 03/07/2007
CONTRACT: R-29339 KIN: COUNTY: Madison
DES: 0500823 Bike/Pedestrian Facilities

ROUTE: ST-1012 Reassemble Fountain Co #7 for use in trail system, NBI# 2300005
RELINQ REQ: TBD PRE QUAL CODES : D(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /

LETTING DATE: 03/07/2007

CONTRACT: RS-28827 KIN: COUNTY: Clark
DES: 0600270 Partial 3-R
ROUTE: US-31 SR 311 to Silver Creek Bridge

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 03/07/2007
CONTRACT: RS-28829 KIN: COUNTY: Morgan
DES: 0600272 Partial 3-R
ROUTE: SR-252 SR 37 to SR 135

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/25/2005 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/19/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/26/2006 C
L/A CODE: 4261
DESIGNED BY: State
READY FOR CONTRACT: 12/06/2006

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 06/08/2006 C
L/A CODE: 4299
DESIGNED BY: State
READY FOR CONTRACT: 12/06/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/25/2006 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/25/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/25/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/08/2006

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/04/2006

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/06/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/21/2007
CONTRACT: B-28447
DES: 0200940
ROUTE: SR-1
RELINQ REQ: TBD

KIN: COUNTY: Wells

Bridge Widening

Bridge over Eight Mile Creek, 2.95 miles N of US 224
PRE QUAL CODES : D(A)

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

RESPONSIBLE: RFC-George Snyder / Jim Karr

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007
CONTRACT: B-28689
DES: 0300786
ROUTE: ST-1023
RELINQ REQ: TBD

KIN: COUNTY: Lake

Bridge Replacement

Bridge # 109 over Singleton Ditch on Colfax Street
PRE QUAL CODES : D(A)

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/08/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007
CONTRACT: IR-28369
DES: 9033605
ROUTE: SR-23
RELINQ REQ: TBD

KIN: 2535 COUNTY: St. Joseph

Added Travel Lanes, HMA

From 1.3 miles N of I-80 (Gumwood Rd) to the N UAB of South Bend (Fir St)
PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.

MAP ID: 090

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/01/2007 U
L/A CODE: 3784
DESIGNED BY: State
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007
CONTRACT: IR-28369
DES: 9133606
ROUTE: SR-23
RELINQ REQ: TBD

KIN: 2535 COUNTY: St. Joseph
Added Travel Lanes, HMA

From 2.4 miles N of 1-80 (Fir St) to Brick Rd
PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.

MAP ID: 090

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/25/2007 C
L/A CODE: 3785
DESIGNED BY: State
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007
CONTRACT: IR-28369
DES: 9601060
ROUTE: SR-23
RELINQ REQ: No

KIN: 2535 COUNTY: St. Joseph
Traffic Signals Modernization
At Fir Rd

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.

MAP ID: 090

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007
CONTRACT: IR-28369
DES: 9601160
ROUTE: SR-23
RELINQ REQ: No

KIN: 2535 COUNTY: St. Joseph
Traffic Signals Modernization

At Capitol Ave/Clover Trail

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.

MAP ID: 090

RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007
CONTRACT: IR-28369
DES: 9601260
ROUTE: SR-23
RELINQ REQ: No

KIN: 2535 COUNTY: St. Joseph
Traffic Signals Modernization

At Gumwood/Main St

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.

MAP ID: 090

RESPONSIBLE: RFC-Katherine Smutzer / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/20/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 03/21/2007
CONTRACT: IR-28369
DES: 9601360
ROUTE: SR-23
RELINQ REQ: No

KIN: 2535 COUNTY: St. Joseph
Traffic Signals Modernization

At Cleveland Rd (E jct)

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.
RESPONSIBLE: RFC-Greg Kicinski / Shahpor Shahbahrami READY FOR CONTRACT: 12/20/2006

MAP ID: 090
LETTING DATE: 03/21/2007
CONTRACT: IR-28369

DES: 963360X

ROUTE: SR-23

RELINQ REQ: No

KIN: 2535 COUNTY: St. Joseph

Sign Modernization (Series Of Units)

From 1.3 miles N of I-80 (Gumwood Rd) to Brick Rd
PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.
RESPONSIBLE: RFC-Greg Kicinski / Surendra Patel READY FOR CONTRACT: 12/20/2006

MAP ID: 090

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State

LETTING DATE: 03/21/2007
CONTRACT: M-29227
DES: 0600688
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Various
Roadside Maintenance, Herbicide Treatmnt
Various areas in the Greenfield District
PRE QUAL CODES : E(N)

DESIGNED ORG.: Greenfield District
RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 12/04/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District

LETTING DATE: 03/21/2007
CONTRACT: M-29249
DES: 0600702
ROUTE: SR-22
RELINQ REQ: TBD

KIN: COUNTY: Howard
Resurface over Asphalt Pavement
From 2.04 mi W to 1.36 mi W of US 31
PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District
RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 01/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District

LETTING DATE: 03/21/2007
CONTRACT: M-29250
DES: 0600703
ROUTE: SR-3
RELINQ REQ: TBD

KIN: COUNTY: Rush

Resurface over Asphalt Pavement

From .15 mi. N of SR 44(4th St) to 1.07 mi N of SR 44(16th St)
PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District
RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 01/17/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District

LETTING DATE: 03/21/2007
CONTRACT: M-29300
DES: 0600759
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Roadside Maintenance, Mowing

On US 27 -S of 469 to S of SR 124, US 30 - I-469 to Ohio Ln, I-469 - S to N jct
PRE QUAL CODES : E(S)

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District

RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 12/14/2006

LETTING DATE: 03/21/2007
CONTRACT: M-29301
DES: 0600760
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Roadside Maintenance, Mowing

On US 24 - 31to 9, US31 - 35 to Miami/Fulton Co Ln, US 35 - 31to 18
PRE QUAL CODES : E(S)

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District

RESPONSIBLE: RFC-Jennifer Braun / READY FOR CONTRACT: 12/14/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/21/2007
CONTRACT: M-29303
DES: 0600761
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Roadside Maintenance, Herbicide Treatmnt

Various 2 lane roads in Bluffton, Wabash, and Angola subs
PRE QUAL CODES : E(N)

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/14/2006

LETTING DATE: 03/21/2007
CONTRACT: M-29304
DES: 0600762
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various

Roadside Maintenance, Mowing

SR 18 - Pennsylvania St (Marion) to 69, 69 - 18 to 24
PRE QUAL CODES : E(S)

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/14/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28031
DES: 0300543
ROUTE: 1-69
RELINQ REQ: TBD

KIN: COUNTY: Hamilton

HMA Overlay, Functional

From 2.42 mi N of Marion Co Line to SR 32/SR 67
PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District

RESPONSIBLE: RFC-Niru Shah /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/18/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28120
DES: 0014090
ROUTE: SR-49
RELINQ REQ: No

KIN: COUNTY: Porter

Safety Revisions

SW diagonal ramp at interchange with SR 49 (incl Safety Revisions)
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: MS Consultants, Inc.

RESPONSIBLE: RFC-John Wright / Shahpor Shahbahrami

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 05/15/2006 N
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28494
DES: 9286045
ROUTE: ST-1000
RELINQ REQ: No

KIN: 4781 COUNTY: Vanderburgh
Road Rehabilitation (3R/4R Standards)

St Joe Ave from lllinois St to Maryland St
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 03/15/2006 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 08/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28494
DES: 9906040
ROUTE: ST-1000
RELINQ REQ: No

KIN: 4781 COUNTY: Vanderburgh
Road Rehabilitation (3R/4R Standards)

St Joe Ave from Maryland to Diamond Ave
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 08/15/2006

LETTING DATE: 03/21/2007
CONTRACT: R-28651
DES: 0015860
ROUTE: SR-53
RELINQ REQ: No

KIN: 3425 COUNTY: Lake

Railroad Protection & Surface

GTW Railroad Crossing approx 2.0 miles N of US 30
PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: Railroad Section

MAP ID: 157

RESPONSIBLE: RFC-Fred Hohl /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 03/21/2007

CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 8574160 Median Construction
ROUTE: SR-53 Fr .94 mi N of US 30 to 2.25 mi N of US 30
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: 157 RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 03/21/2007
CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 9032950 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-53 At 68th Place, 1.58 miles N of US 30
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: 157 RESPONSIBLE: RFC-Ed Tang / Lisa Egler-Kellems
LETTING DATE: 03/21/2007
CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 973295A Traffic Signals Modernization
ROUTE: SR-53 At 68th Place, 1.58 miles N of US 30

RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: 157 RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 03/21/2007
CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 977416A Traffic Signals Modernization
ROUTE: SR-53 At 73rd Ave

RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: 157 RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 03/21/2007
CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 977416W Modernize Continuous Lighting
ROUTE: SR-53 From 1.6 to 3.57 km N of US 30 S of 61st Ave
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: Signs/Lights
MAP ID: 157 RESPONSIBLE: RFC-Dale Louie / Manoj Sutaria
LETTING DATE: 03/21/2007
CONTRACT: R-28651 KIN: 3425 COUNTY: Lake
DES: 977416X Sign Modernization (Series Of Units)
ROUTE: SR-53 From 1.6 to 3.57 km N of US 30 S of 61st Ave
RELINQ REQ: No PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: 157 RESPONSIBLE: RFC-Dale Louie / Surendra Patel

LETTING DATE: 03/21/2007

CONTRACT: R-29160 KIN: COUNTY: Marshall
DES: 9802020 Small Structure Replacement
ROUTE: SR-10 Over Wilson Ditch, 0.7 mile E of SR 117

RELINQ REQ: No PRE QUAL CODES : C(B), E(E)
DESIGNED ORG.: Design Squad 3
MAP ID: RESPONSIBLE: RFC-John Jordan / Katherine Smutzer

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/01/2006 C
L/A CODE: 3835
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/01/2007 R
L/A CODE: 3621
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/29/2006 C
L/A CODE: 4524
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/20/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 03/21/2007

CONTRACT: RS-28631 KIN: COUNTY: Dearborn
DES: 0500985 Partial 3-R
ROUTE: US-50 From SR 56/SR 350 to SR 1

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 03/21/2007
CONTRACT: RS-28835 KIN: COUNTY: Montgomery
DES: 0501055 HMA Overlay, Functional
ROUTE: SR-47 From Parke/Montgomery County Line to CR 600 S
RELINQ REQ: No PRE QUAL CODES : B(A)
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Asfahan U Khan /
LETTING DATE: 03/21/2007
CONTRACT: RS-29172 KIN: COUNTY: Harrison
DES: 0600576 Partial 3-R
ROUTE: SR-211 SR 11 to SR 111

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 03/21/2007
CONTRACT: T-28427 KIN: COUNTY: Tippecanoe

DES: 0201331 Traffic Signals Modernization

ROUTE: VA-VARI Various locations in Tippecanoe County

RELINQ REQ: No PRE QUAL CODES : E(A)

DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel

LETTING DATE: 03/21/2007

CONTRACT: T-29126 KIN: 4812 COUNTY: Whitley
DES: 0600138 Traffic Signals Modernization
ROUTE: US-24 At SR 114, Whitley County

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Signals

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 03/21/2007
CONTRACT: T-29126 KIN: 4812 COUNTY: Miami
DES: 0600143 Traffic Signals Modernization
ROUTE: US-31 At CR 100 N, 0.45 mile N of US 24, Miami County

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Signals

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 03/21/2007
CONTRACT: T-29126 KIN: 4812 COUNTY: Whitley
DES: 0600146 Traffic Signals Modernization
ROUTE: US-30 At SR 109 (Line Street), Whitley Co

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Signals
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/20/2006

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/19/2006

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/20/2006

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 12/15/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/20/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/20/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/20/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 03/21/2007
CONTRACT: T-29126
DES: 0600147
ROUTE: US-30
RELINQ REQ: TBD

KIN: 4812 COUNTY: Whitley
Traffic Signals Modernization

At SR 9 (Main Street), Whitley County
PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007
CONTRACT: T-29126
DES: 0600151
ROUTE: SR-1
RELINQ REQ: TBD

KIN: 4812 COUNTY: Wells

Traffic Signals Modernization

At CR 200N, N end of Bluffton, Wells County
PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007
CONTRACT: T-29126
DES: 0600157
ROUTE: US-24
RELINQ REQ: TBD

KIN: 4812 COUNTY: Huntington
Traffic Signals Modernization

At SR 9 - S jct, W end of Huntington, Huntington County

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007
CONTRACT: T-29126
DES: 0600162
ROUTE: SR-3
RELINQ REQ: TBD

KIN: 4812 COUNTY: Allen

Traffic Signals Modernization

At Washington Center Road, 0.24 mile N of I-69 in Fort Wayne, Allen County

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007
CONTRACT: TM-29325
DES: 0600779
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Lighting Maintenance

At various locations througout the Fort Wayne District

PRE QUAL CODES : E(A)

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/20/2006

LETTING DATE: 03/21/2007
CONTRACT: TM-29393
DES: 0710009
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Traffic Signal Maintenance

At various locations in the LaPorte district
PRE QUAL CODES : E(A)

RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/10/2007

LETTING DATE: 04/04/2007
CONTRACT: B-28171
DES: 0500116
ROUTE: 1-65
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Johnson
Bridge Painting

Various locations

PRE QUAL CODES : E(M)

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/03/2007

Date: 03/07/2007 Page 10 of 140

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/04/2007
CONTRACT: B-28732
DES: 0501283
ROUTE: 1-94
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 04/04/2007
CONTRACT: IR-27611
DES: 0300972
ROUTE: SR-62
RELINQ REQ: TBD

KIN: COUNTY: LaPorte
Bridge Painting

CR 1000N over 1-94, 4.90 mile N of US 20
PRE QUAL CODES : E(M)

RESPONSIBLE: RFC-Jamile Smith /

KIN: 1205 COUNTY: Warrick
Traffic Signals Modernization

At SR 61 (Phase Ill)

PRE QUAL CODES : A(A), C(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 175

LETTING DATE: 04/04/2007
CONTRACT: IR-27611
DES: 8823156
ROUTE: SR-62
RELINQ REQ: No

RESPONSIBLE: RFC-Alfredo Hanza /

KIN: 1205 COUNTY: Warrick

Added Travel Lanes, PCC

From 0.15 mile E of W UAB of Boonwville to Locust St (Phase Il1)
PRE QUAL CODES : A(A), C(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 175

LETTING DATE: 04/04/2007
CONTRACT: IR-27611
DES: 942315W
ROUTE: SR-62
RELINQ REQ: No

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

KIN: 1205 COUNTY: Warrick

New Sign Installation

From the W UAB of Boonville to Locust St (Phase Ill)
PRE QUAL CODES : A(A), C(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 175

LETTING DATE: 04/04/2007
CONTRACT: IR-27989
DES: 0300722
ROUTE: SR-229
RELINQ REQ: TBD

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

KIN: 3633 COUNTY: Franklin
Traffic Signals Modernization

At Tri County Mall/Frontage Road

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: URS Greiner Woodward Clyde

MAP ID: 089

LETTING DATE: 04/04/2007
CONTRACT: IR-27989
DES: 9700300
ROUTE: SR-229
RELINQ REQ: No

RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters

KIN: 3633 COUNTY: Franklin
Added Travel Lanes

From I-74 to Six Pine Rd (CR 1000W)
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: URS Greiner Woodward Clyde

MAP ID: 089

LETTING DATE: 04/04/2007
CONTRACT: IR-27989
DES: 990030X
ROUTE: SR-229
RELINQ REQ: No

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

KIN: 3633 COUNTY: Franklin
Sign Modernization (Series Of Units)
From I-74 to Six Pine Rd (CR 1000W)
PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: BRW, Inc.

MAP ID: 089

RESPONSIBLE: RFC-Dale Louie / Surendra Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/28/2006

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

DISTRICT: Vincennes
Fed Proj Num:

R/W CLEAR: 08/08/2006 C

L/A CODE: 3396
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/06/2006

DISTRICT: Seymour
Fed Proj Num:

R/W CLEAR: 08/23/2005 C

L/A CODE: 4366
DESIGNED BY: State
READY FOR CONTRACT: 12/06/2006

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/06/2006

Date: 03/07/2007 Page 11 of 140
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/04/2007

CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion
DES: 9502840 Added Travel Lanes, HMA
ROUTE: US-40 From Franklin Rd to Grassy Crk, 1.57 miles W of Marion/Hancock County Line
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), D(A)
DESIGNED ORG.: Certified Engineering, Inc.
MAP ID: 246 RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi
LETTING DATE: 04/04/2007
CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion
DES: 9502841 Bridge Replacement
ROUTE: US-40 Bridge over Grassy Creek, 2.47 miles E of |-465
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), D(A)
DESIGNED ORG.: Certified Engineering, Inc.
MAP ID: 246 RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi
LETTING DATE: 04/04/2007
CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion
DES: 9502842 Bridge Replacement
ROUTE: US-40 Bridge over Lick Creek, 0.5 mile E of |-465

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), D(A)
DESIGNED ORG.: Certified Engineering, Inc.

MAP ID: 246 RESPONSIBLE: RFC-Anne Rearick / Fike Abbasi
LETTING DATE: 04/0412007
CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion
DES: 980284X New Sign Installation
ROUTE: US-40 From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), D(A)
DESIGNED ORG.: Certified Engineering, Inc.

MAP ID: 246 RESPONSIBLE: RFC-Dale Louie / Lalit Garg
LETTING DATE: 04/04/2007
CONTRACT: IR-29133 KIN: 1750 COUNTY: Marion

DES: 9832560 Closed Loop Interconnect System

ROUTE: US-40 From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Certified Engineering, Inc.

MAP ID: 246 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

LETTING DATE: 04/04/2007

CONTRACT: M-29231 KIN: COUNTY: Various
DES: 0600693 Guardrail, Maintenance Or Repair
ROUTE: SP-VARI Various locations

RELINQ REQ: TBD PRE QUAL CODES : E(K)
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 04/04/2007
CONTRACT: M-29232 KIN: COUNTY: Various
DES: 0600694 Guardrail, Maintenance

ROUTE: SP-VARI Various locations

RELINQ REQ: TBD PRE QUAL CODES : E(K)
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Dye /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2007 U
L/A CODE: 3842
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 10/10/2006

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 10/10/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/04/2007
CONTRACT: M-29302
DES: 0501164
ROUTE: SR-55
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Lake
Pipe Lining

3.68 miles S of SR 2

PRE QUAL CODES : 0291, E(E)

RESPONSIBLE: RFC-Corey Schamberger /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/24/2007

LETTING DATE: 04/04/2007
CONTRACT: M-29328
DES: 0600344
ROUTE: SR-15
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Kosciusko
PCCP Patching

From Market Street to CR 200N(Anchorage Rd)
PRE QUAL CODES : A(B), E(Q)

RESPONSIBLE: RFC-Jennifer Braun /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/24/2007

LETTING DATE: 04/04/2007
CONTRACT: M-29403
DES: 0710005
ROUTE: 1-65
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Lake
Roadside Maintenance, Mowing
From SR 2 to US 20

PRE QUAL CODES : E(S)

RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/02/2006

LETTING DATE: 04/04/2007
CONTRACT: M-29404
DES: 0710006
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Roadside Maintenance, Mowing

Various locations on US 20, US 30 and US 31
PRE QUAL CODES : E(S)

RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 12/02/2006

LETTING DATE: 04/04/2007
CONTRACT: M-29406
DES: 0710017
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Roadside Maintenance, Mowing

Various locations on 1-80, I-94 and SR 912
PRE QUAL CODES : E(S)

RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/25/2007

LETTING DATE: 04/04/2007
CONTRACT: R-27569
DES: 9800910
ROUTE: SR-130
RELINQ REQ: No

KIN: COUNTY: Porter
Intersect. Improv. W/ Added Turn Lanes
At Laporte St

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Consultant Service Section

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/18/2007 C
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

LETTING DATE: 04/04/2007
CONTRACT: R-27725
DES: 0300651
ROUTE: I-164
RELINQ REQ: TBD

KIN: COUNTY: Vanderburgh
Beautification / Wildflowers

I-164 and US 41 interchange - wildflowers
PRE QUAL CODES : E(l), E(J)

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Richard Phillabaum / Ernie Stoops

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/24/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/04/2007

CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte
DES: 0600670 Utility Relocation
ROUTE: SR-4 From SR 2 to Boyd Blvd, 2.06 miles E of SR 2

RELINQ REQ: TBD  PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Jamile Smith /
LETTING DATE: 04/04/2007
CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte
DES: 9529700 New Signal Installation
ROUTE: SR-4 At Boyd Bivd
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Paul I. Cripe, Inc.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 04/04/2007
CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte
DES: 9611300 Road Reconstruction (3R/4R Standards)
ROUTE: SR-4 From SR 2 to Boyd Blvd, 2.06 miles E of SR 2

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Paul I. Cripe, Inc.

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel
LETTING DATE: 04/04/2007
CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte
DES: 981130A Traffic Signals Modernization
ROUTE: SR-4 At SR 2

RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Paul I. Cripe, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 04/04/2007
CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte
DES: 981130B Traffic Signals Modernization
ROUTE: SR-4 At Jefferson
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Paul I. Cripe, Inc.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 04/04/2007
CONTRACT: R-27895 KIN: 2370 COUNTY: LaPorte
DES: 981130X Sign Modernization (Series Of Units)
ROUTE: SR-4 From SR 2 to Boyd Blvd, 2.06 miles E of SR 2
RELINQ REQ: No PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Paul I. Cripe, Inc.
MAP ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg
LETTING DATE: 04/04/2007
CONTRACT: R-28094 KIN: COUNTY: Henry
DES: 9901440 Sight Distance Improvement
ROUTE: SR-103 From 2.56 km N of US 40 to 3.04 km N of US 40

RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/25/1996

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 11/01/2006 C
L/A CODE: 3990
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/25/2006 C
L/A CODE: 4231
DESIGNED BY: State
READY FOR CONTRACT: 12/21/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/04/2007

CONTRACT: R-28329 KIN: 3825 COUNTY: Daviess
DES: 0002410 Flashers, Modernize
ROUTE: US-50 At CR 900E, 7.4 km W of US 231
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 04/04/2007
CONTRACT: R-28329 KIN: 3825 COUNTY: Daviess
DES: 9800980 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-50 At CR 900E
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 04/04/2007
CONTRACT: R-28346 KIN: COUNTY: Jennings
DES: 0011890 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1000 CR 350N from SR 3 to CR 75W

RELINQ REQ: No PRE QUAL CODES : B(A)
DESIGNED ORG.: Fewell, Pettitt, Bender & Assoc., Inc.

MAP ID: RESPONSIBLE: RFC-Robert Winslow / Jim Arend
LETTING DATE: 04/04/2007
CONTRACT: R-28774 KIN: COUNTY: Martin
DES: 9405280 Pavement Replacement
ROUTE: SP-PARK CR 55 from SR 550 to county bridge #69
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Burgess & Niple, LTD.
MAP ID: RESPONSIBLE: RFC-John Wright / Jim Arend
LETTING DATE: 04/04/2007
CONTRACT: R-28814 KIN: COUNTY: Vigo
DES: 0101298 Bike/Pedestrian Facilities

ROUTE: VA-VARI The National Rd Heritage Trail - Phase Ill, Ohio Blvd-Deming Park Pathway

RELINQ REQ: TBD PRE QUAL CODES : D(A), C(B)
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Mary Doherty /
LETTING DATE: 04/04/2007
CONTRACT: R-28883 KIN: COUNTY: Warrick
DES: 0401295 Beautification / Wildflowers
ROUTE: 1-64 1-64 - .5 miles E of Wabash/Erie Canal

RELINQ REQ: TBD PRE QUAL CODES : E(I), E(J)
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / Ernie Stoops
LETTING DATE: 04/04/2007
CONTRACT: R-28961 KIN: 4821 COUNTY: Boone
DES: 0400599 HMA Overlay, Preventive Maintenance
ROUTE: 1-65 From [-865 to US 52

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Crawfordsville District
MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/03/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/31/2005 C
L/A CODE: 4150
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/13/2006 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/03/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/01/2003 L
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/22/2006

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 07/08/2006 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/13/2006

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2006

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/22/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/04/2007

CONTRACT: RS-28413 KIN: 4731 COUNTY: Elkhart
DES: 0500788 HMA Overlay, Functional
ROUTE: US-20 SR 15 to Lagrange County Line

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 04/04/2007
CONTRACT: RS-28413 KIN: 4731 COUNTY: Elkhart
DES: 0500928 Traffic Signal Maintenance
ROUTE: US-20 US 20 and Orpha Ave- replacing Video Signal Detection Micro Loops

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 04/04/2007
CONTRACT: RS-29254 KIN: COUNTY: Grant
DES: 0600329 HMA Functional Overlay on PCCP
ROUTE: SR-9 Mississinewa River to 3.5 m N of SR 218
RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 04/04/2007
CONTRACT: T-28870 KIN: 4800 COUNTY: Kosciusko
DES: 0600145 Traffic Signals Modernization
ROUTE: US-30 At CR 150 W, Kosciusko County

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Signals

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 04/04/2007
CONTRACT: T-28870 KIN: 4800 COUNTY: Steuben
DES: 0600152 Traffic Signals Modernization
ROUTE: SR-127 At Northcrest Drive

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Signals

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 04/04/2007
CONTRACT: T-28870 KIN: 4800 COUNTY: Steuben
DES: 0600153 Traffic Signals Modernization
ROUTE: SR-120 At SR 127

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Signals

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 04/04/2007
CONTRACT: T-28870 KIN: 4800 COUNTY: LaGrange
DES: 0600154 Traffic Signals Modernization
ROUTE: SR-9 At SR 120, town of Howe

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Signals
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/05/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/22/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/22/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/22/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/22/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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Some maintenance projects are added as needs arise and not identified 18 months in advance.



As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 04/04/2007

CONTRACT: T-28870 KIN: 4800 COUNTY: Kosciusko
DES: 0600155 Traffic Signals Modernization
ROUTE: SR-15 At CR 250 N (Jalynn Street)

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Signals

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 04/04/2007
CONTRACT: T-28870 KIN: 4800 COUNTY: Elkhart
DES: 0600158 Traffic Signals Modernization
ROUTE: US-33 At Wal-Mart, S entrance

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Signals

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 04/04/2007
CONTRACT: T-28870 KIN: 4800 COUNTY: Elkhart
DES: 0600159 Traffic Signals Modernization
ROUTE: SR-19 At Nelson's Parkway

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Signals
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

LETTING DATE: 04/04/2007

CONTRACT: T-29215 KIN: COUNTY: Various
DES: 0600668 Raised Pavement Markings, Refurbished
ROUTE: VA-VARI Various interstates

RELINQ REQ: TBD PRE QUAL CODES : E(G), 0320
DESIGNED ORG.: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah /

LETTING DATE: 04/18/2007

CONTRACT: B-28550 KIN: COUNTY: Monroe
DES: 9682220 Bridge Replacement
ROUTE: ST-1000 Bridge over #902 over Jordan River on First St
RELINQ REQ: No PRE QUAL CODES : D(A), 0130
DESIGNED ORG.: Beam, Longest & Neff, Inc.
MAP ID: RESPONSIBLE: RFC-Jeff Parke / Hasmukh Patel

LETTING DATE: 04/18/2007
CONTRACT: B-29305 KIN:
DES: 0600763 Bridge Painting

COUNTY: Various

ROUTE: SP-VARI Bass Rd over 69, Minnich Rd over 469, CR 200 N over 69, SR 5 over Huntington Dam

RELINQ REQ: TBD PRE QUAL CODES : E(M), 0998
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 04/18/2007
CONTRACT: 1B-29153 KIN: 4317 COUNTY: Marion

DES: 9829611 Bridge Replacement

ROUTE: 1-465 Bridge on W 34th St over 1-465 (W leg)

RELINQ REQ: No PRE QUAL CODES : D(B)

DESIGNED ORG.: Stephen J. Christian & Associates

MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/22/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/22/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 11/22/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/04/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 11/16/2006 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/17/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/18/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/18/2007

CONTRACT: IB-29153 KIN: 4317 COUNTY: Marion DISTRICT: Greenfield
DES: 9829613 Bridge Replacement Fed Proj Num:
ROUTE: 1-465 Bridge on W 46th St over 1-465 (W leg) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : D(B) L/A CODE: 0
DESIGNED ORG.: Stephen J. Christian & Associates DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 01/17/2007
LETTING DATE: 04/18/2007
CONTRACT: IR-28937 KIN: 3665 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0101070 New Sign Installation Fed Proj Num:
ROUTE: 1-69 From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State
MAP ID: 020 RESPONSIBLE: RFC-Dale Louie / Pankaj Patel READY FOR CONTRACT: 12/25/2006
LETTING DATE: 04/18/2007
CONTRACT: IR-28937 KIN: 3665 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0101071 Install Lighting Fed Proj Num:
ROUTE: 1-69 From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State
MAP ID: 020 RESPONSIBLE: RFC-Dale Louie / Shariq Husain READY FOR CONTRACT: 12/15/2006
LETTING DATE: 04/18/2007
CONTRACT: IR-28937 KIN: 3665 COUNTY: Allen DISTRICT: Fort Wayne
DES: 9609080 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: 1-69 NB and SB Bridges over Beckett's Run, 1.94 miles S of SR 1 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State
MAP ID: 020 RESPONSIBLE: RFC-George Snyder / Greg Carleton READY FOR CONTRACT: 12/15/2006
LETTING DATE: 04/18/2007
CONTRACT: IR-28937 KIN: 3665 COUNTY: Allen DISTRICT: Fort Wayne
DES: 9829980 Added Travel Lanes Fed Proj Num:
ROUTE: 1-69 Fr 0.48 mile S of Coldwater Rd to 0.86 mile N of SR 1/Dupont Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State
MAP ID: 020 RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 12/25/2006
LETTING DATE: 04/18/2007
CONTRACT: IR-28937 KIN: 3665 COUNTY: Allen DISTRICT: Fort Wayne
DES: 9829990 Bridge Replacement Fed Proj Num:
ROUTE: 1-69 Bridge over I-69 on Auburn Rd, 1.6 miles S of 1-469 R/W CLEAR: 01/01/2007 L
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: State
MAP ID: 020 RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 12/25/2006
LETTING DATE: 04/18/2007
CONTRACT: IR-29137 KIN: 3570 COUNTY: Marion DISTRICT: Greenfield
DES: 0600633 Added Travel Lanes Fed Proj Num:
ROUTE: 1-465 Mainline from N of I-74 to N of 56th Street R/W CLEAR: 06/01/2007 L
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), D(A) L/A CODE:
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 01/17/2007
Date: 03/07/2007 Page 18 of 140

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/18/2007
CONTRACT: IR-29137
DES: 0600636
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: 3570 COUNTY: Marion

Auxillary Lane Construction

From 0.8 mile E of SR 67/Kentucky Ave to 0.4 miles N of 56th St
PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Consultant Service Section

MAP ID: 001

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/02/2007 L
L/A CODE: 4565
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007
CONTRACT: IR-29137
DES: 0600637
ROUTE: 1-465
RELINQ REQ: TBD

KIN: 3570 COUNTY: Marion

Its Traffic Management Systems

From 0.8 miles E of SR 67/Kentucky Ave to 0.5 miles N of 46th St
PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Consultant Service Section

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/15/2006 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007
CONTRACT: IR-29137
DES: 9829610
ROUTE: 1-465
RELINQ REQ: No

KIN: 3570 COUNTY: Marion
Interchange Modification

At W 38th Street

PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/15/2009 U
L/A CODE: 4564
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007
CONTRACT: IR-29137
DES: 9829612
ROUTE: 1-465
RELINQ REQ: No

KIN: 3570 COUNTY: Marion
Bridge Replacement

Bridge over 1-465 on W 38th St

PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: 001

RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007
CONTRACT: IR-29320
DES: 0600519
ROUTE: US-421
RELINQ REQ: TBD

KIN: 4830 COUNTY: Decatur
Added Travel Lanes

From SR 3 to Michigan Road

PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/17/2007 L
L/A CODE: 5045
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007
CONTRACT: IR-29320
DES: 0600522
ROUTE: IR-1001
RELINQ REQ: TBD

KIN: 4830 COUNTY: Decatur

Added Travel Lanes

Michigan Rd from US 421/I 74 interchange to 0.4 miles W of interchange
PRE QUAL CODES :

DESIGNED ORG.: Design Division

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007
CONTRACT: IR-29320
DES: 0600526
ROUTE: IR-1001
RELINQ REQ: TBD

KIN: 4830 COUNTY: Decatur

New Road Construction

From | 74/US 421 interchange to entrance to Honda Plant
PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/17/2007 L
L/A CODE: 5043
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/18/2007

CONTRACT: IR-29320 KIN: 4830 COUNTY: Decatur
DES: 0600527 New Br, Special
ROUTE: IR-1001 New bridge over | 74, 1.5 miles W of | 74/US 421 interchange

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 04/18/2007
CONTRACT: IR-29320 KIN: 4830 COUNTY: Decatur
DES: 0600611 New Bridge, Concrete Construction
ROUTE: US-421 Bridge over Muddy Fork

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Division
MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned

LETTING DATE: 04/18/2007

CONTRACT: M-29327 KIN: COUNTY: Huntington
DES: 0600695 HMA Overlay, Preventive Maintenance
ROUTE: SR-105 In the town of Andrews. 285' S of E Monroe St to S end of the Wabash Rvr Bridge
RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 04/18/2007
CONTRACT: M-29329 KIN: COUNTY: Various
DES: 0600785 Wedge And Level
ROUTE: SP-VARI Various SR, US, and interstate locations in the Angola Subdistrict

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Jennifer Braun /

LETTING DATE: 04/18/2007

CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh
DES: 9400420 Traffic Signals Modernization
ROUTE: SR-66 At Heidelbach Ave

RELINQ REQ: No PRE QUAL CODES : A(A), C(A)
DESIGNED ORG.: Woolpert Consultants

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 04/18/2007
CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh
DES: 9400520 Traffic Signals Modernization
ROUTE: SR-66 At Stringtown Rd

RELINQ REQ: No PRE QUAL CODES : A(A), C(A)
DESIGNED ORG.: Woolpert Consultants

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 04/18/2007
CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh

DES: 9400620 Traffic Signals Modernization

ROUTE: SR-66 At Kentucky Ave

RELINQ REQ: No PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Woolpert Consultants

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/17/2007 L
L/A CODE: 5044
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/18/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/18/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/17/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/17/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/17/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.

Page 20 of 140

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/18/2007

CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh
DES: 9400720 Traffic Signals Modernization
ROUTE: SR-66 At Faires Ave
RELINQ REQ: No PRE QUAL CODES : A(A), C(A)
DESIGNED ORG.: Woolpert Consultants
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 04/18/2007
CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh
DES: 972086A Traffic Signals Modernization
ROUTE: SR-66 At US 41, NE on/off ramps
RELINQ REQ: No PRE QUAL CODES : A(A), C(A)
DESIGNED ORG.: Woolpert Consultants
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 04/18/2007
CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh
DES: 9920870 Pavement Replacement
ROUTE: SR-66 From Pigeon Creek to US 41 (Sec Il)

RELINQ REQ: No PRE QUAL CODES : A(A), C(A)
DESIGNED ORG.: Woolpert Consultants

MAP ID: RESPONSIBLE: RFC-Niru Shah / Tim Muench
LETTING DATE: 04/18/2007
CONTRACT: R-26450 KIN: 3753 COUNTY: Vanderburgh
DES: 992087X New Sign Installation
ROUTE: SR-66 From Pigeon Creek to US 41(Sect Il)

RELINQ REQ: No PRE QUAL CODES : A(A), C(A)
DESIGNED ORG.: Woolpert Consultants

MAP ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg
LETTING DATE: 04/18/2007
CONTRACT: R-27561 KIN: COUNTY: Knox
DES: 9703450 Curve Correction
ROUTE: SR-58 1.07 miles E of SR 159
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Donohue & Assoc. Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 04/18/2007
CONTRACT: R-27732 KIN: COUNTY: St. Joseph
DES: 9383850 Added Travel Lanes

ROUTE: ST-1000 Jefferson Road from Fir Road to Capitol Ave

RELINQ REQ: No PRE QUAL CODES : A(A), C(B), E(E)
DESIGNED ORG.: Local Tranportation Section

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 04/18/2007
CONTRACT: R-28372 KIN: 0397 COUNTY: Vanderburgh
DES: 9620730 Intersection Improvement
ROUTE: SR-57 At Boonville/New Harmony Rd
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: URS Greiner Woodward Clyde

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/17/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/17/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 08/22/2005 C
L/A CODE: 3923
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/17/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/17/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/08/2006 C
L/A CODE: 4313
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/17/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/20/2006 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/17/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/17/2005 C
L/A CODE: 4118
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/18/2007
CONTRACT: R-28372
DES: 982073A
ROUTE: SR-57
RELINQ REQ: No

KIN: 0397 COUNTY: Vanderburgh
Flashers, Modernize

At Boonville/New Harmony Rd

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: URS Greiner Woodward Clyde

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007
CONTRACT: R-28671
DES: 0200417
ROUTE: US-6
RELINQ REQ: No

KIN: 4082 COUNTY: Dekalb
Traffic Signals Modernization
At SR 427

PRE QUAL CODES : B(A)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/22/2007

LETTING DATE: 04/18/2007
CONTRACT: R-28671
DES: 9703210
ROUTE: US-6
RELINQ REQ: No

KIN: 4082 COUNTY: Dekalb
Intersect. Improv. W/ Added Turn Lanes
At SR 427

PRE QUAL CODES : B(A)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 02/26/2007 C
L/A CODE: 4362
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2007

LETTING DATE: 04/18/2007
CONTRACT: R-28871
DES: 9800730
ROUTE: US-136
RELINQ REQ: No

KIN: 3763 COUNTY: Hendricks

Intersect. Improv. W/ Added Turn Lanes

At Hendricks/Marion County Line (Raceway Rd), 2.2 miles W of SR 134
PRE QUAL CODES : B(A)

DESIGNED ORG.: Edwards and Kelcey

RESPONSIBLE: RFC-Ed Tang / Shahpor Shahbahrami

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/17/2006 C
L/A CODE: 4144
DESIGNED BY: State
READY FOR CONTRACT: 01/23/2007

LETTING DATE: 04/18/2007
CONTRACT: R-28871
DES: 990073A
ROUTE: US-136
RELINQ REQ: No

KIN: 3763 COUNTY: Hendricks
Traffic Signals Modernization

At Marion/Hendricks Co Line (Raceway Rd)
PRE QUAL CODES : B(A)

DESIGNED ORG.: Edwards and Kelcey

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/23/2007

LETTING DATE: 04/18/2007
CONTRACT: R-28939
DES: 0400570
ROUTE: SR-238
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: 3884 COUNTY: Hancock

Utility Relocation

Michigan St from Merrill to Madison(future SR 238 routing)
PRE QUAL CODES :

RESPONSIBLE: RFC-Matt Thomas /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/10/2007

LETTING DATE: 04/18/2007
CONTRACT: R-28939
DES: 9706630
ROUTE: SR-238
RELINQ REQ: No

KIN: 3884 COUNTY: Hancock

Pavement Replacement, Small Town

Michigan St from Merrill to Madison(future SR 238 routing)
PRE QUAL CODES :

DESIGNED ORG.: The Corradino Group

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/18/2003 C
L/A CODE: 4135
DESIGNED BY: State
READY FOR CONTRACT: 01/10/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/18/2007
CONTRACT: R-29055
DES: 9703250

KIN: 2377 COUNTY: Elkhart

Intersect. Improv. W/ Added Turn Lanes

ROUTE: US-131 At CR 2, 0.3 mile N of 1-80 (US 131 N leg/SR 13 S leg)
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Lisa Egler-Kellems READY FOR CONTRACT: 01/10/2007

LETTING DATE: 04/18/2007
CONTRACT: R-29055

DES: 980325A

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/04/2007 C
L/A CODE: 4188

KIN: 2377 COUNTY: Elkhart
Traffic Signals Modernization

ROUTE: US-131 At CR 2, 0.3 mile N of 1-80

RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 0
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 01/10/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:

LETTING DATE: 04/18/2007

CONTRACT: R-29157 KIN: COUNTY: Washington DISTRICT: Seymour

DES: 0600543

ROUTE: US-150
RELINQ REQ: TBD
DESIGNED ORG.:

Demolition, Remove Buildings,Foundations
At W Washington School Road, 4.64 miles W of SR 135(parcel 13)
PRE QUAL CODES : E(T), C(B)

RESPONSIBLE: RFC-Alan B Curson /

Fed Proj Num:
R/W CLEAR: 11/08/2006 R
L/A CODE: 3719
DESIGNED BY: State
READY FOR CONTRACT: 12/01/2006

LETTING DATE: 04/18/2007

CONTRACT: R-29284 KIN: COUNTY: Adams DISTRICT: Fort Wayne

DES: 0600733 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: US-224 1.7 miles E of US 27 (S jct) at Piqua Rd Code:3999 Parcel 3 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(T), C(B) L/A CODE:

DESIGNED ORG.: DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alan B Curson / READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007

CONTRACT: R-29322 KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0600692 Demolition, Remove Buildings,Foundations Fed Proj Num:
ROUTE: SR-15 Address of 55561, Bristol, IN 46507-9505. N of US 20, just S of CR 112, 3627-73 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : E(T), C(B) L/A CODE: 3627
DESIGNED ORG.: DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alan B Curson / READY FOR CONTRACT: 01/17/2007

LETTING DATE: 04/18/2007
CONTRACT: R-29350 KIN:
DES: 0400036

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/17/2006 C
L/A CODE:

COUNTY: Howard

Road Construction

ROUTE: IR-1001 E Grant St (500-700 blocks), one block N of SR 22
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B), E(E)
DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 07/17/2006

LETTING DATE: 04/18/2007
CONTRACT: R-29378 KIN: COUNTY: Lake
DES: 0600316 Road Reconstruction (3R/4R Standards)
ROUTE: US-41 From 0.45 mi S of 1-80/94 to 0.15 mi S of I-80/94
RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 01/17/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/15/2007 R
L/A CODE: 5049

Date: 03/07/2007 Page 23 of 140
Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/18/2007

CONTRACT: RS-28609 KIN: COUNTY: Grant
DES: 0501229 HMA Overlay, Functional
ROUTE: SR-5 SR 22to SR 18

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 04/18/2007
CONTRACT: RS-28700 KIN: COUNTY: Ripley
DES: 0600055 HMA Overlay, Preventive Maintenance
ROUTE: SR-229 SR 46 to Conrail #080

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 04/18/2007
CONTRACT: RS-28855 KIN: COUNTY: Clinton

DES: 0600200 Resurface over Asphalt Pavement

ROUTE: SR-38 From US 421 to the Hamilton/Boone Co Line

RELINQ REQ: No PRE QUAL CODES : B(A)

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Whitworth /

LETTING DATE: 04/18/2007

CONTRACT: T-29196 KIN: COUNTY: Wayne
DES: 0600093 Traffic Signals, New Or Modernized
ROUTE: US-40 Various location in City of Ricmond

RELINQ REQ: TBD PRE QUAL CODES : E(A)
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah /
LETTING DATE: 05/02/2007
CONTRACT: B-28446 KIN: COUNTY: Sullivan
DES: 0200182 Bridge Deck Overlay
ROUTE: SR-48 Bridge over Kettle Creek, 0.47 mile E of US 41

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-George Snyder / Stephanie Wagner
LETTING DATE: 05/02/2007
CONTRACT: B-28836 KIN: COUNTY: Kosciusko
DES: 0200938 Bridge Deck Overlay
ROUTE: US-30 EB & WB Bridges over Danner Ditch, 1.59 miles E of SR 19

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-George Snyder / Greg Carleton
LETTING DATE: 05/02/2007
CONTRACT: B-29092 KIN: 4358 COUNTY: Elkhart
DES: 0200930 Bridge Deck Overlay
ROUTE: SR-19 SB Bridge over Toll Road (1-90), 9.15 miles N of US 20

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/19/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/17/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/17/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/10/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/26/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/01/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/02/2007
CONTRACT: B-29092
DES: 0200931
ROUTE: SR-19
RELINQ REQ: TBD

KIN: 4358 COUNTY: Elkhart
Bridge Deck Overlay

NB Bridge over Toll Road ( I-90), 9.15 miles N of US 20

PRE QUAL CODES :

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/01/2007

LETTING DATE: 05/02/2007
CONTRACT: B-29345
DES: 0400564
ROUTE: 1-65
RELINQ REQ: TBD

KIN: COUNTY: Bartholomew
Bridge Painting

Bridge over SR 46

PRE QUAL CODES :

DESIGNED ORG.: Bridge Section

RESPONSIBLE: RFC-Kathy Eaton /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/21/2007

LETTING DATE: 05/02/2007
CONTRACT: IR-28493
DES: 0100498
ROUTE: SR-48
RELINQ REQ: TBD

KIN: 2490 COUNTY: Monroe
New Signal Installation

At Kirby/Hartstraight Road

PRE QUAL CODES :

DESIGNED ORG.: Mid-States Engineering

MAP ID: 153

RESPONSIBLE: RFC-John Wright / Jesse G. Peters

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007
CONTRACT: IR-28493
DES: 0200854
ROUTE: SR-48
RELINQ REQ: TBD

KIN: 2490 COUNTY: Monroe

Sewer / Curb / Gutter Const/Reconstr

From 2.5 miles W of SR 37 to 0.6 mile W of SR 37
PRE QUAL CODES :

DESIGNED ORG.: Mid-States Engineering

MAP ID: 153

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/15/2007

LETTING DATE: 05/02/2007
CONTRACT: IR-29401
DES: 0710015
ROUTE: 1-465
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Marion

Demolition, Remove Buildings,Foundations

At US 36 amd 10th St and 1-465 (W leg) interchange
PRE QUAL CODES :

RESPONSIBLE: RFC-Alan B Curson /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/01/2007

LETTING DATE: 05/02/2007
CONTRACT: M-28737
DES: 0600186
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Various

Its Traffic Management Systems

Statewide ITS Field Device Maintenance Contract
PRE QUAL CODES : E(A)

DESIGNED ORG.: Operations Support Division

RESPONSIBLE: RFC-Mark Newland /

DISTRICT: Multiple Districts
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/15/2006

LETTING DATE: 05/02/2007
CONTRACT: M-28756
DES: 0600232
ROUTE: SR-18
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: White
Wedge And Level

From SR 43 to US 421

PRE QUAL CODES : B(A)

RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 02/14/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/02/2007
CONTRACT: M-29346
DES: 0600791
ROUTE: US-231
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 05/02/2007
CONTRACT: M-29386
DES: 0600820
ROUTE: US-20
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 05/02/2007
CONTRACT: R-25915
DES: 0012210
ROUTE: I-74
RELINQ REQ: No

KIN: COUNTY: Greene

Pipe Lining

From 1.15 miles W of to 0.66 miles W of E jct SR 54
PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: LaGrange
Shoulder Rehabilitation And Repair

On US 20; From CR 600W to CR 250W
PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

KIN: 4738 COUNTY: Hendricks

Bridge Deck Replacement & Widening

Bridge over I-74 on 56th St, 1.16 miles E of SR 267
PRE QUAL CODES : A(B), D(B)

DESIGNED ORG.: Floyd E. Burroughs & Associates

LETTING DATE: 05/02/2007
CONTRACT: R-25915
DES: 0500945
ROUTE: IR-1001
RELINQ REQ: No

RESPONSIBLE: RFC-George Snyder / Jim Karr

KIN: 4738 COUNTY: Hendricks

Added Travel Lanes

56th Street (CR 600N) from Northfield Dr to CR 900E
PRE QUAL CODES : A(B), D(B)

DESIGNED ORG.: Program Development Division

LETTING DATE: 05/02/2007
CONTRACT: R-27379
DES: 9703270
ROUTE: SR-38
RELINQ REQ: No

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

KIN: 0382 COUNTY: Madison
Intersect. Improv. W/ Added Turn Lanes
At US 36/SR 67

PRE QUAL CODES :

DESIGNED ORG.: Strand, Assoc., Inc

LETTING DATE: 05/02/2007
CONTRACT: R-27379
DES: 980327A
ROUTE: SR-38
RELINQ REQ: No

RESPONSIBLE: RFC-Niru Shah / Lisa Egler-Kellems

KIN: 0382 COUNTY: Madison
Traffic Signals Modernization

At US 36/SR 67

PRE QUAL CODES :

DESIGNED ORG.: Strand, Assoc., Inc

LETTING DATE: 05/02/2007
CONTRACT: R-28127
DES: 0201242
ROUTE: ST-1010
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bill Hawkins / Prakash Patel

KIN: COUNTY: Jackson

Historical Site Preservation

Southern Indiana Railroad depot Rehabilitation and Renovation
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Robert Winslow /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 02/21/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/31/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/21/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 02/12/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/21/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/20/2006 C
L/A CODE: 4011
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/13/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/19/2007

Date: 03/07/2007 Page 26 of 140

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 05/02/2007

CONTRACT: R-28692 KIN: COUNTY: Warrick
DES: 0101272 Road Reconstruction (3R/4R Standards)
ROUTE: ST-1002 Epworth Rd from Oak Grove Road to Telephone Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-John Wright / To Be Assigned
LETTING DATE: 05/02/2007
CONTRACT: R-28747 KIN: COUNTY: Lake
DES: 9503540 Pavement Repair Or Rehabilitation
ROUTE: ST-1021 133rd St from Wicker Ave (US 41) to Parish St

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 05/02/2007
CONTRACT: R-28881 KIN: 4865 COUNTY: Lake
DES: 0101337 Bike/Pedestrian Facilities

ROUTE: SP-BIKE Lake George/Oak Savannah Trail System
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Mary Doherty /
LETTING DATE: 05/02/2007
CONTRACT: R-28881 KIN: 4865 COUNTY: Lake
DES: 0400754 Bike/Pedestrian Facilities
ROUTE: IR-1025 Oak Savanah/Lake George Trail (see project log for complete description)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 05/02/2007

CONTRACT: R-28920 KIN: 4820 COUNTY: Brown
DES: 0600472 Pipe Lining
ROUTE: SR-46 2.45 miles E of W jct SR 46/135
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Kathy Eaton /
LETTING DATE: 05/02/2007
CONTRACT: R-28920 KIN: 4820 COUNTY: Brown
DES: 0600490 Pipe Lining
ROUTE: SR-46 0.8 mile E of jct SR 46/SR 135 N
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 05/02/2007
CONTRACT: R-28944 KIN: 4696 COUNTY: Vigo
DES: 9709050 Bridge Deck Replacement & Widening
ROUTE: I-70 Bridge over Wabash River, 1.43 miles W of US 41
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-David Whitworth / Greg Carleton

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/01/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/31/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/21/2006 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/31/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/30/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/31/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/30/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/31/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 02/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 02/14/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/01/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 05/02/2007

CONTRACT: R-28944 KIN: 4696 COUNTY: Vigo DISTRICT: Crawfordsville
DES: 9709060 HMA Overlay, Functional Fed Proj Num:
ROUTE: I-70 Fr 5.41mi E of llinois state line to .14 mi W of Terre Haute corp line R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 02/01/2007
LETTING DATE: 05/02/2007
CONTRACT: R-28944 KIN: 4696 COUNTY: Vigo DISTRICT: Crawfordsville
DES: 9709061 Bridge Deck Replacement & Widening Fed Proj Num:
ROUTE: I-70 Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-David Whitworth / Greg Carleton READY FOR CONTRACT: 02/01/2007

LETTING DATE: 05/02/2007

CONTRACT: R-28986 KIN: 3680 COUNTY: Lake DISTRICT: LaPorte
DES: 0300747 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At Michigan Street (Sec II) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

LETTING DATE: 05/02/2007

DESIGNED BY: LaPorte District
READY FOR CONTRACT: 02/02/2007

CONTRACT: R-28986 KIN: 3680 COUNTY: Lake DISTRICT: LaPorte
DES: 0600546 Lighting Fed Proj Num:
ROUTE: US-41 From S of Michigan St to N of Michigan St (Sec II) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: RQAW Corporation

DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 02/02/2007
LETTING DATE: 0502/2007
CONTRACT: R-28986 KIN: 3680 COUNTY: Lake DISTRICT: LaPorte

DES: 996587A Pavement Replacement Fed Proj Num:

ROUTE: US-41 From S of Michigan St to N of Michigan St (Sec Il) R/W CLEAR: 04/27/2005 C

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4156

DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 02/02/2007
LETTING DATE: 05/02/2007
CONTRACT: R-28986 KIN: 3680 COUNTY: Lake DISTRICT: LaPorte

DES: 996587E Sign Modernization (Series Of Units) Fed Proj Num:

ROUTE: US-41 From S of Michigan St to N of Michigan St (Sec II) R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District

MAP ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 02/02/2007

LETTING DATE: 05/02/2007

CONTRACT: R-29034 KIN: 2340 COUNTY: Carroll DISTRICT: LaPorte
DES: 8720075 Intersection Improvement Fed Proj Num:
ROUTE: US-421 At N jct with SR 18 R/W CLEAR: 03/06/2006 C

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAP ID: RESPONSIBLE: RFC-Ed Tang / Shahpor Shahbahrami

L/A CODE: 4014
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 10/15/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 05/02/2007

CONTRACT: R-29034 KIN: 2340 COUNTY: Carroll
DES: 972007A Flashers, Modernize
ROUTE: US-421 At N jct with SR 18
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 05/02/2007
CONTRACT: RS-28707 KIN: COUNTY: Harrison
DES: 0600030 HMA Overlay, Preventive Maintenance
ROUTE: SR-111 From SR 211 to Corydon Pike

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 05/02/2007
CONTRACT: RS-28709 KIN: COUNTY: Washington
DES: 0600032 HMA Overlay, Preventive Maintenance
ROUTE: SR-135 From Kossuth to US 50

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 05/02/2007
CONTRACT: T-28426 KIN: COUNTY: Lake
DES: 0500579 Line, Paint
ROUTE: 1-80 From Calumet Ave to I-65

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 05/02/2007
CONTRACT: TM-29414 KIN: COUNTY: Various
DES: 0710022 Lighting Maintenance

ROUTE: VA-VARI Various locations
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 05/16/2007
CONTRACT: B-26680 KIN: COUNTY: Parke
DES: 9982390 Bridge Replacement, Concrete
ROUTE: IR-1000 Bridge #148 over S Fork Little Raccoon Creek, 1.6 miles S of SR 236
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section
MAP ID: RESPONSIBLE: RFC-To be assigned / To Be Assigned
LETTING DATE: 05/16/2007
CONTRACT: B-27922 KIN: 9032 COUNTY: Starke
DES: 9801990 New Br, Precast 3 Sided Culvert
ROUTE: SR-10 Over McGaffney Ditch, 0.40 mile E of SR 23

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: MS Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2006

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/31/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/31/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 02/19/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 09/15/2003 N
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 02/06/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/18/2006 C
L/A CODE: 4275
DESIGNED BY: State
READY FOR CONTRACT: 02/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007
CONTRACT: B-29057
DES: 0401161
ROUTE: US-31
RELINQ REQ: TBD

KIN: 4594 COUNTY: Johnson

Arch Reconstruction Or Repair

NB bridge over Big Blue River, 0.29 miles S of SR 252
PRE QUAL CODES :

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/08/2007

LETTING DATE: 05/16/2007
CONTRACT: B-29057
DES: 0401162
ROUTE: US-31
RELINQ REQ: TBD

KIN: 4594 COUNTY: Johnson

Arch Reconstruction Or Repair

SB bridge over Big Blue River, 0.29 mile S of SR 252
PRE QUAL CODES :

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/08/2007

LETTING DATE: 05/16/2007
CONTRACT: B-29335
DES: 0500910
ROUTE: IR-1008
RELINQ REQ: TBD

KIN: COUNTY: Johnson
Bridge Replacement

Bridge # 15 over Buckhart Creek on CR 100 E
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Jay Vorisek / Bruno Canzian

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 02/09/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/21/2007

LETTING DATE: 05/16/2007
CONTRACT: B-29484
DES: 0710004
ROUTE: 1-465
RELINQ REQ: TBD

KIN: COUNTY: Marion

Bridge Maintenance And Repair

Westfield Blvd over 1-465, 0.82 miles W of SR 431
PRE QUAL CODES :

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

RESPONSIBLE: RFC-Niru Shah /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007
CONTRACT: IR-28980
DES: 0600317
ROUTE: 1-69
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: 4849 COUNTY: Marion
Interchange Modification

Interchanges on 1-69 at 1-465, 96th St and 116th St
PRE QUAL CODES :

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/22/2007

LETTING DATE: 05/16/2007
CONTRACT: IR-28980
DES: 0600417
ROUTE: 1-465
RELINQ REQ: TBD

KIN: 4849
Bridge Widening

COUNTY: Marion

Widening of SW ramp bridge over Ind Transp Museum RR at I-69 / I-465 interchange
PRE QUAL CODES :

DESIGNED ORG.: Lawson-Fisher Associates P.C.

RESPONSIBLE: RFC-Greg Kicinski / Paul Hummel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/22/2007

LETTING DATE: 05/16/2007
CONTRACT: IR-28980
DES: 0600418
ROUTE: 1-69
RELINQ REQ: TBD

KIN: 4849 COUNTY: Marion

Interchange Modification

SB 1-69 ramps to 1-465 W and S (ramp widening) at I-69 / I-465 interch
PRE QUAL CODES :

DESIGNED ORG.: Lawson-Fisher Associates P.C.

RESPONSIBLE: RFC-Greg Kicinski / Paul Hummel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/22/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: IR-28980 KIN: 4849 COUNTY: Marion
DES: 0600420 Added Travel Lanes
ROUTE: 1-69 NB lanes from 0.5 mi S of 1-465 (75th St) to interchange at 82nd St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / Paul Hummel
LETTING DATE: 05/16/2007
CONTRACT: IR-28980 KIN: 4849 COUNTY: Hamilton
DES: 0600728 Traffic Signals, New Or Modernized
ROUTE: 1-69 At 96th Street interchange and on 96th St from Masters Rd to Lantern Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Signals
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

LETTING DATE: 05/16/2007

CONTRACT: M-25510 KIN: COUNTY: Vanderburgh
DES: 0067611 Erosion Control
ROUTE: I-164 On levee from RP 0+00 to RP 4+50
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-John Curry /

LETTING DATE: 05/16/2007

CONTRACT: M-28645 KIN: COUNTY: Tippecanoe
DES: 0600043 Bridge Painting
ROUTE: 1-65 At SR 25/38 and 0.06 miles S of SR 25/38
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Asfahan U Khan /

LETTING DATE: 05/16/2007

CONTRACT: M-28648 KIN: COUNTY: Vermillion
DES: 0600048 Bridge Painting
ROUTE: SR-63 2.75 miles S of SR 163 over Brouiletts Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP 1D RESPONSIBLE: RFC-Asfahan U Khan /
LETTING DATE: 05/16/12007
CONTRACT: M-29297 KIN: COUNTY: Dubois
DES: 0600755 Resurface over Asphalt Pavement
ROUTE: SP-PAR Ferdinand State Forest

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Ernie Stoops /

LETTING DATE: 05/16/2007

CONTRACT: M-29337 KIN: COUNTY: Marshall
DES: 0100514 Pipe Lining
ROUTE: SR-117 Over Wilson Ditch, 0.3 mile S of SR 10

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District
MAP ID: RESPONSIBLE: RFC-Molly Mooney / Molly Mooney

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/22/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/22/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 03/07/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 03/07/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 03/07/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 03/07/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/09/2003 N
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 03/07/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: M-29341 KIN: COUNTY: Benton
DES: 0600789 Pipe Lining
ROUTE: US-41 4.69 miles S of US 24
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Whitworth /
LETTING DATE: 05/16/12007
CONTRACT: M-29351 KIN: COUNTY: Marion
DES: 0600801 Drainage Ditch Correction

ROUTE: VA-VARI Various locations in Marion County
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah /
LETTING DATE: 05/16/12007
CONTRACT: M-29413 KIN: COUNTY: Greene
DES: 0710020 HMA Overlay, Preventive Maintenance
ROUTE: SR-43 From approx. 4.2 mi (INRR) to 4.7 mi (CR 450N) N of SR 54

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 05/16/2007
CONTRACT: M-29433 KIN: COUNTY: Perry
DES: 0710037 Roadside Maintenance
ROUTE: 1-64 3.49 miles E of SR 145 on the N side of WBL

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

RELINQ REQ: TBD
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 05/16/2007
CONTRACT: M-29467 KIN: COUNTY: Various
DES: 0710082 Guardrail, Maintenance Or Repair
ROUTE: I-74 Various locations
RELINQ REQ: TBD PRE QUAL CODES:
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 05/16/2007
CONTRACT: M-29476 KIN: COUNTY: Perry
DES: 0710088 Wedge And Level
ROUTE: SR-66 From 0.67 mile W of SR 237 to 0.68 mile E of SR 237

PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

LETTING DATE: 05/16/2007
CONTRACT: M-29478 KIN: COUNTY: Various
DES: 0710099 Other Type Project (Miscellaneous)
ROUTE: SP-VARI Weather stations
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Dye /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/28/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 03/07/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 03/07/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/26/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 02/05/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 02/09/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 03/07/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007
CONTRACT: M-29504
DES: 0710117
ROUTE: SR-61
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 05/16/2007
CONTRACT: M-29513
DES: 0710135
ROUTE: SR-64
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 05/16/2007
CONTRACT: M-29531
DES: 0710159
ROUTE: SP-INST
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 05/16/2007
CONTRACT: M-29545
DES: 0710183
ROUTE: SP-INST
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 05/16/2007
CONTRACT: M-29546
DES: 0710184
ROUTE: SP-INST
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 05/16/2007
CONTRACT: R-27748
DES: 0088750
ROUTE: IR-1000
RELINQ REQ: No

KIN: COUNTY: Knox
Wedge And Level

From 0.90 mile S of E jct with SR 241 to E jct with SR 241

PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: Gibson
Wedge And Level

From 1.03 miles W of to 0.57 mile W of jct with US 41

PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: Various
Patch And Rehab Bituminous Pavement
Madison DOC

PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

KIN: COUNTY: Various
Patch And Rehab Bituminous Pavement
Yellowwood State Forest & TC Steele
PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

KIN: COUNTY: Various

Patch And Rehab Bituminous Pavement

Hardy Lake-Carmel Ramp & Beach Parking Lot
PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

KIN: COUNTY: Kosciusko
New Road Construction

CR 250E from Pierceton Rd to US 30
PRE QUAL CODES :

DESIGNED ORG.: Bonar Group

LETTING DATE: 05/16/2007
CONTRACT: R-28749
DES: 0200282
ROUTE: SR-67
RELINQ REQ: TBD

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

KIN: 3275 COUNTY: Morgan
Closed Loop Interconnect System
From Indiana St to Old SR 67

PRE QUAL CODES :

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 02/20/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 03/01/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 03/08/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 03/07/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 03/07/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 02/15/2007 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 03/01/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District

DESIGNED ORG.: VS Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 10/13/2006
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: R-28749 KIN: 3275 COUNTY: Morgan
DES: 9502270 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-67 At various locations from SR 144 to Hendricks/Morgan County Line
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Ed Tang / Ed Tang
LETTING DATE: 05/16/2007
CONTRACT: R-28749 KIN: 3275 COUNTY: Hendricks
DES: 9502271 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-67 At various locations from Morgan/Hendricks COL to Hendricks/Marion COL
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Ed Tang / Ed Tang
LETTING DATE: 05/16/2007
CONTRACT: R-28749 KIN: 3275 COUNTY: Morgan
DES: 9711020 Traffic Signals Modernization
ROUTE: SR-67 At Hadley Rd

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel
LETTING DATE: 05/16/2007
CONTRACT: R-28749 KIN: 3275 COUNTY: Morgan
DES: 9711030 Traffic Signals Modernization
ROUTE: SR-67 At Bridge St

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel
LETTING DATE: 05/16/2007
CONTRACT: R-28749 KIN: 3275 COUNTY: Morgan

DES: 9711040 Traffic Signals Modernization

ROUTE: SR-67 At Old SR 67

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: VS Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

LETTING DATE: 05/16/2007

CONTRACT: R-28751 KIN: COUNTY: Marion
DES: 0401266 Bike/Pedestrian Facilities
ROUTE: ST-1017 16th St from Alonzo Watford Sr Drive to People Mover at Methodist Hospital

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 05/16/2007
CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006610 Br Repl, Pres.Conc.Box Beam(Smpl.Span)
ROUTE: SR-238 Bridge over Mud Creek

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/01/2006 C
L/A CODE: 3888
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/13/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/03/2005 C
L/A CODE: 3889
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/13/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/13/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/13/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/13/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/22/2006 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 02/14/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.

Page 34 of 140

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006620 Br Repl, Pres.Conc.Box Beam(Smpl.Span)
ROUTE: SR-238 Bridge over Thorpe Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 05/16/2007
CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0006630 Bridge Deck Overlay
ROUTE: SR-238 Bridge over Fall Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-Niru Shah / Beth A. Carter
LETTING DATE: 05/16/2007
CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 0006640 Sign Modernization (Series Of Units)
ROUTE: SR-238 From jct SR 13 to 1-69

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg
LETTING DATE: 05/16/2007
CONTRACT: R-28939 KIN: 3884 COUNTY: Hamilton
DES: 0013940 Small Structure Replacement
ROUTE: SR-238 2.56 miles E of 1-69

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 05/16/2007
CONTRACT: R-28939 KIN: 3884 COUNTY: Hancock
DES: 9706600 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-238 From jct SR 13 to 1-69

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 05/16/2007
CONTRACT: R-29044 KIN: 4604 COUNTY: Bartholomew
DES: 0401341 Flashers, Modernize
ROUTE: US-31 At Base Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters
LETTING DATE: 05/16/2007
CONTRACT: R-29044 KIN: 4604 COUNTY: Bartholomew
DES: 9902620 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-31 At Base Rd

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Nathan Frey / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 02/14/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 02/14/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 02/14/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/15/2006 N
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 02/14/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/01/2007 R
L/A CODE: 4095
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 02/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 03/01/2007 C
L/A CODE: 4223
DESIGNED BY: State
READY FOR CONTRACT: 02/14/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007
CONTRACT: R-29087
DES: 0012890
ROUTE: SR-267
RELINQ REQ: No

KIN: COUNTY: Hendricks
Intersection Improvement

At CR 825E (Indiana St), 1.32 miles S of I-70
PRE QUAL CODES :

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

LETTING DATE: 05/16/2007
CONTRACT: R-29194
DES: 9408050
ROUTE: SP-BIKE
RELINQ REQ: No

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

KIN: COUNTY: Dearborn
Bike/Pedestrian Facilities

Bike/pedestrian trail roadway surrounding Greendale
PRE QUAL CODES :

DESIGNED ORG.: K & | ASPHALT, INC

LETTING DATE: 05/16/2007
CONTRACT: R-29266
DES: 0600231
ROUTE: 1-65
RELINQ REQ: TBD

RESPONSIBLE: RFC-To Be Assigned / Steve Dilk

KIN: COUNTY: Boone

PCCP Patching

From 0.41 miles N of SR 39 to 0.56 miles S of SR 32
PRE QUAL CODES :

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/19/2006 C
L/A CODE: 4459
DESIGNED BY: State
READY FOR CONTRACT: 02/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 11/20/2006 C
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007
CONTRACT: R-29388 KIN:
DES: 0501255 Fed Proj Num:
ROUTE: SP-BIKE Landscaping and scenic beautification - downtown Nappanee Phase 2 R/W CLEAR: 02/14/2007 C
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 02/14/2007

COUNTY: Elkhart
Bike/Pedestrian Facilities

DISTRICT: Fort Wayne

LETTING DATE: 05/16/2007

CONTRACT: R-29506 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0710081 Concrete Pavement Restoration (CPR) Fed Proj Num:
ROUTE: 1-80 From Calumet Ave to 0.52 mile W of SR 912 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Michael Miltz / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007

CONTRACT: R-29532 KIN: COUNTY: Grant DISTRICT: Fort Wayne
DES: 0710086 Retrofit Joint Load Transfer Fed Proj Num:
ROUTE: 1-69 On 1-69 from 0.5 miles S of SR 26 to 5.25 miles N of SR 26 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 02/14/2007

LETTING DATE: 05/16/2007
CONTRACT: RS-28710 KIN:
DES: 0600050

COUNTY: Harrison

HMA Overlay, Preventive Maintenance

DISTRICT: Seymour
Fed Proj Num:

ROUTE: SR-337 From SR 11 to Old SR 135/Capitol Ave R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 02/12/2007

Date: 03/07/2007 Page 36 of 140
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 05/16/2007

CONTRACT: RS-28856 KIN: COUNTY: Various
DES: 0501025 HMA Overlay, Preventive Maintenance
ROUTE: SR-32 From lllinois State Line to US 41
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Whitworth /
LETTING DATE: 05/16/12007
CONTRACT: RS-28859 KIN: COUNTY: Decatur
DES: 0600361 Partial 3-R
ROUTE: SR-46 E jct of SR 3/SR 46 to W jct US 421/SR 46

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 05/16/12007
CONTRACT: RS-28888 KIN: 4815 COUNTY: Marshall
DES: 0500275 HMA Overlay, Preventive Maintenance
ROUTE: US-6 From SR 106 to CR 101 E

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Molly Mooney /
LETTING DATE: 05/16/2007
CONTRACT: RS-28888 KIN: 4815 COUNTY: Marshall
DES: 0600516 Shoulder Rehabilitation And Repair
ROUTE: US-6 From SR 106 to CR 101 E

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Molly Mooney /
LETTING DATE: 05/16/2007
CONTRACT: RS-29118 KIN: COUNTY: LaPorte
DES: 0501265 HMA Overlay, Preventive Maintenance
ROUTE: US-421 From .1 mile S of CR 400 N to .1 mile S of US 20

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Jamile Smith /
LETTING DATE: 05/16/12007
CONTRACT: RS-29173 KIN: COUNTY: Various

DES: 0600104 Resurface over Asphalt Pavement

ROUTE: US-36 From 1.15 miles E of SR 59 to US 231

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Whitworth /

LETTING DATE: 05/16/2007

CONTRACT: RS-29252 KIN: COUNTY: LaPorte
DES: 0501264 HMA Overlay, Preventive Maintenance
ROUTE: SR-39 From US 6 to SR 2

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District
MAP ID: RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/14/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 02/14/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 02/14/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 02/14/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 02/14/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/14/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 02/14/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/16/2007
CONTRACT: RS-29286
DES: 0600737
ROUTE: SR-44
RELINQ REQ: TBD

KIN: COUNTY: Johnson
Partial 3-R

SR-144 to SR-135

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

LETTING DATE: 05/16/2007
CONTRACT: T-29326
DES: 0600770
ROUTE: VA-VARI
RELINQ REQ: No
DESIGNED ORG.:

LETTING DATE: 05/16/2007
CONTRACT: TM-29318
DES: 0600774
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 05/16/2007
CONTRACT: TM-29479
DES: 0710038
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 05/16/2007
CONTRACT: TM-29480
DES: 0710100
ROUTE: US-41
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 05/31/2007
CONTRACT: -
DES: 0401066
ROUTE: SP-BIKE
RELINQ REQ: TBD

RESPONSIBLE: RFC-David Dye /

KIN: COUNTY: Various
Raised Pavement Markings, Refurbished
Various locations in the Crawfordsville District
PRE QUAL CODES :

RESPONSIBLE: RFC-Asfahan U Khan /

KIN: COUNTY: Various
Install New Guard Rail

Various locations

PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

KIN: COUNTY: Various
Install Loop Detector

Various locations in Vincennes district
PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: Sullivan
Traffic Signals Modernization

At SR 48

PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

KIN: COUNTY: Elkhart
Bike/Pedestrian Facilities

Pumpkinvine Trail - Ph 3; SR13 > LaGrange Co line
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

LETTING DATE: 05/31/2007
CONTRACT: B-27185
DES: 0300059
ROUTE: ST-1004

RESPONSIBLE: RFC-Bruno Canzian /

KIN: COUNTY: Hamilton

New Bridge Construction

New bike/ped bridge over Carmel Drive for Monon Trail

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 02/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 03/07/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 03/07/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 03/07/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 03/06/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/23/2006 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/06/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 02/17/2004 N

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 03/10/2007
Date: 03/07/2007 Page 38 of 140

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 05/31/2007

CONTRACT: B-27434 KIN: COUNTY: Vermillion DISTRICT: Crawfordsville
DES: 9786830 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:
ROUTE: IR-1000 Bridge #70 over Little Vermillion River on CR 250W R/W CLEAR: 03/15/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Shakeel Baig / Hasmukh Patel READY FOR CONTRACT: 03/15/2007
LETTING DATE: 05/31/2007
CONTRACT: B-28361 KIN: COUNTY: Henry DISTRICT: Greenfield
DES: 0088480 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:
ROUTE: IR-1000 Bridge #168 over Buck Crk on Old US40, approx 3.0 miles E of Knightstown R/W CLEAR: 06/23/2005 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Hasmukh Patel READY FOR CONTRACT: 03/01/2007
LETTING DATE: 05/31/2007
CONTRACT: B-29061 KIN: COUNTY: Allen DISTRICT: Fort Wayne
DES: 0300977 Bridge Deck Replacement & Widening Fed Proj Num:
ROUTE: 1-69 Yohne Road bridge over 1-69, 1.25 miles S of US 24 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: R. W. Armstrong & Associates, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-George Snyder / Dan Wampler READY FOR CONTRACT: 03/01/2007
LETTING DATE: 05/31/2007
CONTRACT: B-29279 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0300021 Bridge Replacement Fed Proj Num:
ROUTE: ST-1001 Dean Road over Howland Ditch R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 02/22/2007
LETTING DATE: 05/31/2007
CONTRACT: R-26364 KIN: 4871 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0088170 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: IR-1000 Along Darden Rd from Laurel Ave to US 933 R/W CLEAR: 02/19/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 03/01/2007
LETTING DATE: 05/31/2007
CONTRACT: R-26364 KIN: 4871 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0101181 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: IR-1007 Darden Road from Laurel Road to SR 933 R/W CLEAR: 02/19/2007 C
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mary Doherty / Mary Doherty READY FOR CONTRACT: 03/01/2007
LETTING DATE: 05/31/2007
CONTRACT: R-28084 KIN: COUNTY: Clark DISTRICT: Seymour
DES: 9902650 Intersection Improvement Fed Proj Num:
ROUTE: SR-62 At Decker Rd R/W CLEAR: 09/15/2005 C
RELINQ REQ: No PRE QUAL CODES : B(A), C(B) L/A CODE: 4225
DESIGNED ORG.: Earth Tech, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 02/27/2007
Date: 03/07/2007 Page 39 of 140
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/31/2007
CONTRACT: R-28360
DES: 0201091
ROUTE: IR-1006
RELINQ REQ: TBD

KIN: COUNTY: Hancock

Road Reconstruction (3R/4R Standards)

CR 600W from US 40 to CR 300N (phase 1 of US 52 to 300N)
PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.

RESPONSIBLE: RFC-Fike Abbasi / Mary Doherty

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/31/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007
CONTRACT: R-29086
DES: 9902690
ROUTE: SR-62
RELINQ REQ: No

KIN: 4486 COUNTY: Clark
Intersect. Improv. W/ Added Turn Lanes
At Vesta Rd/Oscar Long Rd

PRE QUAL CODES :

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

RESPONSIBLE: RFC-Nathan Frey / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/26/2007 C
L/A CODE: 4227
DESIGNED BY: Seymour District
READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007
CONTRACT: R-29086
DES: 9902700
ROUTE: SR-62
RELINQ REQ: No

KIN: 4486 COUNTY: Clark
Intersect. Improv. W/ Added Turn Lanes
At Brook Rd/Bull Creek Rd

PRE QUAL CODES :

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

RESPONSIBLE: RFC-Nathan Frey / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 10/12/2006 C
L/A CODE: 4226
DESIGNED BY: State
READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007
CONTRACT: R-29094
DES: 0013140
ROUTE: SR-26
RELINQ REQ: No

KIN: 4652 COUNTY: Grant
Sight Distance Improvement

From 3.0 to 3.2 miles E of I-69

PRE QUAL CODES :

DESIGNED ORG.: Design Squad 3

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 03/02/2007 C
L/A CODE: 4584
DESIGNED BY: State
READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007
CONTRACT: R-29094
DES: 0500261
ROUTE: SR-26
RELINQ REQ: TBD

KIN: 4652

Flashers, Modernize
At CR 950 E/CR 900 S
PRE QUAL CODES :

COUNTY: Grant

DESIGNED ORG.: Signals

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/02/2007

LETTING DATE: 05/31/2007
CONTRACT: R-29237
DES: 0401073
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: COUNTY: Allen

Bike/Pedestrian Facilities

Ft Wayne - Urban Trails Phase 1 (Barr St and Calhoun St)
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/05/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007
CONTRACT: R-29324
DES: 0400266
ROUTE: IR-1001
RELINQ REQ: TBD

KIN: COUNTY: Johnson

Intersection Improvement

Intersection of CR 700 N (Stones Crossing Rd) and CR 500 W (Morgantown Rd)
PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

RESPONSIBLE: RFC-Robin Thomspon / Robin Thomspon

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 02/20/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/01/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 05/31/2007
CONTRACT: R-29390
DES: 0400046
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Marshall
Historical Site Preservation

Relocate and rehab Breman train depot
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/22/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007
CONTRACT: R-29394
DES: 0710010
ROUTE: SP-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Environmental Mitigation

Various locations

PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007
CONTRACT: R-29522
DES: 0710156
ROUTE: SR-11
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Bartholomew
Demolition, Remove Buildings,Foundations
Jonesville Rd

PRE QUAL CODES :

RESPONSIBLE: RFC-John Engelking /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 04/11/2007 U
L/A CODE: 4398
DESIGNED BY: Seymour District
READY FOR CONTRACT: 03/22/2007

LETTING DATE: 05/31/2007
CONTRACT: R-29544
DES: 9383860
ROUTE: ST-1000
RELINQ REQ: No

KIN: COUNTY: St. Joseph
Added Travel Lanes

Portage Ave from Lathrop to Toll Rd bridge
PRE QUAL CODES :

DESIGNED ORG.: Local Tranportation Section

RESPONSIBLE: RFC-John Wright / Phil Kuntz

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 02/28/2007 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007
CONTRACT: RS-28664
DES: 0400861
ROUTE: SR-64
RELINQ REQ: TBD

KIN: COUNTY: Gibson

HMA Overlay, Preventive Maintenance

US 41 to 1.03 miles E of US 41 (Brown Street)
PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 03/01/2007

LETTING DATE: 05/31/2007
CONTRACT: T-28726
DES: 0600182
ROUTE: US-421
RELINQ REQ: TBD

KIN: 4777 COUNTY: LaPorte
New Signal Installation

At Larkspur

PRE QUAL CODES :

DESIGNED ORG.: Signals

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/09/2007

LETTING DATE: 05/31/2007
CONTRACT: T-28726
DES: 0600183
ROUTE: SR-55
RELINQ REQ: TBD

KIN: 4777 COUNTY: Lake
New Signal Installation

At Greenview Place

PRE QUAL CODES :

DESIGNED ORG.: Signals

RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/09/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 05/31/2007

CONTRACT: T-29309 KIN: COUNTY: Various
DES: 0600764 Raised Pavement Markings, Refurbished
ROUTE: SP-VARI Various locations district wide

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Jennifer Braun /
LETTING DATE: 05/31/2007
CONTRACT: TM-28873 KIN: COUNTY: Elkhart
DES: 0600365 Sign Modernization (Series Of Units)
ROUTE: US-20 Elkhart/St. Joe County Line to end of 4-Lane Section

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza /
LETTING DATE: 06/13/2007
CONTRACT: - KIN: COUNTY: Hamilton
DES: 0401094 Railroad Work
ROUTE: IR-1002 Indiana Trans Museun (Noblesville) - Rehab Passenger Cars

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 06/13/2007
CONTRACT: - KIN: COUNTY: Marion
DES: 0401227 Landscaping
ROUTE: ST-1001 16th St from Stadium Dr to Alonzo Watford, Sr Drive

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian
LETTING DATE: 06/13/2007
CONTRACT: - KIN: COUNTY: Marshall
DES: 0500825 Historical Site Preservation
ROUTE: ST-1026 Marshall Co Museum "Historic Crossroads Projects” - Phase 1

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 06/13/2007
CONTRACT: R-27779 KIN: COUNTY: Perry
DES: 0101350 Buildings
ROUTE: SR-37 Welcome and Interpretive Center

RELINQ REQ: TBD PRE QUAL CODES : E(O)
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

MAP ID: RESPONSIBLE: RFC-Mary Doherty /
LETTING DATE: 06/13/2007
CONTRACT: R-29557 KIN: COUNTY: Allen
DES: 0600172 Intersect. Improv. W/ Added Turn Lanes
ROUTE: ST-1021 Dartmouth Drive at Washington Center Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 03/01/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 03/02/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/28/2004 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/16/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/08/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/14/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/08/2004 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/06/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 06/27/2007
CONTRACT: -
DES: 0101334
ROUTE: SP-BIKE
RELINQ REQ: TBD

KIN:

COUNTY: Porter

Bike/Pedestrian Facilities

Prairie Duneland Calumet Trail Connection in Porter County
PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Mary Doherty /

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 03/29/2007 L

L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 03/24/2007

LETTING DATE: 06/27/2007
CONTRACT: -
DES: 0300047
ROUTE: ST-1003
RELINQ REQ: TBD

KIN:

Enhancement

COUNTY: Daviess

Cannelburg Road Buggy Path on CR 900E from CR 200N to CR 1000N
PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR: 03/25/2007 L

L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 03/20/2007

LETTING DATE: 06/27/2007
CONTRACT: B-
DES: 0088530
ROUTE: IR-1000
RELINQ REQ: No

KIN:

COUNTY: Morgan

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #139 over White Lick Creek on Greencastle Rd
PRE QUAL CODES :

DESIGNED ORG.: Beam, Longest & Neff, Inc.

RESPONSIBLE: RFC-Shakeel Baig / To Be Assigned

DISTRICT: Crawfordsville

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Local

READY FOR CONTRACT: 04/06/2007

LETTING DATE: 06/27/2007
CONTRACT: B-28808
DES: 9682280
ROUTE: ST-1000
RELINQ REQ: No
DESIGNED ORG.: J.A.

KIN:

COUNTY: Carroll

Bridge Rehabilitation Or Repair

Bridge #121 over Deer Creek
PRE QUAL CODES :

Barker Engineering
RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 12/30/2006 U

L/A CODE: 0
DESIGNED BY: Local

READY FOR CONTRACT: 03/30/2007

LETTING DATE: 06/27/2007
CONTRACT: B-29233
DES: 9982490
ROUTE: IR-1000
RELINQ REQ: No

KIN:

COUNTY: Orange

Br Repl, Comp.Cont.Pres.Conc. I-Beam
Bridge #34 over Lick Creek on CR 480W
PRE QUAL CODES : D(A)

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Vincennes

Fed Proj Num:

R/W CLEAR: 08/07/2006 C

L/A CODE: 0
DESIGNED BY: Local

READY FOR CONTRACT: 03/21/2007

LETTING DATE: 06/27/2007
CONTRACT: B-29452
DES: 9382490
ROUTE: IR-1000
RELINQ REQ: No

KIN:

COUNTY: Wells

Br Repl, Cont. Rc Slab

Bridge #74 over Rock Creek on CR 400W
PRE QUAL CODES :

DESIGNED ORG.: Donald W. Ward & Associates

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR: 10/15/2005 L

L/A CODE: 0
DESIGNED BY: Local

READY FOR CONTRACT: 03/28/2007

LETTING DATE: 06/27/2007
CONTRACT: R-
DES: 0401049
ROUTE: US-33
RELINQ REQ: TBD

KIN:

COUNTY: Elkhart

Intersection Improvement

US 33 at CR 38 (Kercher Road)
PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR:

L/A CODE:
DESIGNED BY: Local

READY FOR CONTRACT: 03/27/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 06/27/2007

CONTRACT: R- KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0401050 Intersection Improvement Fed Proj Num:
ROUTE: US-33 US 33 at College Ave R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 03/27/2007
LETTING DATE: 06/27/2007
CONTRACT: R- KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 0500536 Intersection Improvement Fed Proj Num:
ROUTE: IR-1030 CR 18, CR 13 and CR 115, 860 ft N of US 20 and approx. 230 feet E of Elkhart Rv R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 03/26/2007
LETTING DATE: 07/11/2007
CONTRACT: - KIN: COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 0089390 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: ST-1000 From 1-64 Linking Angel Mounds to Sunrise Park R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: K & | ASPHALT, INC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Steve Dilk / READY FOR CONTRACT: 04/01/2007
LETTING DATE: 07/11/2007
CONTRACT: - KIN: COUNTY: Howard DISTRICT: Greenfield
DES: 0101099 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: ST-1001 Walk of Excellence, long Wildcat Creek from Main St to Waterworks Park (Ph 2) R/W CLEAR: 10/07/2003 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Schmidt Associates DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: - KIN: COUNTY: Wayne DISTRICT: Greenfield
DES: 0400020 Signing Fed Proj Num:
ROUTE: IR-1006 Signage for National road R/W CLEAR: 03/04/2004 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: B-28681 KIN: L052 COUNTY: Fayette DISTRICT: Greenfield
DES: 8700805 Br Repl, Pres.Conc.l-Beam(Simple Span) Fed Proj Num:
ROUTE: IR-1000 Bridge #35 over Fall Creek on CR 450W (includes approaches) R/W CLEAR: 01/19/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 04/11/2007
LETTING DATE: 07/11/2007
CONTRACT: B-28681 KIN: L052 COUNTY: Fayette DISTRICT: Greenfield
DES: 9485620 Br Repl, Pres.Conc.l-Beam(Simple Span) Fed Proj Num:
ROUTE: IR-1000 Bridge #33 over Fall Creek on CR 450W R/W CLEAR: 01/19/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Butler, Fairman & Seufert, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 04/11/2007
Date: 03/07/2007 Page 44 of 140
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LETTING DATE: 07/11/2007

CONTRACT: B-28846 KIN: COUNTY: Cass DISTRICT: LaPorte
DES: 0100330 Bridge Replacement Fed Proj Num:
ROUTE: SR-16 Bridge over Fredricks Ditch, 0.96 mile W of US 35 R/W CLEAR: 06/08/2006 C
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4695
DESIGNED ORG.: Design Squad 1 DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mark Pittman / Kris Thomas READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: B-29097 KIN: COUNTY: Porter DISTRICT: LaPorte
DES: 9901740 Bridge Replacement Fed Proj Num:
ROUTE: SR-49 Bridge over Pleasant Township Ditch, 1.69 miles S of SR 8 R/W CLEAR: 05/08/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4263
DESIGNED ORG.: Design Squad 3 DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Jordan / Katherine Smutzer READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: B-29289 KIN: COUNTY: Wabash DISTRICT: Fort Wayne
DES: 0500099 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: IR-1004 Bridge #505 over Charley Creek on Ferry Street R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: B-29548 KIN: COUNTY: Greene DISTRICT: Vincennes
DES: 0200727 Bridge Replacement, Concrete Fed Proj Num:
ROUTE: IR-1005 Bridge #21 over Richland Creek on CR 270E R/W CLEAR: 08/07/2006 C
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 04/11/2007
LETTING DATE: 07/11/2007
CONTRACT: B-29554 KIN: COUNTY: Clark DISTRICT: Seymour
DES: 9982630 Br Repl, Comp.Cont.Pres.Conc. I-Beam Fed Proj Num:
ROUTE: IR-1000 Bridge #78 on Blue Lick Rd R/W CLEAR: 12/03/2005 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: WTH Engineering DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bob Dillon / Bob Dillon READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007

CONTRACT: IR-29348 KIN: 4832 COUNTY: Decatur DISTRICT: Seymour
DES: 0600403 Interchange Modification Fed Proj Num:
ROUTE: I-74 At US 421 R/W CLEAR: 04/25/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5018
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: IR-29348 KIN: 4832 COUNTY: Decatur DISTRICT: Seymour
DES: 0600520 New Bridge Special Construction Fed Proj Num:
ROUTE: US-421 174 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Division DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 01/17/2007
Date: 03/07/2007 Page 45 of 140
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LETTING DATE: 07/11/2007

CONTRACT: IR-29348 KIN: 4832 COUNTY: Decatur
DES: 0600613 Bridge Deck Overlay
ROUTE: I-74 WB bridge over Muddy Fork

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Division

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 07/11/2007
CONTRACT: IR-29348 KIN: 4832 COUNTY: Decatur
DES: 0600615 Bridge Deck Overlay
ROUTE: I-74 EB bridge over Muddy Fork

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder
LETTING DATE: 07/11/2007
CONTRACT: IR-29348 KIN: 4832 COUNTY: Decatur
DES: 0600799 New Bridge Special Construction
ROUTE: US-421 At 1-74

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Division

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 07/11/2007
CONTRACT: IR-29348 KIN: 4832 COUNTY: Decatur
DES: 0710139 Safety Revisions
ROUTE: I-74 At US 421
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Greg Kicinski /
LETTING DATE: 07/11/2007
CONTRACT: IR-29434 KIN: COUNTY: Howard
DES: 0710050 Demolition, Remove Buildings,Foundations
ROUTE: US-35 From Goyer Rd to Bridge over Wildcat Creek

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Alan B Curson /
LETTING DATE: 07/11/2007
CONTRACT: M-29362 KIN: COUNTY: Martin
DES: 0600812 HMA Overlay, Preventive Maintenance

ROUTE: SP-PARK Martin State Forest Main Road
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 07/11/2007
CONTRACT: M-29456 KIN: COUNTY: Randolph
DES: 0710070 Resurface over Asphalt Pavement
ROUTE: SR-1 From 2.62 miles S of SR 32 (Cabin Creek) to SR 32 S jct

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/11/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/11/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 04/11/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/02/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 07/11/2007

CONTRACT: R-24064 KIN: COUNTY: St. Joseph DISTRICT: LaPorte
DES: 8571920 Intersection Improvement Fed Proj Num:
ROUTE: US-31 At Roosevelt Rd, 4.1 miles N of SR 4 R/W CLEAR: 10/31/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4220
DESIGNED ORG.: Laporte Dist Coordinators DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Jamile Smith / Charles Peller READY FOR CONTRACT: 06/15/2006
LETTING DATE: 07/11/2007
CONTRACT: R-28102 KIN: COUNTY: Ripley DISTRICT: Seymour
DES: 0100667 Pavement Repair Or Rehabilitation Fed Proj Num:
ROUTE: ST-1002 E Pearl Street from SR 46 to Park Ave R/W CLEAR: 02/19/2007 C
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/11/2007
LETTING DATE: 07/11/2007
CONTRACT: R-28437 KIN: COUNTY: Huntington DISTRICT: Fort Wayne
DES: 9803740 Small Structure, Replacement Fed Proj Num:
ROUTE: SR-5 Over Berdrick Ditch, 4.6 miles N of SR 16 R/W CLEAR: 05/03/2005 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4113
DESIGNED ORG.: J.A. Barker Engineering DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/11/2007
LETTING DATE: 07/11/2007
CONTRACT: R-29050 KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0100671 Enhancement Fed Proj Num:
ROUTE: SP-FAIR Iron Fence and Brick Pillars at IN State Frgrds along Fall Creek & 38th Street R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Rundell Ernstberger Associates DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: R-29095 KIN: 3826 COUNTY: Porter DISTRICT: LaPorte
DES: 0002510 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-20 At SR 149 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: R-29095 KIN: 3826 COUNTY: Porter DISTRICT: LaPorte
DES: 0002610 Railroad Crossing Fed Proj Num:
ROUTE: SR-149 At CSX Railroad R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Fred Hohl / Jeff Clanton READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: R-29095 KIN: 3826 COUNTY: Porter DISTRICT: LaPorte
DES: 9136335 Intersection Improvement Fed Proj Num:
ROUTE: US-20 At SR 149 R/W CLEAR: 01/24/2007 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4151
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Lisa Egler-Kellems READY FOR CONTRACT: 04/15/2007
Date: 03/07/2007 Page 47 of 140
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 07/11/2007

CONTRACT: R-29115 KIN: COUNTY: Clark DISTRICT: Seymour
DES: 0501210 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: 1-65 From Kentucky state line to US 31 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 04/22/2006
LETTING DATE: 07/11/2007
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake DISTRICT: LaPorte
DES: 0300752 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At 131st Street/SR 912 ramp (Section V) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake DISTRICT: LaPorte
DES: 0300753 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At 129th Street (Section 1V) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake DISTRICT: LaPorte
DES: 0300754 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At Sheffield Street (Section 1V) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake DISTRICT: LaPorte
DES: 0600672 Utility Relocation Fed Proj Num:
ROUTE: US-41 Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section 1V) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake DISTRICT: LaPorte
DES: 0600673 Utility Relocation Fed Proj Num:
ROUTE: US-41 From S of Michigan St to N of Michigan St (Sec II) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 04/15/2007
LETTING DATE: 07/11/2007
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake DISTRICT: LaPorte
DES: 996587C HMA Overlay, Functional Fed Proj Num:
ROUTE: US-41 Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section V) R/W CLEAR: 11/30/2005 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4157
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel READY FOR CONTRACT: 04/15/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 07/11/2007

CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 996587J Sign Modernization (Series Of Units)
ROUTE: US-41 N of Toll Rd ramp to US 12/US 20 (Sec IV)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAP ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel
LETTING DATE: 07/11/2007
CONTRACT: R-29191 KIN: 4837 COUNTY: Lake
DES: 996587K Closed Loop Interconnect System
ROUTE: US-41 From N of Toll Rd ramp to US 12/US 20 (Sec IV)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 07/11/2007
CONTRACT: R-29277 KIN: 3986 COUNTY: Delaware
DES: 0101033 Traffic Signals Modernization
ROUTE: SR-32 At Country Club Road, 0.25 mile E of SR 67

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel
LETTING DATE: 07/11/2007
CONTRACT: R-29277 KIN: 3986 COUNTY: Delaware
DES: 9703310 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-32 At Country Club Rd, 0.25 mile E of SR 67
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 07/11/2007
CONTRACT: R-29353 KIN: COUNTY: Wabash
DES: 0401072 Bike/Pedestrian Facilities
ROUTE: ST-1001 Wabash Historic Streetscape - Ph 2;Main St. > Canal St > Wabash St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 07/11/2007
CONTRACT: R-29409 KIN: 4864 COUNTY: Marion
DES: 9502272 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-67 At various locations from Hendricks/Marion County Line to I-465

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Ed Tang / Ed Tang
LETTING DATE: 07/11/2007
CONTRACT: R-29409 KIN: 4864 COUNTY: Marion

DES: 9710700 Traffic Signals Modernization

ROUTE: SR-67 At Camby Rd

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: VS Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 04/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 04/11/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/11/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/11/2006 C
L/A CODE: 4279
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/11/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/19/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/14/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/16/2006 C
L/A CODE: 3890
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/04/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 04/04/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 07/11/2007

CONTRACT: R-29409 KIN: 4864 COUNTY: Marion
DES: 9710710 Traffic Signals Modernization
ROUTE: SR-67 At High School Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: VS Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

LETTING DATE: 07/11/2007

CONTRACT: R-29514 KIN: 4074 COUNTY: Vigo
DES: 0200375 Road Construction
ROUTE: IR-1001 Canal Road/Mc Daniel Road from SR 641 interchange to Ferree Road (phase 1)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-David Whitworth / Mary Doherty
LETTING DATE: 07/11/2007
CONTRACT: R-29514 KIN: 4074 COUNTY: Vigo
DES: 0200376 New Bridge Construction
ROUTE: IR-1001 Canal Rd/McDaniel Rd Bridge over CSX Railroad

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Shakeel Baig / Mary Doherty

LETTING DATE: 07/11/2007
CONTRACT: R-29516 KIN:
DES: 0400083 Auxillary Lanes
ROUTE: ST-1018 At Day Road and Bittersweet
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

COUNTY: St. Joseph

LETTING DATE: 07/11/2007

CONTRACT: RS-27302 KIN: COUNTY: Blackford
DES: 0300600 Pavement Replacement, Small Town
ROUTE: SR-26 285 ft E of Industrial Park Dr:CR 200W to 100 ft E of Cross St (CR 75E).

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 07/11/2007
CONTRACT: RS-28478 KIN: COUNTY: Johnson
DES: 0500634 HMA Overlay, Preventive Maintenance
ROUTE: 1-65 From Whiteland to Greenwood

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 07/11/2007
CONTRACT: RS-28779 KIN: COUNTY: Various

DES: 0501061 HMA Overlay, Preventive Maintenance

ROUTE: SR-55 From SR 25 to US 41

RELINQ REQ: No PRE QUAL CODES : B(A)

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Whitworth /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 04/04/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/01/2006 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/14/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 06/24/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/11/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/01/2007 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/01/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/11/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/11/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 04/11/2007

Date: 03/07/2007
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As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 07/11/2007
CONTRACT: RS-29310
DES: 0400618
ROUTE: US-31 From SR 110 to SR 10
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

KIN:

COUNTY: Marshall
HMA Overlay, Preventive Maintenance

RESPONSIBLE: RFC-Michael Miltz / Mike Yacullo

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 04/15/2007

LETTING DATE: 07/11/2007
CONTRACT: T-28439
DES: 0201332
ROUTE: US-41
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signals

KIN: COUNTY: Vigo
Traffic Hardware Modernization

Traffic Signal Closed Loop System on US 40 and US 41 in Terre Haute

RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007
CONTRACT: T-28727
DES: 0600184
ROUTE: SR-111
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Signals

KIN:

New Signal Installation

COUNTY: Floyd

At Security Parkway, between Pain Rd and Mel Smith Rd N of |-265

RESPONSIBLE: RFC-Alfredo Hanza / Pankaj Patel

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/11/2007

LETTING DATE: 07/11/2007
CONTRACT: T-29269
DES: 0600722

KIN: 4845
New Signal Installation
ROUTE: US-231 At |-65 NB ramps
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

COUNTY: Lake

RESPONSIBLE: RFC-Mike Yacullo / Mike Yacullo

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 04/28/2007

LETTING DATE: 07/11/2007
CONTRACT: T-29269
DES: 0600723

KIN: 4845
New Signal Installation
ROUTE: US-231 At 1-65 SB ramps
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

COUNTY: Lake

RESPONSIBLE: RFC-Mike Yacullo / Mike Yacullo

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 04/28/2007

LETTING DATE: 07/11/2007
CONTRACT: T-29431
DES: 0600187
ROUTE: US-27
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
RESPONSIBLE: RFC-Niru Shah /

KIN:

Traffic Signals, New Or Modernized

COUNTY: Randolph

.42 miles S of SR 32 (Greenville Avenue)

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/04/2007

LETTING DATE: 07/25/2007
CONTRACT: -
DES: 9506782
ROUTE: IR-1000
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Troyer Group
RESPONSIBLE: RFC-John Wright /

KIN:

COUNTY: Kosciusko
Road Rehabilitation (3R/4R Standards)
Western Route from bridge over Tippecanoe River to US 30

Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/11/2007 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 04/21/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.

Page 51 of 140

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 07/25/2007

CONTRACT: - KIN: COUNTY: Hamilton DISTRICT: Greenfield
DES: 9981490 Enhancement Fed Proj Num:
ROUTE: ST-1000 Noblesville Rehab of NKP 587 Steam locomotive R/W CLEAR: 01/02/2000 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/01/2007
LETTING DATE: 07/25/2007
CONTRACT: - KIN: 4780 COUNTY: Delaware DISTRICT: Greenfield
DES: 0301164 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: SP-BIKE Muncie - White River Greenway Trail phase 3, from Wheeling Ave to Riverview Pk R/W CLEAR: 02/28/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/30/2007
LETTING DATE: 07/25/2007
CONTRACT: - KIN: 4780 COUNTY: Delaware DISTRICT: Greenfield
DES: 0600198 Bridge Replacement, Concrete Fed Proj Num:
ROUTE: SP-BIKE Bridge #515 - McCulloch Boulevard over Muncie Creek Phase Ill R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 04/30/2007
LETTING DATE: 07/25/2007
CONTRACT: B-27212 KIN: COUNTY: Scott DISTRICT: Seymour
DES: 0088570 Br Repl, Cont. Rc Slab Fed Proj Num:
ROUTE: ST-1000 Bridge #81 over Fourteen Mile Creek on Hardy Mill Rd R/W CLEAR: 08/15/2007 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: R. W. Armstrong & Associates, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/01/2007
LETTING DATE: 07/25/2007
CONTRACT: B-28704 KIN: 4854 COUNTY: Lake DISTRICT: LaPorte
DES: 0600804 Utility Relocation Fed Proj Num:
ROUTE: US-12 Over Wolf Lake Channel, 0.9 mile E of the lllinois State Line R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Laporte District DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Jamile Smith / READY FOR CONTRACT: 04/11/2007
LETTING DATE: 07/25/2007
CONTRACT: B-28704 KIN: 4854 COUNTY: Lake DISTRICT: LaPorte
DES: 9611260 Small Structure, Replacement Fed Proj Num:
ROUTE: US-12 Over Wolf Lake Channel, 0.9 mile E of the lllinois State Line R/W CLEAR: 10/26/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4391
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 04/11/2007
LETTING DATE: 07/25/2007
CONTRACT: B-28803 KIN: 3804 COUNTY: Henry DISTRICT: Greenfield
DES: 0600205 Resurface over Asphalt Pavement Fed Proj Num:
ROUTE: SR-3 From .14 miles N of US 40 (Cherry Street) to SR 3 E jct in Dunrieth R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 04/25/2007
Date: 03/07/2007 Page 52 of 140
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 07/25/2007
CONTRACT: B-28803
DES: 9800060
ROUTE: SR-3
RELINQ REQ: Yes

KIN: 3804 COUNTY: Henry

Bridge Removal

Bridge over Roger St (old US 40) 0.06 mile S of US 40
PRE QUAL CODES :

DESIGNED ORG.: Transportation Consulting Engineers, LLC

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 04/25/2007

LETTING DATE: 07/25/2007
CONTRACT: B-28803
DES: 9800070
ROUTE: SR-3
RELINQ REQ: Yes

KIN: 3804 COUNTY: Henry
Bridge Removal

Bridge over US 40 and Abandoned Railroad
PRE QUAL CODES :

DESIGNED ORG.: Transportation Consulting Engineers, LLC

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2007 U
L/A CODE: 4194
DESIGNED BY: State
READY FOR CONTRACT: 04/25/2007

LETTING DATE: 07/25/2007
CONTRACT: B-28923
DES: 9901560
ROUTE: SR-3
RELINQ REQ: No

KIN: COUNTY: Rush

New Bridge, Other

From 1.82 km N of SR 44 to 1.88 km N of SR 44
PRE QUAL CODES :

DESIGNED ORG.: Certified Engineering, Inc.

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/15/2007 U
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 04/18/2007

LETTING DATE: 07/25/2007
CONTRACT: B-29048
DES: 9901770
ROUTE: SR-119
RELINQ REQ: No

KIN: COUNTY: Pulaski

Br Repl, Cast In Place Box Culvert

Bridge over Mud Creek, 6.44 miles S of US 35
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

RESPONSIBLE: RFC-Mark Pittman / Martha Chernet

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/15/2006 C
L/A CODE: 4251
DESIGNED BY: State
READY FOR CONTRACT: 04/28/2007

LETTING DATE: 07/25/2007
CONTRACT: B-29096
DES: 0201046
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 4364 COUNTY: Jasper

Bridge Rehabilitation Or Repair

NB bridge over US 231, 3.57 miles N of US 24
PRE QUAL CODES :

DESIGNED ORG.: American Consulting Engineers, Inc.

RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/14/2007

LETTING DATE: 07/25/2007
CONTRACT: B-29096
DES: 0201049
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 4364 COUNTY: Jasper

Bridge Rehabilitation Or Repair

SB Bridge over US 231, 3.57 miles N of US 24
PRE QUAL CODES :

DESIGNED ORG.: American Consulting Engineers, Inc.

RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 03/14/2008

LETTING DATE: 07/25/2007
CONTRACT: R-
DES: 0100654
ROUTE: ST-1002
RELINQ REQ: TBD

KIN: COUNTY: Jasper
Pavement Replacement

N Melville St from SR 114 to Wood Rd
PRE QUAL CODES :

DESIGNED ORG.: HNTB Corporation

RESPONSIBLE: RFC-Bob Rhoades / Bob Rhoades

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/01/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/01/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 07/25/2007

CONTRACT: R-25862 KIN: 4122 COUNTY: Warrick
DES: 0200641 Utility Relocation
ROUTE: SR-261 At jct with Hunter Rd (CR 100S), 3.48 miles N of SR 66

RELINQ REQ: TBD PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Design Division

MAP ID: RESPONSIBLE: RFC-Matt Thomas /
LETTING DATE: 07/25/2007
CONTRACT: R-25862 KIN: 4122 COUNTY: Warrick
DES: 9405060 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-261 At jct with Hunter Rd (CR 100S), 3.48 miles N of SR 66
RELINQ REQ: No PRE QUAL CODES : B(A), C(B)
DESIGNED ORG.: Ken Herceg & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Ed Tang / Gary Pence
LETTING DATE: 07/252007
CONTRACT: R-27723 KIN: COUNTY: Porter
DES: 0300648 Beautification / Wildflowers
ROUTE: 1-94 1-94 and SR 49 Interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum
LETTING DATE: 07/25/2007
CONTRACT: R-28580 KIN: COUNTY: Wells

DES: 9901140 Small Structure, Replacement

ROUTE: SR-201 Over Wabash River Drain, 0.89 mile S of SR 124

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 07/25/2007
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton

DES: 0003710 Traffic Signals Modernization

ROUTE: SR-38 At Little Chicago Rd

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 07/25/2007
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0003810 Bridge Widening
ROUTE: SR-38 Bridge over Cicero Creek, 1.84 km W of SR 32

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Dan Wampler
LETTING DATE: 07/25/2007
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton

DES: 0003910 Sign Modernization (Series Of Units)

ROUTE: SR-38 From 0.59 miles SE of US 31 to 0.14 miles W of SR 32

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/08/2006

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 08/14/2001 C
L/A CODE: 3713
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 04/25/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/07/2005 C
L/A CODE: 4436
DESIGNED BY: State
READY FOR CONTRACT: 04/25/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 07/25/2007

CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 0101234 Bridge Replacement, Concrete
ROUTE: ST-1001 Mill Creek Rd over Sly Run 0.03 mile S of SR 38

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 07/25/2007
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 9706540 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-38 From 0.59 mile SE of US 31 to 0.14 mile W of SR 32
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers
MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 07/25/2007
CONTRACT: R-28954 KIN: 3812 COUNTY: Hamilton
DES: 9901390 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-38 5.54 km E of US 31 at Little Chicago Rd

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Crossroad Engineers

MAP ID: RESPONSIBLE: RFC-Niru Shah / Mark Beck
LETTING DATE: 07/25/2007
CONTRACT: R-29283 KIN: COUNTY: Marshall
DES: 0401078 Lighting Installation / Maintenance
ROUTE: ST-1024 Plymouth Lighting Enhancement - Michigan Street (SR 17)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Phil Kuntz

LETTING DATE: 07/25/2007

CONTRACT: R-29432 KIN: 9070 COUNTY: Johnson
DES: 0401026 New Road Construction
ROUTE: IR-1004 CR 200E (Airport Road) at "S" curve, .25 mi N of CR 300S

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Bryan Myers / Bryan Myers
LETTING DATE: 07/25/2007
CONTRACT: R-29435 KIN: 4863 COUNTY: Lake
DES: 0088390 Intersection Improvement

ROUTE: ST-1000 61st Ave from Liverpool to Colorado, W of SR 51

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section

MAP ID: RESPONSIBLE: RFC-Bob Rhoades / Bob Rhoades
LETTING DATE: 07/25/2007
CONTRACT: R-29435 KIN: 4863 COUNTY: Lake
DES: 0100881 Signs, Lighting, Signals And Markings
ROUTE: ST-1001 Along 61st Ave from 1-65 to Colorado Street

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/01/2006 L
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/01/2007 U
L/A CODE: 4192
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/27/2005 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/01/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/06/2007 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/25/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/20/2007 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 04/25/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/20/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/25/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 07/25/2007

CONTRACT: RS-29142 KIN: COUNTY: Tippecanoe
DES: 0501022 HMA Overlay, Functional
ROUTE: SR-25 From S jct with SR 28 to CR 100 W
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Whitworth /
LETTING DATE: 07/25/2007
CONTRACT: T-29511 KIN: COUNTY: Various
DES: 0710102 Raised Pavement Markings, Refurbished

ROUTE: VA-VARI Various US and State Roads
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah /
LETTING DATE: 08/08/2007
CONTRACT: - KIN: COUNTY: Putnam
DES: 0101340 Bike/Pedestrian Facilities

ROUTE: SP-BIKE Albin Pond Bicycle/Pedestrian Facility in Greencastle

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Civil Engineer Consultants

MAP ID: RESPONSIBLE: RFC-Shakeel Baig /
LETTING DATE: 08/08/2007
CONTRACT: - KIN: COUNTY: LaPorte
DES: 0500822 Historical Site Preservation
ROUTE: ST-1018 Restoration of Historic South Shore Line Car 1100

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 08/08/2007
CONTRACT: B-27840 KIN: COUNTY: Floyd
DES: 8347950 Br Repl, Comp.Cont.Precast Conc. Beam
ROUTE: SR-64 Bridge over Georgetown Creek, 4.3 miles W of |-64

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Burgess & Niple, LTD.

MAP ID: RESPONSIBLE: RFC-To Be Assigned / Hasmukh Patel
LETTING DATE: 08/08/2007
CONTRACT: B-28826 KIN: COUNTY: Parke
DES: 0201202 Bridge Deck Replacement
ROUTE: US-36 Bridge over Troutmans Branch, 1.15 E of SR 59
RELINQ REQ: No PRE QUAL CODES : D(A)
DESIGNED ORG.: Stephen J. Christian & Associates
MAP ID: RESPONSIBLE: RFC-George Snyder / Jim Karr
LETTING DATE: 08/08/2007
CONTRACT: B-28903 KIN: COUNTY: Clinton
DES: 0101354 Enhancement
ROUTE: IR-1010 Clinton County Bridge # 60 Rehab

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.
MAP ID: RESPONSIBLE: RFC-David Whitworth /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 04/25/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/18/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 03/01/2007 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/01/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/26/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/09/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 08/31/2006 C
L/A CODE: 4189
DESIGNED BY: State
READY FOR CONTRACT: 05/09/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 05/09/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/01/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 08/08/2007

CONTRACT: R-28309 KIN: 3307 COUNTY: Porter DISTRICT: LaPorte
DES: 9703430 Intersection Improvement Fed Proj Num:
ROUTE: SR-520 At US 12 and US 20 R/W CLEAR: 05/13/2005 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4125
DESIGNED ORG.: Ken Herceg & Associates, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Lisa Egler-Kellems READY FOR CONTRACT: 05/09/2007
LETTING DATE: 08/08/2007
CONTRACT: R-28309 KIN: 3307 COUNTY: Porter DISTRICT: LaPorte
DES: 980343A Flashers, Modernize Fed Proj Num:
ROUTE: SR-520 At US 12 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Ken Herceg & Associates, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 05/09/2007
LETTING DATE: 08/08/2007
CONTRACT: R-29084 KIN: COUNTY: Jennings DISTRICT: Seymour
DES: 9902610 Intersection Improvement Fed Proj Num:
ROUTE: US-50 At Deer Creek Rd (CR 75E) R/W CLEAR: 07/01/2007 L
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4232
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Nathan Frey / Jeffrey Drake READY FOR CONTRACT: 05/15/2007
LETTING DATE: 08/08/2007
CONTRACT: R-29102 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0100477 Intersection Improvement Fed Proj Num:
ROUTE: US-231 At Lane Street, 4.25 miles E of US 41 R/W CLEAR: 12/01/2007 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4610
DESIGNED ORG.: GSP/IN, P.C. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 03/12/2008
LETTING DATE: 08/08/2007
CONTRACT: R-29152 KIN: 9347 COUNTY: Marion DISTRICT: Greenfield
DES: 0401228 Interchange Modification Fed Proj Num:
ROUTE: 1-65 Relocated interch at Washington St and 1-65/1-70 on E side of downtown (Earmark) R/W CLEAR: 04/06/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: 396 RESPONSIBLE: RFC-John Wright / Bruno Canzian READY FOR CONTRACT: 05/09/2007
LETTING DATE: 08/08/2007
CONTRACT: R-29152 KIN: 9347 COUNTY: Marion DISTRICT: Greenfield
DES: 0501121 Signing Fed Proj Num:
ROUTE: 1-65 At relocated interch - Washington St & 1-65/1-70 on E side of downtown (Earmark) R/W CLEAR: 04/06/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 05/09/2007
LETTING DATE: 08/08/2007
CONTRACT: R-29152 KIN: 9347 COUNTY: Marion DISTRICT: Greenfield
DES: 0501122 Lighting Fed Proj Num:
ROUTE: 1-65 At relocated interch - Washington St 1-65/1-70 on E side of downtown (Earmark) R/W CLEAR: 12/14/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 05/09/2007
Date: 03/07/2007 Page 57 of 140
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As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 08/08/2007

CONTRACT: RS-28857 KIN: COUNTY: Clay
DES: 0501041 HMA Overlay, Functional
ROUTE: US-40 From 1.47 mi E of SR 59 to Putnam county line
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Whitworth /
LETTING DATE: 08/08/2007
CONTRACT: RS-28860 KIN: COUNTY: Decatur
DES: 0600362 Partial 3-R
ROUTE: SR-46 From E jct US 421/SR 46 to E Greensburg CL

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 08/08/2007
CONTRACT: RS-28861 KIN: COUNTY: Decatur
DES: 0600363 Partial 3-R
ROUTE: US-421 W jct of US 421/SR 46 to E jct of US 421/SR 46

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 08/08/2007
CONTRACT: RS-29366 KIN: COUNTY: Dearborn
DES: 0600815 Partial 3-R
ROUTE: SR-48 SR 101 to Bellaire Dr

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 08/22/2007
CONTRACT: - KIN: COUNTY: Lawrence
DES: 0201239 Bridge Rehabilitation Or Repair
ROUTE: IR-1008 Bridge #128 over East Fork of White River on Huron-Williams Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 08/22/2007
CONTRACT: B-28613 KIN: COUNTY: Clinton
DES: 0301000 Bridge Replacement, Other Construction
ROUTE: IR-1004 Bridge #19 over Campbells Run

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-David Whitworth / Bruno Canzian
LETTING DATE: 08/22/2007
CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion

DES: 0300945 Utility Relocation

ROUTE: US-36 From 0.18 mile W of |-465 to 0.22 mile E of Post Rd (Phs Il) (Pendleton Pike)

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.:

MAP ID: 240 RESPONSIBLE: RFC-To Be Assigned /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 05/09/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 05/09/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 05/09/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 05/03/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 04/15/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/23/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 0300946
ROUTE: US-36
RELINQ REQ: TBD
DESIGNED ORG.:
MAP ID: 240

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9010095
ROUTE: US-36
RELINQ REQ: No

KIN: 2305

Utility Relocation
From 0.18 mile W of 1-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike)
PRE QUAL CODES :

COUNTY: Marion

RESPONSIBLE: RFC-Matt Thomas /

KIN: 2305
Auxillary Lanes
From 0.18 mile W of 1-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike)
PRE QUAL CODES :

COUNTY: Marion

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: 240

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9710091
ROUTE: US-36
RELINQ REQ: No

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

KIN: 2305 COUNTY: Marion

Traffic Signals Modernization

At SR 67 (Pendleton Pike) and 1-465 SB and NB ramps
PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: 240

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9710092
ROUTE: US-36
RELINQ REQ: No

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

KIN: 2305 COUNTY: Marion
Traffic Signals Modernization

US 36/SR 67 at I-465 NB ramps

PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: 240

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9710093
ROUTE: US-36
RELINQ REQ: No

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

KIN: 2305 COUNTY: Marion
Traffic Signals Modernization

US 36/SR 67 at 42nd St/Sellers Ave
PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: 240

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9710094
ROUTE: US-36
RELINQ REQ: No

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

KIN: 2305 COUNTY: Marion
Traffic Signals Modernization

US 36/SR 67 at Franklin Rd

PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: 240

LETTING DATE: 08/22/2007
CONTRACT: IR-28090
DES: 9710095
ROUTE: US-36
RELINQ REQ: No

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

KIN: 2305 COUNTY: Marion
Traffic Signals Modernization

US 36/SR 67 at Mowery St/Esquire Plaza
PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: 240

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

DISTRICT: Greenfield
Fed Proj Num:

R/W CLEAR: 04/04/2006 C

L/A CODE: 3794
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007 Page 59 of 140
Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 08/22/2007

CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield
DES: 9710096 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-36 US 36/SR 67 at Post Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: R. W. Armstrong & Associates, Inc. DESIGNED BY: State
MAP ID: 240 RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel READY FOR CONTRACT: 06/15/2007
LETTING DATE: 08/22/2007
CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield
DES: 971009W Modernize Continuous Lighting Fed Proj Num:
ROUTE: US-36 US 36/SR 67 at I-465 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Signs/Lights DESIGNED BY: State
MAP ID: 240 RESPONSIBLE: RFC-Dale Louie / Shariq Husain READY FOR CONTRACT: 06/15/2007
LETTING DATE: 08/22/2007
CONTRACT: IR-28090 KIN: 2305 COUNTY: Marion DISTRICT: Greenfield
DES: 971009X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: US-36 From 0.18 mile W of 1-465 to 0.22 mile E of Post Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

DESIGNED BY: State

MAP ID: 240 RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 06/15/2007
LETTING DATE: 08/22/2007
CONTRACT: R-28055 KIN: COUNTY: Posey DISTRICT: Vincennes

DES: 0401238 Road Rehabilitation (3R/4R Standards) Fed Proj Num:

ROUTE: SR-66 New SR 69 to 13.55 mi E of SR 69 R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : B(A) L/A CODE:

DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / John Curry READY FOR CONTRACT: 05/23/2007
LETTING DATE: 08/22/2007
CONTRACT: R-28738 KIN: 3829 COUNTY: Dubois DISTRICT: Vincennes

DES: 0003610 New Signal Installation Fed Proj Num:

ROUTE: SR-56 At CR 500W R/W CLEAR:

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: USI Consultants, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 05/15/2007
LETTING DATE: 08/22/2007
CONTRACT: R-28738 KIN: 3829 COUNTY: Pike DISTRICT: Vincennes

DES: 0500723 Environmental Mitigation Fed Proj Num:

ROUTE: SR-56 Wet. mitigation:1.35 mi W of SR 61 on the N side of CR 150 2 mi NW of Winslow R/W CLEAR:

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED BY: Vincennes District

DESIGNED ORG.: DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / READY FOR CONTRACT: 05/15/2007
LETTING DATE: 08/22/2007
CONTRACT: R-28738 KIN: 3829 COUNTY: Dubois DISTRICT: Vincennes
DES: 9405020 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: SR-56 At CR 500W R/W CLEAR: 05/20/2006 C

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Clark Dietz
MAP ID: RESPONSIBLE: RFC-John Wright / Gary Pence

L/A CODE: 4154
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 08/22/2007
CONTRACT: R-28738
DES: 9620040
ROUTE: SR-56
RELINQ REQ: No

KIN: 3829 COUNTY: Dubois

Br Repl, Precast 3 Sided Culvert

Bridge over Altar Creek, 3.91 miles W of US 231
PRE QUAL CODES :

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/01/2007 R
L/A CODE: 4067
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007
CONTRACT: R-28831
DES: 0014600
ROUTE: SR-9
RELINQ REQ: No

KIN: COUNTY: Bartholomew

Small Structures & Drains Construction

Over Tributary to Haw Creek, 5.15 miles N of jct with SR 46 in Hope
PRE QUAL CODES :

DESIGNED ORG.: Floyd E. Burroughs & Associates

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 04/11/2006 L
L/A CODE: 4523
DESIGNED BY: State
READY FOR CONTRACT: 05/23/2007

LETTING DATE: 08/22/2007
CONTRACT: R-29035
DES: 0003600
ROUTE: SR-26
RELINQ REQ: No

KIN: 3898 COUNTY: Howard
Traffic Signals Modernization

At CR 200W (Dixon Rd)

PRE QUAL CODES :

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 05/01/2007

LETTING DATE: 08/22/2007
CONTRACT: R-29035
DES: 9610040
ROUTE: SR-26
RELINQ REQ: No

KIN: 3898 COUNTY: Howard
Intersect. Improv. W/ Added Turn Lanes
At CR 200W (Dixon Rd)

PRE QUAL CODES :

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/01/2007 U
L/A CODE: 4253
DESIGNED BY: State
READY FOR CONTRACT: 05/01/2007

LETTING DATE: 08/22/2007
CONTRACT: R-29090
DES: 9136320
ROUTE: SR-114
RELINQ REQ: No

KIN: COUNTY: Jasper
Intersection Improvement

At N Cullen St, 3.5 miles E of I-65
PRE QUAL CODES :

DESIGNED ORG.: Troyer Group

RESPONSIBLE: RFC-Mark Pittman / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/11/2006 C
L/A CODE: 4606
DESIGNED BY: State
READY FOR CONTRACT: 05/15/2007

LETTING DATE: 08/22/2007
CONTRACT: R-29285
DES: 0600734
ROUTE: SR-39
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Jackson
Pipe Lining

RP 14+95

PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/10/2007 C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 05/23/2007

LETTING DATE: 08/22/2007
CONTRACT: RS-27123
DES: 0300507
ROUTE: US-41
RELINQ REQ: TBD

KIN: COUNTY: Newton
HMA Overlay, Preventive Maintenance
From SR 114 to SR 14

PRE QUAL CODES :

DESIGNED ORG.: Laporte District

RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 05/23/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 08/22/2007

CONTRACT: TM-29454 KIN: COUNTY: Wells DISTRICT: Fort Wayne
DES: 0600072 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-1 At Spring St, Wiley St, Washington St, Market St, and Wabash St in Bluffton R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.:

DESIGNED BY: Ft. Wayne District

MAP ID: RESPONSIBLE: RFC-Jennifer Braun / Jennifer Braun READY FOR CONTRACT: 05/23/2007
LETTING DATE: 09/06/2007
CONTRACT: - KIN: COUNTY: Putnam DISTRICT: Crawfordsville

DES: 0301161 Bike/Pedestrian Facilities Fed Proj Num:

ROUTE: SP-BIKE Greencastle - People Pathways Phase 4
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Civil Engineer Consultants

R/W CLEAR: 06/25/2007 L
L/A CODE:
DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Shakeel Baig / READY FOR CONTRACT: 08/09/2007
LETTING DATE: 09/06/2007
CONTRACT: - KIN: COUNTY: Dekalb DISTRICT: Fort Wayne

DES: 0500804 Historical Site Preservation Fed Proj Num:

ROUTE: ST-1007 Historic Rehab Waterloo Train Depot for Amtrak Service
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /

LETTING DATE: 09/06/2007

R/W CLEAR: 08/18/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/10/2007

CONTRACT: B- KIN: COUNTY: Madison DISTRICT: Greenfield
DES: 0200964 Bridge Replacement Fed Proj Num:
ROUTE: ST-1006 Bridge #607 over Big Duck Creek on South "A" Street R/W CLEAR: 07/28/2005 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Floyd E. Burroughs & Associates DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Elizabeth Phillips-Jones READY FOR CONTRACT: 06/03/2007
LETTING DATE: 09/06/2007
CONTRACT: B-28064 KIN: COUNTY: Clinton DISTRICT: Crawfordsville
DES: 0100350 Arch Reconstruction Or Repair Fed Proj Num:
ROUTE: SR-26 Bridge over Campbells Run, 0.72 mile W of US 421 R/W CLEAR: 10/03/2005 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4462
DESIGNED ORG.: Level 5 Engineering, LLC DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-David Whitworth / Stephanie Wagner READY FOR CONTRACT: 06/07/2007
LETTING DATE: 09/06/2007
CONTRACT: B-28865 KIN: COUNTY: Harrison DISTRICT: Seymour
DES: 0100348 Bridge Replacement Fed Proj Num:
ROUTE: SR-11 Bridge over Mays Creek, 1.56 miles S of SR 337 R/W CLEAR: 06/15/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4652
DESIGNED ORG.: Design Squad 1 DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Niru Shah / Tim Buckner READY FOR CONTRACT: 06/20/2007
LETTING DATE: 09/06/2007
CONTRACT: B-29064 KIN: COUNTY: Lake DISTRICT: LaPorte
DES: 0301056 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: US-6 Bridge over Deep River, 0.62 mile W of SR 51 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-George Snyder / Jim Reilman READY FOR CONTRACT: 06/07/2007
Date: 03/07/2007 Page 62 of 140
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As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 09/06/2007

CONTRACT: B-29490 KIN: COUNTY: Monroe
DES: 0500009 New Br, Precast 3 Sided Culvert
ROUTE: IR-1017 Bridge over Taylor Branch of Hunters Creek on Hunters Creek Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
MAP ID: RESPONSIBLE: RFC-Scott Minnich / Scott Minnich

LETTING DATE: 09/06/2007

CONTRACT: B-29505 KIN: COUNTY: Jackson
DES: 9506230 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: IR-1000 Bridge #354 over E Fk White Rv on CR 375W, approx 1 mi NW of Vallonia; old #193

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Phil Kuntz / Jeffrey Drake
LETTING DATE: 09/06/2007
CONTRACT: R- KIN: COUNTY: Randolph
DES: 0400027 Road Reconstruction (3R/4R Standards)
ROUTE: ST-1001 Main St from Washington to North St and from South St to Franklin St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Hannum, Wagle & Cline

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / James Johnson
LETTING DATE: 09/06/2007
CONTRACT: R- KIN: COUNTY: Bartholomew
DES: 9902660 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-11 At CR 450S
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS Greiner Woodward Clyde
MAP ID: RESPONSIBLE: RFC-AI Delaney / Jeffrey Drake
LETTING DATE: 09/06/2007
CONTRACT: R-27158 KIN: 3676 COUNTY: Lake
DES: 953362E Traffic Signals Modernization
ROUTE: US-41 At Woodhollow Dr(Phase Il)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 09/06/2007
CONTRACT: R-27158 KIN: 3676 COUNTY: Lake
DES: 9733627 Environmental Mitigation
ROUTE: US-41 Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase Il)

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 09/06/2007
CONTRACT: R-27158 KIN: 3676 COUNTY: Lake

DES: 9966160 Median Construction

ROUTE: US-41 From just S of E and J RR, to S of Main Street (phase IlI)

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/31/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/07/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/19/2006 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 06/07/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2004 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/01/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/31/2007 U
L/A CODE: 4398
DESIGNED BY: Seymour District
READY FOR CONTRACT: 06/07/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 05/01/2007 U
L/A CODE: 3846
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 09/06/2007

CONTRACT: R-27158 KIN: 3676 COUNTY: Lake
DES: 996616X Sign Modernization (Series Of Units)
ROUTE: US-41 From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II)
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel

LETTING DATE: 09/06/2007

CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette
DES: 0011830 Railroad Work
ROUTE: SR-44 0.01 mile E of SR 121

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / To Be Assigned
LETTING DATE: 09/06/2007
CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette
DES: 0300440 Traffic Signals Modernization
ROUTE: SR-44 At Grand Avenue

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 09/06/2007
CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette
DES: 0600817 Utility Relocation
ROUTE: SR-44 From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-To Be Assigned /
LETTING DATE: 09/06/2007
CONTRACT: R-28527 KIN: 3774 COUNTY: Fayette
DES: 9802590 Pavement Repair Or Rehabilitation
ROUTE: SR-44 From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 09/06/2007
CONTRACT: R-28772 KIN: 3981 COUNTY: Union
DES: 0101134 Small Structure Replacement
ROUTE: US-27 On CR 100S just S of Hannah Creek Bridge

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel
LETTING DATE: 09/06/2007
CONTRACT: R-28772 KIN: 3981 COUNTY: Union
DES: 0101135 Bridge Replacement, Concrete
ROUTE: US-27 US 27 over Hannah Creek

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/01/2007 U
L/A CODE: 4433
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2007 L
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 04/01/2007 L
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 09/06/2007

CONTRACT: R-28772 KIN: 3981 COUNTY: Union
DES: 0101136 Signing
ROUTE: US-27 From 6.14 km S of SR 44 to 1.29 km S of SR 44

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel
LETTING DATE: 09/06/2007
CONTRACT: R-28772 KIN: 3981 COUNTY: Union
DES: 9901280 Road Rehabilitation (3R/4R Standards)
ROUTE: US-27 Fr3.811.S. of SR44 to .31 S of SR 44
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Beam, Longest & Neff, Inc.
MAP ID: RESPONSIBLE: RFC-Niru Shah / Hasmukh Patel
LETTING DATE: 09/06/2007
CONTRACT: R-28818 KIN: COUNTY: Monroe
DES: 0300514 Repair PCCP & HMA Overlay
ROUTE: SR-37 Fullerton Pike to Walnut St SB (Old SR-37)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Clinton Sparks /
LETTING DATE: 09/06/2007
CONTRACT: R-28922 KIN: COUNTY: Hancock
DES: 9901400 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-9 Approx 2 miles N of SR 234 at CR 1000N
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 09/06/2007
CONTRACT: R-29184 KIN: COUNTY: Scott
DES: 0600531 Pipe Lining
ROUTE: SR-256 0.39 miles W of the jct I-65
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 09/06/12007
CONTRACT: R-29444 KIN: COUNTY: Morgan
DES: 0200791 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1001 Blue Bluff Rd 2.4 mi S of CR 28; 0.1mi E of and 2.2mi S of SR67/CR 28 crossing

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: RESPONSIBLE: RFC-John Wright / To Be Assigned
LETTING DATE: 09/19/2007
CONTRACT: - KIN: COUNTY: Crawford
DES: 0101355 Enhancement
ROUTE: IR-1001 Crawford County Bridge # 45 Rehabilitation

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Mary Doherty /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/01/2007 U
L/A CODE: 4115
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 06/07/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/01/2007 L
L/A CODE: 4364
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 06/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/11/2007 C
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 06/07/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 02/28/2007 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/08/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/29/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/15/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 09/19/2007

CONTRACT: - KIN: COUNTY: Vermillion
DES: 0201278 Enhancement
ROUTE: IR-1005 Re-erection of South Hill Covered Bridge in the County park in St. Bernice

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 09/19/2007
CONTRACT: - KIN: COUNTY: Various
DES: 0301157 Bike/Pedestrian Facilities
ROUTE: MS-MIS Acquisition of Abandoned Penn Central and CSX Corridor

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Fike Abbasi /
LETTING DATE: 09/19/2007
CONTRACT: - KIN: COUNTY: Henry
DES: 0401235 Bike/Pedestrian Facilities

ROUTE: VA-VARI Acquire 11 mile of RR corridor from Knightstown Lewisville for Bike/Ped develop

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 09/19/2007
CONTRACT: B- KIN: COUNTY: Parke
DES: 0100723 Covered Bridge Rehabilitation
ROUTE: IR-1002 State Sanatorium Covered Bridge over Little Raccoon Creek on CR 45N

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Myers Engineering Inc.

MAP ID: RESPONSIBLE: RFC-To be assigned /
LETTING DATE: 09/19/2007
CONTRACT: B-28815 KIN: COUNTY: Montgomery
DES: 0201201 Bridge Deck Replacement & Widening
ROUTE: SR-32 Bridge over I-74, 3.38 miles E of SR 47 (E jct)
RELINQ REQ: No PRE QUAL CODES : D(B)
DESIGNED ORG.: Stephen J. Christian & Associates
MAP ID: RESPONSIBLE: RFC-George Snyder / Jim Reilman
LETTING DATE: 09/19/2007
CONTRACT: R- KIN: COUNTY: Jay
DES: 0400024 Pavement Repair Or Rehabilitation
ROUTE: ST-1001 Lincoln St., from Franklin St to Wayne St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Hannum, Wagle & Cline

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake
LETTING DATE: 09/19/2007
CONTRACT: R-25977 KIN: 9043 COUNTY: Daviess

DES: 9607970 Median Construction

ROUTE: US-50 From 7.56 miles W to 6.66 miles W of US 231

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 06/25/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/20/2007

DISTRICT: Multiple Districts
Fed Proj Num:
R/W CLEAR: 06/25/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/25/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/25/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/25/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/01/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 06/20/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 03/30/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 12/20/2006 C
L/A CODE: 4039
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 09/19/2007

CONTRACT: R-27267 KIN: 3260 COUNTY: Johnson
DES: 9611730 Intersection Improvement

ROUTE: US-31 At Whiteland Rd (Main St)

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 09/19/2007
CONTRACT: R-27267 KIN: 3260 COUNTY: Johnson

DES: 971173A Traffic Signals Modernization

ROUTE: US-31 At Whiteland Rd (Main St)

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

LETTING DATE: 09/19/2007

CONTRACT: R-27967 KIN: COUNTY: Greene
DES: 0100981 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-57 From Newberry SCL to SR 54/US 231

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Wilcox Professional Services, LLC

MAP ID: RESPONSIBLE: RFC-Ernie Stoops / John Curry
LETTING DATE: 09/19/2007
CONTRACT: R-28905 KIN: COUNTY: Lake
DES: 0201176 Road Reconstruction (3R/4R Standards)
ROUTE: ST-1011 169th St., from Southeastern Ave to Lindberg, Phase llI

RELINQ REQ: TBD PRE QUAL CODES : B(A), E(E)
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 09/19/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake
DES: 0300741 Traffic Signals Modernization
ROUTE: US-41 At 175th Street (Sec 1)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 09/19/2007
CONTRACT: R-28981 KIN: 3492 COUNTY: Lake

DES: 0300742 Traffic Signals Modernization

ROUTE: US-41 At 173rd Street (Sec )

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 09/19/2007
CONTRACT: R-28981 KIN: 3492 COUNTY: Lake

DES: 0300743 Traffic Signals Modernization

ROUTE: US-41 At 171st Street (Sec I)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 06/01/2007 U
L/A CODE: 3838
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/22/2006 C
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/20/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 09/19/2007

CONTRACT: R-28981 KIN: 3492 COUNTY: Lake
DES: 0300744 Traffic Signals Modernization
ROUTE: US-41 At 169th Street (Sec I)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 09/19/2007
CONTRACT: R-28981 KIN: 3492 COUNTY: Lake

DES: 0300745 Traffic Signals Modernization

ROUTE: US-41 At Locust Street/167th Street (Sec )

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 09/19/2007
CONTRACT: R-28981 KIN: 3492 COUNTY: Lake

DES: 0300746 Traffic Signals Modernization

ROUTE: US-41 At 165th Street (Sec 1)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 09/19/2007
CONTRACT: R-28981 KIN: 3492 COUNTY: Lake

DES: 0600671 Utility Relocation

ROUTE: US-41 Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312

RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Jamile Smith /

LETTING DATE: 09/19/2007
CONTRACT: R-28981 KIN: 3492 COUNTY: Lake
DES: 8665870 Median Construction

ROUTE: US-41 Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel
LETTING DATE: 09/19/2007
CONTRACT: R-28981 KIN: 3492 COUNTY: Lake

DES: 986587A Closed Loop Interconnect System

ROUTE: US-41 From S of 175th St to N of 165th St (Sec I)

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 09/19/2007
CONTRACT: R-28981 KIN: 3492 COUNTY: Lake

DES: 986587X Sign Modernization (Series Of Units)

ROUTE: US-41 From S of 175th Street to N of 165th Street (Sec I)

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Dale Louie / Dale Louie

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/21/2006 C
L/A CODE: 4128
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 09/19/2007

CONTRACT: R-28983 KIN: 3724 COUNTY: Jay DISTRICT: Greenfield
DES: 9706610 Pavement Replacement Fed Proj Num:
ROUTE: SR-167 From 4.28 miles N of SR 67 to 5.17 miles N of SR 67 R/W CLEAR: 11/01/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4195
DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake READY FOR CONTRACT: 06/15/2007
LETTING DATE: 09/19/2007
CONTRACT: R-28983 KIN: 3724 COUNTY: Jay DISTRICT: Greenfield
DES: 990661X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-167 From 4.28 miles N of SR 67 to 5.17 miles N of SR 67 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: M. D. Wessler & Associates, Inc. DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel READY FOR CONTRACT: 06/15/2007
LETTING DATE: 09/19/2007
CONTRACT: R-29459 KIN: 4866 COUNTY: Lake DISTRICT: LaPorte
DES: 0300748 Traffic Signals Modernization Fed Proj Num:
ROUTE: US-41 At Hoffman Street (Sec Ill) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 09/19/2007
CONTRACT: R-29459 KIN: 4866 COUNTY: Lake

DES: 0300749 Traffic Signals Modernization

ROUTE: US-41 At Chicago Street (SR 312) (Sec lll)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 09/19/2007
CONTRACT: R-29459 KIN: 4866 COUNTY: Lake

DES: 0300750 Traffic Signals Modernization

ROUTE: US-41 At Gostlin Street (Sec Ill)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami
LETTING DATE: 09/19/2007
CONTRACT: R-29459 KIN: 4866 COUNTY: Lake

DES: 0600547 Lighting
ROUTE: US-41 Fr .16 mi S of SR 312 to .34 mi N of SR 312

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 09/19/2007
CONTRACT: R-29459 KIN: 4866 COUNTY: Lake

DES: 996587B Pavement Replacement
ROUTE: US-41 Fr.16 mi S of SR 312 to .34 mi N of SR 312

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation

MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Hasmukh Patel

DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4133
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 06/20/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 09/19/2007

CONTRACT: R-29459 KIN: 4866 COUNTY: Lake DISTRICT: LaPorte
DES: 996587G Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: US-41 From S of Hoffman Street to S of Huehn Street (Sec Ill) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: RQAW Corporation DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 06/15/2007
LETTING DATE: 09/19/2007
CONTRACT: RS-28492 KIN: COUNTY: Washington DISTRICT: Seymour
DES: 0200294 HMA Overlay, Functional Fed Proj Num:
ROUTE: SR-135 From 0.35 mile S of Shorts Corner Road to 0.43 mile N of Shorts Corner Road R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Seymour District

DESIGNED BY: Seymour District

MAP ID: 087 RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 06/20/2007
LETTING DATE: 10/03/2007
CONTRACT: - KIN: COUNTY: Knox DISTRICT: Vincennes

DES: 0088500 Br Repl, Comp.Steel Beam (Simple Span) Fed Proj Num:

ROUTE: IR-1000 Bridge #377 over CSX railroad on CR SE 150S R/W CLEAR: 06/15/2007 L

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 07/01/2007
LETTING DATE: 10/03/2007
CONTRACT: - KIN: COUNTY: Gibson DISTRICT: Vincennes

DES: 0088660 Bridge Replacement Fed Proj Num:

ROUTE: SR-9926 Bridge #398 over Patoka River on Old SR 65 R/W CLEAR: 04/01/2007 U

RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-John Wright / To Be Assigned READY FOR CONTRACT: 07/01/2007
LETTING DATE: 10/03/2007
CONTRACT: - KIN: COUNTY: Orange DISTRICT: Vincennes

DES: 0101367 Enhancement Fed Proj Num:
ROUTE: VA-VARI Indiana Railway Museum Rehabilitation in Orange County R/W CLEAR: 07/13/2007 L

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

L/A CODE:
DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Mary Doherty / READY FOR CONTRACT: 07/08/2007
LETTING DATE: 10/03/2007
CONTRACT: - KIN: COUNTY: Noble DISTRICT: Fort Wayne

DES: 0500049 Road Construction Fed Proj Num:

ROUTE: ST-1001 Courthouse Square, in The Town of Albion(Main,Orange,Jefferson,York Sts)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group

R/W CLEAR: 12/04/2007 L
L/A CODE:
DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 07/01/2007
LETTING DATE: 10/03/2007
CONTRACT: - KIN: COUNTY: Lawrence DISTRICT: Vincennes

DES: 9506140 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:
ROUTE: IR-1000 Bridge #128 over White River S of Williams on Huron-Williams Rd R/W CLEAR: 04/11/2007 U

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 07/01/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 10/03/2007

CONTRACT: - KIN: COUNTY: Vigo
DES: 9786510 Bridge Replacement
ROUTE: ST-1000 Bridge #77 over Prairie Creek on 147th Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Maurer McGillem Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 10/03/2007
CONTRACT: - KIN: COUNTY: Boone
DES: 9982510 Bridge Replacement
ROUTE: ST-1007 Bridge #309 over Prairie Creek 0.3 mile E of SR 39
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Beam, Longest & Neff, Inc.
MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel
LETTING DATE: 10/03/2007
CONTRACT: - KIN: COUNTY: Warrick
DES: 9982660 Bridge Replacement
ROUTE: IR-1000 Bridge #271 over Little Pigeon Creek on Yankeetown Rd

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / To Be Assigned
LETTING DATE: 10/03/2007
CONTRACT: B- KIN: COUNTY: Dearborn
DES: 0200722 Bridge Rehabilitation Or Repair
ROUTE: ST-1003 Bridge #15 over Laughery on Bell Branch Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Mary Doherty /
LETTING DATE: 10/03/2007
CONTRACT: B- KIN: COUNTY: Wells
DES: 0400354 Bridge Replacement
ROUTE: IR-1004 Bridge #59 over Salamonie River on CR 900 S

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 10/03/2007
CONTRACT: B- KIN: COUNTY: Noble
DES: 9982540 Bridge Replacement
ROUTE: PR-9957 Bridge #132 over CSX Railroad on CR 800E, 2.5 miles W of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Beam, Longest & Neff, Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 10/03/2007
CONTRACT: B-27199 KIN: COUNTY: Marion
DES: 9881710 Bridge Replacement, Other Construction

ROUTE: ST-1000 Bridge over Little Buck Creek on Shelbyville Rd
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: MS Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 07/01/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 07/01/2007 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 07/01/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/15/2006 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 07/01/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/07/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/30/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/25/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/01/2006 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 07/01/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 07/01/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 10/03/2007
CONTRACT: B-29267 KIN:
DES: 0101364 Enhancement
ROUTE: IR-1005 Rehabilitation of Warren County Bridge # 75
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
MAP ID: RESPONSIBLE: RFC-David Whitworth /

COUNTY: Warren

LETTING DATE: 10/03/2007
CONTRACT: R-28262 KIN:
DES: 0301160
ROUTE: ST-1001
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Green 3 Inc.
MAP ID: RESPONSIBLE: RFC-Fike Abbasi /

COUNTY: Marion

Landscaping

LETTING DATE: 10/03/2007
CONTRACT: R-28787 KIN: 3935
DES: 9901580

COUNTY: Wayne
Small Structure Replacement

ROUTE: US-40 Over Franklin Creek, 2.76 miles E of SR 1
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: MS Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 10/03/2007
CONTRACT: R-28787 KIN: 3935 COUNTY: Wayne

DES: 9901590 Small Structure Replacement

ROUTE: US-40 Over Cold Run Creek, 6.54 miles E of SR 1
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: MS Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

LETTING DATE: 10/03/2007
CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks
DES: 0200392 Traffic Signals Modernization
ROUTE: SR-267 At CR 700N
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Earth Tech, Inc.

MAP ID: 327 RESPONSIBLE: RFC-David Whitworth / David Boruff
LETTING DATE: 10/03/2007
CONTRACT: R-28971 KIN: 4080 COUNTY: Hendricks

Median Construction

ROUTE: SR-267 From 0.1 mile N of |-74 to 0.5 mile N of I-74

RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Earth Tech, Inc.

MAP ID: 327 RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

DES: 9608930

LETTING DATE: 10/03/2007
CONTRACT: R-29106 KIN:
DES: 9903813
ROUTE: I-VARI Indpls advanced traffic management system(prof services year 2)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation
MAP ID: RESPONSIBLE: RFC-Mark Newland / Mark Newland

COUNTY: Marion
Its Traffic Management Systems

Fountain Square Streetscape -Virginia Ave and Prospect St and Shelby St

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 05/19/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/01/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/01/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 06/30/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/29/2007 C
L/A CODE: 4333
DESIGNED BY: State
READY FOR CONTRACT: 06/27/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/21/2006 C
L/A CODE: 4332
DESIGNED BY: State
READY FOR CONTRACT: 06/27/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/27/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 06/27/2007 R
L/A CODE: 4397
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 06/27/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 07/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 10/03/2007
CONTRACT: R-29208
DES: 0600666
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 10/03/2007
CONTRACT: RS-27039
DES: 0300068
ROUTE: SR-13
RELINQ REQ: TBD

KIN: COUNTY: Various
Pipe Lining

Various locations

PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

KIN: COUNTY: Madison

HMA Overlay, Preventive Maintenance

From 1.35 miles N of US 36/SR 67(Hancock/Madison Co Line) to I-69
PRE QUAL CODES : B(A)

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 07/18/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 06/27/2007

LETTING DATE: 10/03/2007
CONTRACT: T-29197
DES: 0600661
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Various
Traffic Signals Modernization

Various locations

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

LETTING DATE: 10/17/2007
CONTRACT: -
DES: 0088990
ROUTE: IR-1000
RELINQ REQ: No

RESPONSIBLE: RFC-Joyce Stone / Joyce Stone

KIN: COUNTY: Lake

Bridge Replacement

Bridge #36 over Kankakee River, on the border between Indiana and lllinois
PRE QUAL CODES :

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 07/18/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 07/01/2007 L
L/A CODE: 0

DESIGNED ORG.: DS Coordinators DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-To Be Assigned / READY FOR CONTRACT: 07/15/2007
LETTING DATE: 10/17/2007
CONTRACT: - KIN: COUNTY: Lawrence DISTRICT: Vincennes

DES: 0200775 New Road Construction
ROUTE: ST-1007 Hamilton Blvd from intersection of SR 37 and TV Tower Rd E to Meridian St
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Strand, Assoc., Inc

Fed Proj Num:
R/W CLEAR: 01/23/2007 U
L/A CODE:
DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Mary Doherty / Mary Doherty READY FOR CONTRACT: 07/11/2007
LETTING DATE: 10/17/2007
CONTRACT: - KIN: COUNTY: Allen DISTRICT: Fort Wayne

DES: 0500874
ROUTE: ST-1011

Bike/Pedestrian Facilities Fed Proj Num:

Bicycle/Pedestrian Bridge across St Joseph River parallel to SR 930 R/W CLEAR: 07/17/2007 L

RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:

DESIGNED ORG.: Program Development Division DESIGNED BY: Local

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 07/15/2007
LETTING DATE: 10/17/2007
CONTRACT: - KIN: COUNTY: Dearborn DISTRICT: Seymour

DES: 9607780
ROUTE: IR-1000 Bridge over Laughery Creek on SR 56 at Ohio/Dearborn County Line
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Steve Dilk / Steve Dilk READY FOR CONTRACT: 07/15/2007

Historical Site Preservation Fed Proj Num:

R/W CLEAR: 01/25/2007 C

Date: 03/07/2007 Page 73 of 140
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 10/17/2007
CONTRACT: -
DES: 9880680
ROUTE: SP-9945
RELINQ REQ: No

KIN: COUNTY: Lake

Enhancement

Construct 8' wide Bike/Ped Trail thru 10 city neighborhoods
PRE QUAL CODES :

DESIGNED ORG.: Local Tranportation Section

RESPONSIBLE: RFC-Bob Rhoades / Bob Rhoades

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 03/15/2000 N
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007
CONTRACT: B-
DES: 9981590
ROUTE: ST-1000
RELINQ REQ: No

KIN: COUNTY: Martin
Enhancement

Rehabilitation of Martin County Bridge #68
PRE QUAL CODES :

DESIGNED ORG.: WTH Engineering

RESPONSIBLE: RFC-Steve Dilk /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 06/15/2007 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007
CONTRACT: B-27432
DES: 9880600
ROUTE: ST-1000
RELINQ REQ: No

KIN: COUNTY: White
Enhancement

Bridge#298 as a bike/ped crossing over Lake Freeman and Tippecanoe River

PRE QUAL CODES :

DESIGNED ORG.: Local Tranportation Section

RESPONSIBLE: RFC-Bob Rhoades / Bob Rhoades

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/15/2007 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 07/11/2007

LETTING DATE: 10/17/2007
CONTRACT: B-28759
DES: 0100363
ROUTE: IR-1001
RELINQ REQ: TBD

KIN: COUNTY: Fayette

Br Repl, Comp.Cont.Pres.Conc.Box Beam

Bridge #81 over Branch of the Whitewater River on CR 150E
PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/15/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007
CONTRACT: B-28895
DES: 0201260
ROUTE: SR-212
RELINQ REQ: TBD

KIN: COUNTY: LaPorte
Replace Superstructure

Bridge over NICTD RR, 1.05 miles N of US 20
PRE QUAL CODES :

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

RESPONSIBLE: RFC-George Snyder / Gary Mroczka

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 07/11/2007

LETTING DATE: 10/17/2007
CONTRACT: B-29216
DES: 0200742
ROUTE: IR-1005
RELINQ REQ: TBD

KIN: COUNTY: Owen
Bridge Replacement

Bridge #179 over Conrail RR on CR 460S
PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

RESPONSIBLE: RFC-Kevin Loiselle / Kevin Loiselle

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/11/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007
CONTRACT: IR-29134
DES: 0101169
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 4508 COUNTY: Clinton
Interchange Modification

At SR 28

PRE QUAL CODES :

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

MAP ID: 014

RESPONSIBLE: RFC-Runfa Shi/ Runfa Shi

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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As of Date:07-Mar-2007

LETTING DATE: 10/17/2007

CONTRACT: IR-29134 KIN: 4508 COUNTY: Clinton
DES: 0400752 Bridge Deck Reconstruction & Widening
ROUTE: 1-65 Bridge over SR 28, 2.24 miles E of US 52

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Division

MAP ID: 014 RESPONSIBLE: RFC-Runfa Shi / Runfa Shi
LETTING DATE: 10/17/2007
CONTRACT: R- KIN: COUNTY: St. Joseph
DES: 0500882 Intersection Improvement

ROUTE: ST-1023 Western Ave at S Olive Street
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 10/17/2007
CONTRACT: R-27097 KIN: COUNTY: Jefferson
DES: 0300532 Small Structure Replacement
ROUTE: SR-56 0.08 miles E of US 421

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Bernie Hauersperger /
LETTING DATE: 10/17/2007
CONTRACT: R-27997 KIN: COUNTY: Randolph
DES: 0400517 Patch And Rehab Pavement
ROUTE: US-27 From US 36 to 2.63 miles N of SR 32 (CR 300N)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah /
LETTING DATE: 10/17/2007
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby
DES: 9704190 Road Reconstruction (3R/4R Standards)
ROUTE: SR-44 From 1.95 miles W of |-74 to 1.1 miles E of I-74

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.

MAP ID: 145 RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 10/17/2007
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby
DES: 990419A Traffic Signals Modernization
ROUTE: SR-44 At Vine St
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAP ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 10/17/2007
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby
DES: 990419B Traffic Signals Modernization
ROUTE: SR-44 At Amos Road
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAP ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/11/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/02/2003 C
L/A CODE: 4741
DESIGNED BY: Seymour District
READY FOR CONTRACT: 07/18/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/11/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/01/2007 U
L/A CODE: 4140
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 10/17/2007

CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby
DES: 990419C Traffic Signals Modernization
ROUTE: SR-44 At Michigan Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAP ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 10/17/2007
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby
DES: 990419E Traffic Signals Modernization
ROUTE: SR-44 At Progress Rd/Range Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.
MAP ID: 145 RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 10/17/2007
CONTRACT: R-28945 KIN: 3736 COUNTY: Shelby
DES: 990419X Sign Modernization (Series Of Units)
ROUTE: SR-44 From 1.95 miles W of I-74 to 1.1 miles E of I-74

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Paul I. Cripe, Inc.

MAP ID: 145 RESPONSIBLE: RFC-Niru Shah / Lalit Garg
LETTING DATE: 10/17/2007
CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003390 Traffic Signals Modernization
ROUTE: SR-63 At Honey Creek Drive
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 10/17/2007
CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003400 Traffic Signals Modernization
ROUTE: SR-63 At US 41 (S jct)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 10/17/2007
CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0003490 Overhead Sign Repair
ROUTE: SR-63 From 4.2 miles S of US 41 to US 41
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.
MAP ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel
LETTING DATE: 10/17/2007
CONTRACT: R-28948 KIN: 3727 COUNTY: Vigo
DES: 0201335 Traffic Signals Modernization
ROUTE: SR-63 At Margaret Avenue

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: USI Consultants, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 10/17/2007
CONTRACT: R-28948
DES: 0500627
ROUTE: SR-63
RELINQ REQ: TBD

KIN: 3727 COUNTY: Vigo

Bridge Widening

Bridge over Honey Creek on SR 63, 2.86 miles S of I-70
PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.

LETTING DATE: 10/17/2007
CONTRACT: R-28948
DES: 9608940
ROUTE: SR-63
RELINQ REQ: No

RESPONSIBLE: RFC-George Snyder / Stephanie Wagner

KIN: 3727 COUNTY: Vigo

Road Rehabilitation (3R/4R Standards)

S of Terre Haute from 4.2 miles S of US 41 to US 41
PRE QUAL CODES :

DESIGNED ORG.: USI Consultants, Inc.

LETTING DATE: 10/17/2007
CONTRACT: R-28948
DES: 9900770
ROUTE: SR-63
RELINQ REQ: No

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

KIN: 3727 COUNTY: Vigo

Railroad Crossing

Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)
PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

LETTING DATE: 10/17/2007
CONTRACT: R-29010
DES: 9901980
ROUTE: US-6
RELINQ REQ: No

RESPONSIBLE: RFC-Fred Hohl / Jeff Clanton

KIN: COUNTY: Porter
Auxiliary Lanes, Passing

At Mander Road, 1.54 miles E of SR 49
PRE QUAL CODES :

DESIGNED ORG.: MS Consultants, Inc.

LETTING DATE: 10/17/2007
CONTRACT: R-29046
DES: 9611250
ROUTE: SR-29
RELINQ REQ: No

RESPONSIBLE: RFC-Ed Tang / Shahpor Shahbahrami

KIN: COUNTY: Carroll

Small Structure, Replacement

Over McCloskey Ditch, 0.82 mile S of S jct with SR 218
PRE QUAL CODES :

DESIGNED ORG.: ASA Engineering Consultants, Inc.

LETTING DATE: 10/17/2007
CONTRACT: R-29105
DES: 0300443
ROUTE: SR-32
RELINQ REQ: No

RESPONSIBLE: RFC-Mark Pittman / Hasmukh Patel

KIN: 4313 COUNTY: Hamilton
Traffic Signals Modernization

1.0 km E of US 31

PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

LETTING DATE: 10/17/2007
CONTRACT: R-29105
DES: 9901430
ROUTE: SR-32
RELINQ REQ: No

RESPONSIBLE: RFC-Niru Shah / Prakash Patel

KIN: 4313 COUNTY: Hamilton
Intersection Improvement

1.0 km E of US 31

PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/18/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/01/2007 R
L/A CODE: 4165
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/18/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 07/18/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/01/2007 R
L/A CODE: 4596
DESIGNED BY: State
READY FOR CONTRACT: 07/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/01/2007 U
L/A CODE: 4291
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 07/11/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/01/2007 L
L/A CODE: 4685
DESIGNED BY: State
READY FOR CONTRACT: 07/11/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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LETTING DATE: 10/17/2007
CONTRACT: R-29112
DES: 0015040
ROUTE: SR-162
RELINQ REQ: No

KIN: COUNTY: Spencer
Intersection Improvement

At CR 1600N and E jct with SR 245
PRE QUAL CODES :

DESIGNED ORG.: GSP/IN, P.C.

RESPONSIBLE: RFC-John Wright / Gary Pence

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 03/01/2008 L
L/A CODE: 4607
DESIGNED BY: State
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007
CONTRACT: R-29177
DES: 0400025
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: COUNTY: Wayne
Resurface over Asphalt Pavement
Salisbury Rd., connects US 35 and US 40
PRE QUAL CODES :

DESIGNED ORG.: Burgess & Niple, LTD.

RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/15/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 07/15/2007

LETTING DATE: 10/17/2007
CONTRACT: R-29354
DES: 0600473
ROUTE: SR-46
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: 4855 COUNTY: Brown
Pipe Lining

SR 46 3.94 miles E jct SR 46/135N
PRE QUAL CODES :

RESPONSIBLE: RFC-Kathy Eaton /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007
CONTRACT: R-29354
DES: 0600488
ROUTE: SR-46
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: 4855 COUNTY: Bartholomew
Pipe Lining

3.45m W of I-65

PRE QUAL CODES :

RESPONSIBLE: RFC-Ron Burcham /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007
CONTRACT: R-29354
DES: 0600667
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: 4855 COUNTY: Various
Pipe Lining

Various locations

PRE QUAL CODES :

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 07/18/2007

LETTING DATE: 10/17/2007
CONTRACT: RS-28007
DES: 0300489
ROUTE: SR-28
RELINQ REQ: TBD

KIN: COUNTY: Randolph

Partial 3-R

From SR 1 to 6.04 mi E of SR 1 (WCL of Ridgeville)
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

RESPONSIBLE: RFC-Niru Shah / Daniel Kurtz

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/11/2007

LETTING DATE: 10/17/2007
CONTRACT: RS-28210
DES: 0400521
ROUTE: SR-9
RELINQ REQ: TBD

KIN: COUNTY: Hancock
HMA Overlay, Preventive Maintenance
From US 52 to I-70

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District

RESPONSIBLE: RFC-Niru Shah /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 07/13/2006

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 10/17/2007

CONTRACT: RS-28212 KIN: COUNTY: Delaware DISTRICT: Greenfield
DES: 0300484 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-67 From [-69 to 7.84 mi E of 1-69 (Begin Muncie By-pass) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : B(A) L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 07/11/2007
LETTING DATE: 10/31/2007
CONTRACT: B- KIN: COUNTY: Grant DISTRICT: Fort Wayne
DES: 0200724 Bridge Replacement Fed Proj Num:
ROUTE: ST-1004 Bridge #603 over Back Creek on 2nd Street R/W CLEAR: 10/01/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mary Doherty / Mary Doherty READY FOR CONTRACT: 07/30/2007
LETTING DATE: 10/31/2007
CONTRACT: B- KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0300019 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: ST-1001 E 82nd Street over White River (EB Structure) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 08/01/2007
LETTING DATE: 10/31/2007
CONTRACT: B-28733 KIN: COUNTY: Ohio DISTRICT: Seymour
DES: 0201245 Bridge Deck Replacement & Widening Fed Proj Num:
ROUTE: SR-56 Bridge over Laughery Creek, 2.64 miles W of US 50 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-George Snyder / Greg Carleton READY FOR CONTRACT: 08/01/2007
LETTING DATE: 10/31/2007
CONTRACT: R- KIN: COUNTY: Madison DISTRICT: Greenfield
DES: 0100856 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: ST-1001 Washington Street from SR 9 to 1.0 mile W and/or intersection of CR 100 W R/W CLEAR: 04/15/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fanning/ Howey Assoc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi/ To Be Assigned READY FOR CONTRACT: 08/01/2007
LETTING DATE: 10/31/2007
CONTRACT: R- KIN: COUNTY: Wayne DISTRICT: Greenfield
DES: 0400033 Road Construction Fed Proj Num:
ROUTE: IR-1001 Crown Ck Blvd, fr Centerville Rd. NE 1.15 mi to Eliason Rd to .45 mi S to US 40 R/W CLEAR: 07/13/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Mark Eckert READY FOR CONTRACT: 07/30/2007
LETTING DATE: 10/31/2007
CONTRACT: R- KIN: COUNTY: Elkhart DISTRICT: Fort Wayne
DES: 9880690 Enhancement Fed Proj Num:
ROUTE: SP-9920 Bike/Pedestrian (Phase V) R/W CLEAR: 02/01/2006 L
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 07/25/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 10/31/2007

CONTRACT: R-28108 KIN: 3731 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 9503590 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: SR-62 At Green River Rd, 1.48 miles W of |-164 R/W CLEAR: 08/22/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4283
DESIGNED ORG.: RQAW Corporation DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 08/01/2007
LETTING DATE: 10/31/2007
CONTRACT: R-28108 KIN: 3731 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 990359A Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-62 At Green River Rd, 1.48 miles W of 1-164 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: RQAW Corporation DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 08/01/2007
LETTING DATE: 10/31/2007
CONTRACT: R-28813 KIN: COUNTY: Decatur DISTRICT: Seymour
DES: 0500530 Road Construction Fed Proj Num:
ROUTE: ST-1001 Lincoln St from Montgomery Rd to SR 3 and Barachel from East St to Gas Creek R/W CLEAR: 06/01/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: HNTB Corporation DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Christina Colon / To Be Assigned READY FOR CONTRACT: 08/01/2007
LETTING DATE: 10/31/2007
CONTRACT: T-28254 KIN: 4816 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 0500390 Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: SR-127 From US 20 to SR 120 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Consulting Engineers, Inc. DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Surendra Patel READY FOR CONTRACT: 08/01/2007
LETTING DATE: 10/31/2007
CONTRACT: T-28254 KIN: 4816 COUNTY: Adams DISTRICT: Fort Wayne
DES: 0500392 Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: US-33 From US 27 to Ohio State Line R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Surendra Patel READY FOR CONTRACT: 08/01/2007
LETTING DATE: 11142007
CONTRACT: - KIN: COUNTY: Gibson DISTRICT: Vincennes
DES: 0088460 Bridge Replacement Fed Proj Num:
ROUTE: IR-1000 Bridge #68 over Houchins Ditch on CR 350E R/W CLEAR: 02/15/2007 L
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Steve Dilk / READY FOR CONTRACT: 08/15/2007
LETTING DATE: 1111412007
CONTRACT: - KIN: COUNTY: Miami DISTRICT: Fort Wayne
DES: 0301156 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: ST-1001 Trail on CSX corridor and town loop in Converse R/W CLEAR: 03/09/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Green 3 Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 08/15/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007
CONTRACT: -
DES: 0400002
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: COUNTY: Harrison
Bike/Pedestrian Facilities

Phase 1B: Crestview Ave from SR 62 to Indian Creek
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 06/25/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/09/2007

LETTING DATE: 11/14/2007
CONTRACT: -
DES: 0401038
ROUTE: SP-BIKE
RELINQ REQ: TBD

KIN: COUNTY: Lake

Bike/Pedestrian Facilities

Calumet River Trail (Gary) - Ph 1, Union Station to 2nd Ave
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/25/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/09/2007

LETTING DATE: 11/14/2007
CONTRACT: -
DES: 0401188
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Marion
Bike/Pedestrian Facilities

White River South Trail - WashingtonSt > Raymond St
PRE QUAL CODES :

DESIGNED ORG.: Crawford Murphy & Tilly, Inc

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/28/2004 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/09/2007

LETTING DATE: 11/14/2007
CONTRACT: -
DES: 0500842
ROUTE: IR-1025
RELINQ REQ: TBD

KIN: COUNTY: Lake

Bike/Pedestrian Facilities

Oak Savannah/Prairie Duneland Trail SR 53 underpass, 3.64 mi N of US 30
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/17/2006 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/17/2007

LETTING DATE: 11/14/2007
CONTRACT: B-28991
DES: 0201050
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 4363 COUNTY: Jasper

Bridge Deck Replacement

NB bridge over Knight Road (CR 500N), 4.01 miles S of SR 10
PRE QUAL CODES :

DESIGNED ORG.: American Consulting Engineers, Inc.

RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/14/2007

LETTING DATE: 11/14/2007
CONTRACT: B-28991
DES: 0201051
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 4363 COUNTY: Jasper

Bridge Deck Replacement

SB bridge over Knight Road (CR 500N), 4.01 miles S of SR 10
PRE QUAL CODES :

DESIGNED ORG.: American Consulting Engineers, Inc.

RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/14/2007

LETTING DATE: 11/14/2007
CONTRACT: B-28991
DES: 0201052
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 4363 COUNTY: Jasper

Bridge Deck Replacement

NB bridge over CSX RR, 3.92 miles S of SR 10
PRE QUAL CODES :

DESIGNED ORG.: American Consulting Engineers, Inc.

RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/14/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

Page 81 of 140



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: B-28991
DES: 0201056
ROUTE: 1-65
RELINQ REQ: TBD

KIN: 4363 COUNTY: Jasper

Bridge Deck Replacement

SB bridge over CSX RR, 3.92 miles S of SR 10
PRE QUAL CODES :

DESIGNED ORG.: American Consulting Engineers, Inc.

LETTING DATE: 11/14/2007
CONTRACT: IR-28975
DES: 9804330
ROUTE: I-70
RELINQ REQ: No

RESPONSIBLE: RFC-George Snyder / George Snyder

KIN: 4100 COUNTY: Vigo
Interchange Modification

At US 41

PRE QUAL CODES :

DESIGNED ORG.: VS Engineering, Inc.

MAP ID: 027

LETTING DATE: 11/14/2007
CONTRACT: IR-28982
DES: 0065300

RESPONSIBLE: RFC-Greg Kicinski / Gary Mroczka

KIN: 3792 COUNTY: Lake

Interchange Modification

DISTRICT: LaPorte

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: State
READY FOR CONTRACT: 08/14/2007

DISTRICT: Crawfordsville

Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

DESIGNED BY: State
READY FOR CONTRACT: 08/15/2007

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 07/01/2007 U
L/A CODE: 4723
DESIGNED BY: State

ROUTE: 1-65 On 1-65 from 0.45 mi S of 1-80 to 0.51 mi N of I-80 (Phase IV-A)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: 293
LETTING DATE: 11/14/2007
CONTRACT: IR-28982

DES: 0101291
ROUTE: 1-65
RELINQ REQ: TBD

RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel

KIN: 3792 COUNTY: Lake

New Bridge Construction

SB 1-65 Collector/Distributor Bridge over I-80 (Borman Expressway)
PRE QUAL CODES :

READY FOR CONTRACT: 08/15/2007

DISTRICT: LaPorte

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: 293 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: R-
DES: 0200812

KIN: 4601 COUNTY: Clark

Road Reconstruction (3R/4R Standards)

ROUTE: IR-1003 Perry Crossing Rd from 0.6 km E of Covered Bridge Rd Muddy Fork Crk to US 31
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 04/15/2007 U
L/A CODE:
DESIGNED BY: Local

MAP ID RESPONSIBLE: RFC-Lorrie Flemming / Lorrie Flemming READY FOR CONTRACT: 10/15/2007
LETTING DATE: 11/14/2007
CONTRACT: R- KIN: 4601 COUNTY: Clark DISTRICT: Seymour

DES: 0401324
ROUTE: ST-1013 Bridge 16 over Muddy Fork Creek on Perry Crossing Road
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: Local

RESPONSIBLE: RFC-To Be Assigned / Bruno Canzian READY FOR CONTRACT: 10/15/2007

Bridge Replacement Fed Proj Num:
R/W CLEAR: 08/15/2007 U

L/A CODE:

LETTING DATE: 11/14/2007
CONTRACT: R-26421
DES: 0200466
ROUTE: SR-120
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: 4101 COUNTY: LaGrange
Small Structure Replacement

0.49 mile E of SR 5 over Page Ditch

PRE QUAL CODES :

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 08/15/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: R-26421 KIN: 4101 COUNTY: LaGrange
DES: 0200468 Small Structure Replacement
ROUTE: SR-120 3.15 miles E of SR 5 over Van Natta Ditch

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 11/14/2007
CONTRACT: R-27713 KIN: COUNTY: Marion
DES: 0300638 Beautification / Wildflowers
ROUTE: I-74 I-74 and 1-465 E interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum
LETTING DATE: 11/14/2007
CONTRACT: R-27714 KIN: COUNTY: Marion
DES: 0300639 Beautification / Wildflowers
ROUTE: I-70 I-70 and Post Rd interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum

LETTING DATE: 11/14/2007

CONTRACT: R-27715 KIN: COUNTY: Boone
DES: 0300640 Beautification / Wildflowers
ROUTE: 1-65 1-865 and I-65 interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum
LETTING DATE: 11/14/2007
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 0400983 Traffic Signals Modernization
ROUTE: US-27 At Locust Drive

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 111412007
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297B Traffic Signals Modernization
ROUTE: US-27 At Sim Hodgin Parkway/Reid Hospital
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 11/14/2007
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297C Traffic Signals Modernization
ROUTE: US-27 At Waterfall Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/08/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/08/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/08/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297E Traffic Signals Modernization
ROUTE: US-27 At Industries Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 11142007
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980297F Traffic Signals Modernization
ROUTE: US-27 At IU E Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 11/14/2007
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980298W Modernize Continuous Lighting
ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Manoj Sutaria
LETTING DATE: 111412007
CONTRACT: R-28149 KIN: 3530 COUNTY: Wayne
DES: 980298X Sign Modernization (Series Of Units)
ROUTE: US-27 From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: 029 RESPONSIBLE: RFC-Niru Shah / Surendra Patel
LETTING DATE: 1114/2007
CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 0300687 HMA Overlay, Functional
ROUTE: US-20 From 0.17 mile E of SR 5 to 3.01 mile E of SR 5

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 11/14/2007
CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 9230000 Road Reconstruction (3R/4R Standards)
ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR 5 Relinquishment signed

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 111412007
CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 973000X New Sign Installation
ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR5

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 02/01/2007 U
L/A CODE: 3907
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: R-28930 KIN: 3485 COUNTY: LaGrange
DES: 9930001 Environmental Mitigation
ROUTE: US-20 From 0.5 mile W of SR 5 to 3.0 miles E of SR5
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 11142007
CONTRACT: R-28931 KIN: 3772 COUNTY: Shelby
DES: 000253A Traffic Signals Modernization
ROUTE: SR-44 At Miller St

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 11/14/2007
CONTRACT: R-28931 KIN: 3772 COUNTY: Shelby
DES: 000253X Sign Modernization (Series Of Units)
ROUTE: SR-44 From 1.7 miles W of SR 9 to SR 9

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel
LETTING DATE: 111412007
CONTRACT: R-28931 KIN: 3772 COUNTY: Shelby
DES: 9802530 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-44 From 1.7 miles W of SR 9 to SR 9
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 11/14/2007
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 9706580 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-37 From SR 28 to SR 26
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 11/14/2007
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 9906581 Bridge Deck Overlay
ROUTE: SR-37 Bridge over Big Duck Creek

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Niru Shah / Greg Carleton
LETTING DATE: 1111412007
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 990658A Traffic Signals Modernization
ROUTE: SR-37 At SR 28

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 01/05/2007 C
L/A CODE: 4900
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 08/15/2007 U
L/A CODE: 4367
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/11/2006 C
L/A CODE: 4009
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: R-28934 KIN: 3734 COUNTY: Grant
DES: 990658B Flashers, Modernize
ROUTE: SR-37 At SR 26
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 111412007
CONTRACT: R-28934 KIN: 3734 COUNTY: Madison
DES: 990658X Sign Modernization (Series Of Units)
ROUTE: SR-37 From SR 28 to SR 26
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Niru Shah / Surendra Patel
LETTING DATE: 11142007
CONTRACT: R-28949 KIN: COUNTY: Floyd
DES: 0501209 HMA Overlay, Preventive Maintenance
ROUTE: 1-64 From US 150 to Ky State Line

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 11142007
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0002910 New Sign Installation
ROUTE: US-33 From 0.5 km E of US 20 bypass to 2.8 km E of US 20 bypass
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton
LETTING DATE: 111412007
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003010 Traffic Signals Modernization
ROUTE: US-33 At Sunnyside Ave, 1.5 km S of US 20
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza
LETTING DATE: 11/14/2007
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003110 Traffic Signals Modernization
ROUTE: US-33 At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants

MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza
LETTING DATE: 111412007
CONTRACT: R-29135 KIN: 3828 COUNTY: Elkhart
DES: 0003210 Traffic Signals Modernization
ROUTE: US-33 At Lewis Ave, 2.4 km S of US 20 bypass

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAP ID: 234 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/19/2006

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007
CONTRACT: R-29135
DES: 0003310
ROUTE: US-33
RELINQ REQ: No

KIN: 3828 COUNTY: Elkhart
Closed Loop Interconnect System
From Sunnyside Ave to CR 15

PRE QUAL CODES :

DESIGNED ORG.: Woolpert Consultants

MAP ID: 234

RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: R-29135
DES: 0003410
ROUTE: US-33
RELINQ REQ: No

KIN: 3828 COUNTY: Elkhart

Bridge Deck Replacement & Widening

Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass
PRE QUAL CODES :

DESIGNED ORG.: Woolpert Consultants

MAP ID: 234

RESPONSIBLE: RFC-Greg Kicinski / Jim Reilman

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: R-29135
DES: 0200960
ROUTE: ST-1015
RELINQ REQ: TBD

KIN: 3828 COUNTY: Elkhart
Railroad Protection & Surface

NS crossing at Sunnyside Avenue
PRE QUAL CODES :

DESIGNED ORG.: Railroad Section

MAP ID: 234

RESPONSIBLE: RFC-Greg Kicinski /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: R-29135
DES: 9700330
ROUTE: US-33
RELINQ REQ: No

KIN: 3828 COUNTY: Elkhart

Median Construction

Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass
PRE QUAL CODES :

DESIGNED ORG.: CTE Engineers

MAP ID: 234

RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/01/2007 R
L/A CODE: 4153
DESIGNED BY: State
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: R-29146
DES: 0200821
ROUTE: IR-1004
RELINQ REQ: No

KIN: COUNTY: Montgomery

Road Reconstruction (3R/4R Standards)

County Road 300S between US 231 and Ladoga Road
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 01/17/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: R-29204
DES: 0600634
ROUTE: SR-59
RELINQ REQ: TBD

KIN: COUNTY: Greene
HMA Overlay, Functional

From 4.68 miles N to 6.48 miles N of SR 67
PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: R-29213
DES: 0401293
ROUTE: I-70
RELINQ REQ: TBD

KIN: COUNTY: Henry
Beautification / Wildflowers

1-70 and Wilbur Wright Road

PRE QUAL CODES :

DESIGNED ORG.: Landscaping Section

RESPONSIBLE: RFC-Jeanette Wilson / Jeanette Wilson

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/08/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: R-29240 KIN: COUNTY: Shelby DISTRICT: Greenfield
DES: 0401289 Beautification / Wildflowers Fed Proj Num:
ROUTE: I-74 I-74 and SR 44 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Landscaping Section DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Jeanette Wilson / Jeanette Wilson READY FOR CONTRACT: 08/08/2007
LETTING DATE: 11142007
CONTRACT: R-29241 KIN: COUNTY: Madison DISTRICT: Greenfield
DES: 0401291 Beautification / Wildflowers Fed Proj Num:
ROUTE: 1-69 I-69 and SR 67 S R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Landscaping Section DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Jeanette Wilson / Jeanette Wilson READY FOR CONTRACT: 08/08/2007
LETTING DATE: 11142007
CONTRACT: R-29333 KIN: 3942 COUNTY: Morgan DISTRICT: Seymour
DES: 0100822 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-144 At Rooker Road R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: VS Engineering, Inc. DESIGNED BY: State
MAP ID: 067 RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters READY FOR CONTRACT: 08/15/2007
LETTING DATE: 11/14/2007
CONTRACT: R-29333 KIN: 3942 COUNTY: Morgan DISTRICT: Seymour
DES: 0100823 New Sign Installation Fed Proj Num:
ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Road (CR 400E) R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: VS Engineering, Inc. DESIGNED BY: State
MAP ID: 067 RESPONSIBLE: RFC-Dale Louie / Lalit Garg READY FOR CONTRACT: 08/15/2007
LETTING DATE: 11/14/2007
CONTRACT: R-29333 KIN: 3942 COUNTY: Morgan DISTRICT: Seymour
DES: 9902960 Median Construction Fed Proj Num:
ROUTE: SR-144 From 0.35 km E of SR 67 to Johnson Rd (CR 400E) R/W CLEAR: 10/01/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4325
DESIGNED ORG.: VS Engineering, Inc. DESIGNED BY: State
MAP ID: 067 RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 08/15/2007
LETTING DATE: 11142007
CONTRACT: R-29527 KIN: COUNTY: Ohio DISTRICT: Seymour
DES: 0200879 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: IR-1003 Nelson Road from 1.50 mi NW of SR 262 to 2.0 mi NW of SR 262 R/W CLEAR: 01/15/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Eric Brunn / Jeffrey Drake READY FOR CONTRACT: 08/18/2007
LETTING DATE: 11/14/2007
CONTRACT: RS-26390 KIN: COUNTY: Hamilton DISTRICT: Greenfield
DES: 0200164 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-37 From 1-69 to 2.44 miles N of SR 32/SR 38 End of Dual Lanes R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah / READY FOR CONTRACT: 08/08/2007
Date: 03/07/2007 Page 88 of 140
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: RS-26398 KIN: COUNTY: Madison
DES: 0200172 HMA Overlay, Preventive Maintenance
ROUTE: SR-232 From SR 9 to 2.01 miles E of SR 9(Entrance to Mounds State Park)

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah /
LETTING DATE: 11142007
CONTRACT: RS-27548 KIN: COUNTY: Grant
DES: 0300477 HMA Overlay, Preventive Maintenance
ROUTE: US-35 SR 13to SR 213

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah /
LETTING DATE: 11/14/2007
CONTRACT: RS-28002 KIN: COUNTY: Madison
DES: 0300478 HMA Overlay, Preventive Maintenance
ROUTE: US-36 SR 9/SR 67 to 3.67 mi W of SR 3(WCL of Sulphur Springs)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah /

LETTING DATE: 11/14/2007

CONTRACT: RS-28596 KIN: COUNTY: Various
DES: 0501200 HMA Overlay, Functional
ROUTE: SR-14 SR 13to SR5

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District

MAP ID: RESPONSIBLE: RFC-John Leckie /
LETTING DATE: 11142007
CONTRACT: RS-28607 KIN: COUNTY: Various
DES: 0501227 HMA Overlay, Functional
ROUTE: SR-9 E jct of US 24 to SR 14

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie /

LETTING DATE: 11/14/2007

CONTRACT: RS-28819 KIN: COUNTY: Harrison
DES: 0600263 Partial 3-R
ROUTE: SR-337 SR 135 to SR 64

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 11/14/2007
CONTRACT: RS-29132 KIN: 4814 COUNTY: LaGrange
DES: 0501218 Shoulder Rehabilitation And Repair
ROUTE: SR-120 SR5to SR9

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Fort Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/08/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/08/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/08/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 11/14/2007
CONTRACT: RS-29132
DES: 0600323
ROUTE: SR-120
RELINQ REQ: No

KIN: 4814 COUNTY: LaGrange
HMA Overlay, Functional

From SR 5 to SR 9

PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne District

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: RS-29178
DES: 0600605
ROUTE: SR-48
RELINQ REQ: TBD

KIN: COUNTY: Monroe
Partial 3-R

W of Curry Pike to SR-37

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: RS-29180
DES: 0600607
ROUTE: US-50
RELINQ REQ: TBD

KIN: COUNTY: Jennings
Partial 3-R

SR 3/7 to Greensburg St

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: RS-29313
DES: 0600768
ROUTE: US-421
RELINQ REQ: TBD

KIN: COUNTY: Jefferson
Partial 3-R

SR-56 to Aulenbach Ave

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: RS-29473
DES: 0501180
ROUTE: 1-275
RELINQ REQ: TBD

KIN: COUNTY: Dearborn
HMA Overlay, Preventive Maintenance
From Kentucky state line to Ohio state line
PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: RS-29474
DES: 0710087
ROUTE: 1-65
RELINQ REQ: TBD

KIN: COUNTY: Johnson
HMA Overlay, Preventive Maintenance
80.6 RP to 94.0 RP

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/14/2007
CONTRACT: T-29198
DES: 0600662
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Various
Traffic Signals Modernization

Various locations

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

RESPONSIBLE: RFC-Joyce Stone / Joyce Stone

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 11/14/2007

CONTRACT: T-29199 KIN: COUNTY: Johnson
DES: 0600579 New Signal Installation
ROUTE: US-31 South Street/Franklin Lakes Blvd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone
LETTING DATE: 11142007
CONTRACT: T-29200 KIN: COUNTY: Marion
DES: 0600578 New Signal Installation
ROUTE: SR-37 Wicker Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone
LETTING DATE: 11/14/2007
CONTRACT: T-29202 KIN: COUNTY: Various
DES: 0600664 Traffic Signals Modernization
ROUTE: VA-VARI Various locations

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone
LETTING DATE: 11/28/2007
CONTRACT: - KIN: COUNTY: Hendricks
DES: 0200978 Enhancement
ROUTE: US-40 Town of Plainfield's Main Street /U.S. 40 National Road Streetscape

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 11/28/2007

CONTRACT: B-29349 KIN: COUNTY: Jasper
DES: 0501281 Bridge Painting
ROUTE: SR-49 Over Kankakee River, 4.59 miles S of SR 8
RELINQ REQ: TBD PRE QUAL CODES:
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Molly Mooney /
LETTING DATE: 11/28/2007
CONTRACT: R-29471 KIN: COUNTY: Cass
DES: 0400032 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1001 CR 600E, from US 24 Bypass to appx 1500' S of CR 600E and Old US 24

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 11/28/2007

CONTRACT: RS-27045 KIN: COUNTY: Jay
DES: 0300080 HMA Overlay, Preventive Maintenance
ROUTE: SR-67 From SR 1 to US 27

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 04/14/2007 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/30/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/29/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/30/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 08/30/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/22/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 11/28/2007
CONTRACT: RS-28004 KIN:
DES: 0300483
ROUTE: US-52
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

COUNTY: Marion
HMA Overlay, Preventive Maintenance
From 1.33 mi E of I-465 (Post Rd) to 4.61 mi E of SR 9(Johnson's Ck)

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 08/22/2007

MAP ID: RESPONSIBLE: RFC-Niru Shah /
LETTING DATE: 11/28/2007
CONTRACT: RS-28468 KIN: COUNTY: Vanderburgh
DES: 0500152 HMA Overlay, Preventive Maintenance
ROUTE: US-41

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Vincennes District

US 41 from 0.98 mi N of Ky line to 4.12 mi N of Ky line

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 08/28/2007

LETTING DATE: 11/28/2007

CONTRACT: RS-29175 KIN: COUNTY: Monroe
DES: 0600603 Partial 3-R
ROUTE: SR-46 College Mall Rd to SR-446

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/29/2007

LETTING DATE: 11/28/2007
CONTRACT: RS-29176 KIN:
DES: 0600604 PCCP Patching
ROUTE: US-50
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /

.3 miles E of Agrico Lane to US-31

COUNTY: Jackson

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

LETTING DATE: 11/28/2007

CONTRACT: RS-29287 KIN: COUNTY: Jennings
DES: 0600739 Partial 3-R
ROUTE: US-50 US-31 to Hayden Pike

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/22/2007

LETTING DATE: 11/28/2007
CONTRACT: RS-29332 KIN:
DES: 0600769
ROUTE: SR-58 International Dr to E side of I-65
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /

COUNTY: Bartholomew
Road Reconstruction (3R/4R Standards)

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/29/2007

LETTING DATE: 11/28/2007
CONTRACT: RS-29391 KIN:
DES: 0600006
ROUTE: SR-14 From CR 400 E to SR 19
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

COUNTY: Fulton
HMA Overlay, Preventive Maintenance

MAP ID: RESPONSIBLE: RFC-Jamile Smith /

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 09/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:07-Mar-2007

LETTING DATE: 12/12/2007
CONTRACT: -
DES: 0301159
ROUTE: ST-1004
RELINQ REQ: TBD

KIN: COUNTY: Hamilton

Bike/Pedestrian Facilities

Westfield - Monon Greenway extension Phase 1, from 146 th St to 156th St
PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

RESPONSIBLE: RFC-Fike Abbasi /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/20/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/16/2007

LETTING DATE: 12/12/2007
CONTRACT: -
DES: 0500820
ROUTE: ST-1006
RELINQ REQ: TBD

KIN: COUNTY: LaGrange
Bike/Pedestrian Facilities

Pumpkinvine Nature Trail - Phase 4

PRE QUAL CODES :

DESIGNED ORG.: DLZ Indiana, LLC

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/08/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/01/2007

LETTING DATE: 12/12/2007
CONTRACT: B-
DES: 0200730
ROUTE: IR-1007
RELINQ REQ: TBD

KIN: COUNTY: LaPorte

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam
Bridge #14 over Wolf Creek on CR 400N
PRE QUAL CODES :

DESIGNED ORG.: Beam, Longest & Neff, Inc.

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 01/10/2003 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/12/2003

LETTING DATE: 12/12/2007
CONTRACT: B-27087
DES: 0100151
ROUTE: ST-1002
RELINQ REQ: No

KIN: COUNTY: Brown

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge #42 over Gravel Creek on Elkinsville Road 1.5 mile +/- SR of SR 135 S
PRE QUAL CODES :

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/31/2007 U
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: B-28799
DES: 0400303
ROUTE: SR-1
RELINQ REQ: TBD

KIN: COUNTY: Randolph

Bridge Deck Replacement

Bridge over Mississinewa River, 0.82 mile S of SR 28
PRE QUAL CODES :

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

RESPONSIBLE: RFC-George Snyder / Stephanie Wagner

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/05/2007

LETTING DATE: 12/12/2007
CONTRACT: B-29001
DES: 0201040
ROUTE: SR-8
RELINQ REQ: TBD

KIN: COUNTY: LaPorte

Replace Superstructure

Bridge over Kankakee River, 0.45 mile W of SR 39
PRE QUAL CODES :

DESIGNED ORG.: American Consulting Engineers, Inc.

RESPONSIBLE: RFC-George Snyder / To Be Assigned

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/14/2007

LETTING DATE: 12/12/2007
CONTRACT: B-29006
DES: 0201063
ROUTE: SR-912
RELINQ REQ: TBD

KIN: COUNTY: Lake

Bridge Rehabilitation Or Repair

Bridge over Gary Avenue, 0.49 mile W of | 80/90 Toll Road
PRE QUAL CODES :

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

RESPONSIBLE: RFC-George Snyder / To Be Assigned

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 12/12/2007

CONTRACT: B-29013 KIN: 1675 COUNTY: Gibson DISTRICT: Vincennes
DES: 0400986 Flashers, Modernize Fed Proj Num:
ROUTE: SR-64 At CR 965W R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Signals DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / David Boruff READY FOR CONTRACT: 09/15/2007
LETTING DATE: 12/12/2007
CONTRACT: B-29013 KIN: 1675 COUNTY: Gibson DISTRICT: Vincennes
DES: 9802702 New Road Construction, HMA Fed Proj Num:
ROUTE: SR-64 Indiana approach to bridge over Wabash River at Mt Carmel, lllinois R/W CLEAR: 09/01/2007 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4347
DESIGNED ORG.: Design Squad 2 DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-William Dittrich / John Hardesty READY FOR CONTRACT: 09/15/2007
LETTING DATE: 12/12/2007
CONTRACT: B-29015 KIN: COUNTY: St. Joseph DISTRICT: LaPorte
DES: 9901720 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam Fed Proj Num:
ROUTE: US-20 Bridge (over US 20) under Locust Rd, 0.99 mile E of SR 23 R/W CLEAR: 09/15/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4434
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 09/15/2007
LETTING DATE: 12/12/2007
CONTRACT: B-29100 KIN: COUNTY: Steuben DISTRICT: Fort Wayne
DES: 0101522 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: 1-69 Bridge over I-69 on CR 200N, 2.52 miles S of SR 127 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter READY FOR CONTRACT: 09/12/2007
LETTING DATE: 12/12/2007
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0200884 Small Structure Replacement Fed Proj Num:
ROUTE: SR-1 Over Martin Ditch , 0.6 mile N of 1-69 R/W CLEAR: 06/30/2005 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: State
MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 09/15/2007
LETTING DATE: 12/12/2007
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen DISTRICT: Fort Wayne
DES: 9700220 Added Travel Lanes Fed Proj Num:
ROUTE: SR-1 From 1-69 to 0.21 mile E of Tonkle Rd, N of Fort Wayne R/W CLEAR: 09/15/2007 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4000
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: State
MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake READY FOR CONTRACT: 09/15/2007
LETTING DATE: 12/12/2007
CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen DISTRICT: Fort Wayne
DES: 990022A Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-1 At Tonkel Rd R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. DESIGNED BY: State
MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Alfredo Hanza READY FOR CONTRACT: 09/15/2007
Date: 03/07/2007 Page 94 of 140
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18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 12/12/2007

CONTRACT: IR-28977 KIN: 3768 COUNTY: Allen
DES: 990022X Sign Modernization (Series Of Units)
ROUTE: SR-1 From 1-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
MAP ID: 037 RESPONSIBLE: RFC-Greg Kicinski / Lalit Garg
LETTING DATE: 12/12/2007
CONTRACT: R- KIN: COUNTY: White
DES: 0101128 Intersect. Improv. W/ Added Turn Lanes
ROUTE: ST-1002 Intersection of 6th Street /Rickey Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 12/12/2007
CONTRACT: R- KIN: COUNTY: Monroe
DES: 0500960 Intersection Improvement

ROUTE: ST-1018 17th at Fee Lane
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Clark Dietz

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Doug Valmore
LETTING DATE: 12/12/2007
CONTRACT: R- KIN: COUNTY: Benton
DES: 0501054 Signing
ROUTE: IR-1001 Programmatic Sign Improvement in Benton County

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 12/12/2007

CONTRACT: R-24732 KIN: COUNTY: Lake
DES: 7401501 Access Control
ROUTE: US-30 From 1-65 to Lake/Porter County Line
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Design Squad 4

MAP ID: RESPONSIBLE: RFC-Anne Rearick / Mariann Quinn

LETTING DATE: 12/12/2007

CONTRACT: R-25256 KIN: COUNTY: Harrison
DES: 9032075 Small Structure, Replacement
ROUTE: SR-11 At E side of Elizabeth

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Seymour Dist. Coordinators

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 1212/2007
CONTRACT: R-26456 KIN: COUNTY: Posey
DES: 9304260 Small Structure, Replacement
ROUTE: SR-62 0.25 mile W of SR 69 N in Mt Vernon
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Design Squad 4

MAP ID: RESPONSIBLE: RFC-Anne Rearick / Corey Pressler

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 02/15/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/08/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 09/10/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 06/01/2007 U
L/A CODE: 1772
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 4670
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/05/2006 C
L/A CODE: 3488
DESIGNED BY: State
READY FOR CONTRACT: 09/13/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 12/12/2007

CONTRACT: R-27716 KIN: COUNTY: Marion
DES: 0300641 Beautification / Wildflowers
ROUTE: 1-465 US 31 and 1-465 S interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section
MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum

LETTING DATE: 12/12/2007

CONTRACT: R-27717 KIN: COUNTY: Shelby
DES: 0300642 Beautification / Wildflowers
ROUTE: I-74 I-74 and SR 9 interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum
LETTING DATE: 12/12/2007
CONTRACT: R-27718 KIN: COUNTY: Wayne
DES: 0300643 Beautification / Wildflowers
ROUTE: I-70 I-70 and US 40 interchange in Richmond - wildflowers and native grasses

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section
MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum

LETTING DATE: 12/12/2007

CONTRACT: R-27719 KIN: COUNTY: Henry
DES: 0300644 Beautification / Wildflowers
ROUTE: I-70 I-70 and SR 3 interchange - wildflower/native grasses

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section
MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum

LETTING DATE: 12/12/2007

CONTRACT: R-27720 KIN: COUNTY: Delaware
DES: 0300645 Beautification / Wildflowers
ROUTE: 1-69 I-69 and SR 332 interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section

MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum
LETTING DATE: 12112/2007
CONTRACT: R-27721 KIN: COUNTY: Marion
DES: 0300646 Beautification / Wildflowers
ROUTE: I-70 I-70 and 1-465 E interchange - wildflower/native grasses - erosion control

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section
MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum

LETTING DATE: 12/12/2007

CONTRACT: R-27722 KIN: COUNTY: Madison
DES: 0300647 Beautification / Wildflowers
ROUTE: 1-69 I-69 and SR 13 Interchange - wildflowers/native grasses

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Landscaping Section
MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/05/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/05/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/05/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/05/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/05/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/05/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/05/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 12/12/2007

CONTRACT: R-28555 KIN: 4745 COUNTY: Wayne
DES: 0100457 Small Structure Replacement
ROUTE: SR-121 1.78 miles E of SR 227

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Tom Stingley
LETTING DATE: 12/12/2007
CONTRACT: R-28555 KIN: 4745 COUNTY: Wayne
DES: 0100458 Small Structure Replacement
ROUTE: SR-121 2.22 miles E of SR 227

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Tom Stingley
LETTING DATE: 12/12/2007
CONTRACT: R-28854 KIN: COUNTY: Montgomery
DES: 0501067 HMA Overlay, Preventive Maintenance
ROUTE: US-136 From Fountain/Montgomery County Line to W end of bridge over Sugar Creek
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Whitworth /
LETTING DATE: 12/12/2007
CONTRACT: R-28898 KIN: 3602 COUNTY: Knox
DES: 0100910 New Sign Installation
ROUTE: US-41 From Executive Blvd (Vincennes) to 1.44 miles N of SR 67

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: URS Greiner Woodward Clyde

MAP ID: RESPONSIBLE: RFC-Dale Louie / Surendra Patel
LETTING DATE: 12/12/2007
CONTRACT: R-28898 KIN: 3602 COUNTY: Knox
DES: 9702750 Replace Superstructure
ROUTE: US-41 Bridge over Snapp Creek, 0.82 mile N of US 50
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS Greiner Woodward Clyde
MAP ID: RESPONSIBLE: RFC-George Snyder / Greg Carleton
LETTING DATE: 12/12/2007
CONTRACT: R-28898 KIN: 3602 COUNTY: Knox
DES: 9707140 Rubblize PCCP & HMA Overlay
ROUTE: US-41 Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS Greiner Woodward Clyde

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 12/12/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 0200245 Traffic Signals Modernization
ROUTE: SR-44 At Second Street and Main Street

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/01/2007 L
L/A CODE: 5023
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/05/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/01/2007 L
L/A CODE: 5022
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/05/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/15/2006

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/15/2006

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/03/1997 N
L/A CODE: 0
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 12/15/2006

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 12/12/2007

CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 0200246 Sign Modernization (Series Of Units)
ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Niru Shah / Lalit Garg
LETTING DATE: 12/12/2007
CONTRACT: R-28985 KIN: 4055 COUNTY: Rush
DES: 9706570 Road Rehabilitation (3R/4R Standards)
ROUTE: SR-44 From 0.68 mile W of SR 3 to 0.18 mile E of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: M. D. Wessler & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 12/12/2007
CONTRACT: R-29195 KIN: COUNTY: Franklin
DES: 0600644 Pipe Lining
ROUTE: SR-101 7.55 miles N of US 52
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 12/12/2007
CONTRACT: R-29214 KIN: COUNTY: Jefferson
DES: 9902760 Sight Distance Improvement
ROUTE: SR-250 At Scott Ridge Road (CR 950E), 1.5 miles W of SR 129
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 3
MAP ID: RESPONSIBLE: RFC-To Be Assigned / Joseph Bruno
LETTING DATE: 12/12/2007
CONTRACT: R-29387 KIN: COUNTY: Washington
DES: 0710001 Pipe Lining
ROUTE: SR-56 Various locations
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 12/12/2007
CONTRACT: RS-28223 KIN: COUNTY: Various
DES: 0400846 HMA Overlay, Preventive Maintenance
ROUTE: US-231 SR 70 Sjctto 0.44 mi S of SR 62 N jct (Brown St in Dale)

RELINQ REQ: TBD PRE QUAL CODES : B(A)
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 12/12/2007
CONTRACT: RS-28816 KIN: COUNTY: Dearborn
DES: 0600260 HMA Overlay, Preventive Maintenance
ROUTE: SR-56 On SR 56 from 4th St to the Railroad Tracks at US-50

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/19/2006 C
L/A CODE: 4211
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/18/2006 C
L/A CODE: 4595
DESIGNED BY: State
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 12/12/2007

CONTRACT: RS-28892 KIN: COUNTY: Decatur
DES: 0600425 PCCP Patching
ROUTE: SR-3 W jct SR 46/3 to Muddy Fork Sand Creek Bridge

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 12/12/2007
CONTRACT: RS-29117 KIN: COUNTY: LaPorte
DES: 0501266 HMA Overlay, Preventive Maintenance
ROUTE: SR-212 From US 20 to US 12

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Corey Schamberger /
LETTING DATE: 12/12/2007
CONTRACT: RS-29121 KIN: COUNTY: Lake
DES: 0501270 HMA Overlay, Preventive Maintenance
ROUTE: US-20 From US 12 (Columbus Ave) to SR 152

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District
MAP ID: RESPONSIBLE: RFC-Mark Pittman /

LETTING DATE: 12/12/2007

CONTRACT: RS-29170 KIN: COUNTY: Decatur
DES: 0600565 PCCP Patching
ROUTE: SR-3 Muddy Fork Sand Creek bridge to 2/4 lane transition

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 12/12/2007
CONTRACT: RS-29179 KIN: COUNTY: Jennings
DES: 0600606 HMA Overlay, Functional
ROUTE: US-50 Hayden Pike to SR 3/7

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 12/12/2007
CONTRACT: RS-29207 KIN: COUNTY: Franklin
DES: 0501246 HMA Overlay, Preventive Maintenance
ROUTE: I-74 SR 3 to Newpoint interchange

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye /
LETTING DATE: 12/12/2007
CONTRACT: RS-29314 KIN: COUNTY: Bartholomew
DES: 0600771 Partial 3-R
ROUTE: US-31 Flat Rock River Bridge to I-65

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District
MAP ID: RESPONSIBLE: RFC-David Dye /

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/22/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/29/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/05/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 09/12/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 12/12/2007
CONTRACT: RS-29363
DES: 0600813
ROUTE: SR-1
RELINQ REQ: TBD

KIN: COUNTY: Dearborn
Partial 3-R

US 50 to SR 46

PRE QUAL CODES :

DESIGNED ORG.: Seymour District

DISTRICT: Seymour

Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Seymour District
RESPONSIBLE: RFC-David Dye / READY FOR CONTRACT: 09/12/2007

LETTING DATE: 12/12/2007
CONTRACT: T-
DES: 0501100
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: COUNTY: Lake

New Road Construction

Frontage roads from SR 55 (Taft St) to Merrillville Rd .125 miles W of SR 53
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division
RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 09/10/2007

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR:

L/A CODE:
DESIGNED BY: Local

LETTING DATE: 01/09/2008
CONTRACT: -
DES: 0401032
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Miami
Bike/Pedestrian Facilities

From 7th St to River Rd and CR 400 S to Bunker Hill
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division
RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008
CONTRACT: -
DES: 0500821
ROUTE: ST-1033
RELINQ REQ: TBD

KIN: COUNTY: Lake
Bike/Pedestrian Facilities

Grand Calumet Bike Trail - Phase 1
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division
RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 10/02/2007

LETTING DATE: 01/09/2008
CONTRACT: -
DES: 0500837
ROUTE: SP-BIKE
RELINQ REQ: TBD

KIN: COUNTY: Wells

Historical Site Preservation

Rehab Wabash River Greenway Historic Truss Bridge, NBI# none
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division
RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 10/02/2007

LETTING DATE: 01/09/2008
CONTRACT: -
DES: 9981760
ROUTE: ST-1000
RELINQ REQ: No

KIN: COUNTY: Clark

Enhancement

Ohio River Greenway Intermodal connect of Jeffersonvl, Clarksville, New Albany
PRE QUAL CODES :

DESIGNED ORG.: Local Tranportation Section
RESPONSIBLE: RFC-Steve Dilk / READY FOR CONTRACT: 10/01/2007

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR: 05/26/2007 L

L/A CODE:
DESIGNED BY: Local

DISTRICT: LaPorte

Fed Proj Num:

R/W CLEAR: 08/18/2007 L

L/A CODE:
DESIGNED BY: Local

DISTRICT: Fort Wayne

Fed Proj Num:

R/W CLEAR: 08/18/2007 L

L/A CODE:
DESIGNED BY: Local

DISTRICT: Seymour

Fed Proj Num:

R/W CLEAR: 04/15/2002 N

L/A CODE: 0
DESIGNED BY: Local

LETTING DATE: 01/09/2008
CONTRACT: B-
DES: 0088440
ROUTE: ST-1000
RELINQ REQ: No

KIN: COUNTY: Franklin

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge #94 over E Fork Blue Creek, carrying Blue Creek
PRE QUAL CODES :

DESIGNED ORG.: Howard J. Barth & Assoc, Inc.
RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 10/01/2007

DISTRICT: Seymour

Fed Proj Num:

R/W CLEAR: 09/01/2007 U

L/A CODE: 0
DESIGNED BY: Local

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.

Page 100 of 140



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 01/09/2008
CONTRACT: B-
DES: 0501042
ROUTE: IR-1008
RELINQ REQ: TBD

KIN: COUNTY: Cass
Bridge Deck Replacement

Bridge #104 over Eeal River on CR 450 E
PRE QUAL CODES :

DESIGNED ORG.: United Consulting Engineers, Inc.

RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/11/2007

LETTING DATE: 01/09/2008
CONTRACT: B-
DES: 9801710
ROUTE: SR-29
RELINQ REQ: No

KIN: COUNTY: Clinton
New Br, Precast 3 Sided Culvert

0.74 mile N of US 421

PRE QUAL CODES :

DESIGNED ORG.: H. Stewart Kline & Assoc.

RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/23/2004 C
L/A CODE: 4024
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008
CONTRACT: B-23280
DES: 9612490
ROUTE: US-41
RELINQ REQ: No

KIN: COUNTY: Gibson
Bridge Rehabilitation Or Repair

Bridge over White River, 0.9 mile N of SR 56
PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

RESPONSIBLE: RFC-George Snyder / Jeff Clanton

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008
CONTRACT: B-28800
DES: 0400301
ROUTE: SR-9
RELINQ REQ: TBD

KIN: COUNTY: Madison

Bridge Deck Overlay

Bridge over White River, 0.66 mile N of SR 32 S jct
PRE QUAL CODES :

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

RESPONSIBLE: RFC-George Snyder / Stephanie Wagner

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/03/2007

LETTING DATE: 01/09/2008
CONTRACT: B-28801
DES: 0101428
ROUTE: 1-69
RELINQ REQ: TBD

KIN: COUNTY: Madison

Bridge Rehabilitation Or Repair

Bridge over 1-69, 0.93 mile N of SR 38 on old SR 132
PRE QUAL CODES :

DESIGNED ORG.: Design Division

RESPONSIBLE: RFC-George Snyder / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/03/2007

LETTING DATE: 01/09/2008
CONTRACT: B-28921
DES: 0400966
ROUTE: I-70
RELINQ REQ: TBD

KIN: COUNTY: Hancock

Bridge Deck Overlay

CR 1050E bridge over I-70, 2.92 miles W of SR 109
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/03/2007

LETTING DATE: 01/09/2008
CONTRACT: B-29026
DES: 9901780
ROUTE: SR-8
RELINQ REQ: No

KIN: COUNTY: LaPorte

Br Repl, Precast 3 Sided Culvert

Bridge over Williams Ditch, 4.53 miles E of US 421
PRE QUAL CODES :

DESIGNED ORG.: Wilcox Professional Services, LLC

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/02/2004 C
L/A CODE: 4254
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 01/09/2008

CONTRACT: B-29171 KIN: 4823 COUNTY: Lake
DES: 0600550 Bridge Painting
ROUTE: 1-65 153rd Ave over I-65, 3.58 miles N of SR 2

RELINQ REQ: TBD PRE QUAL CODES : E(M), 0998
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Michael Miltz /
LETTING DATE: 01/09/2008
CONTRACT: B-29171 KIN: 4823 COUNTY: Lake
DES: 0600551 Bridge Painting
ROUTE: 1-65 137th Ave over [-65, 1.73 mile S of US 231

RELINQ REQ: TBD PRE QUAL CODES : E(M), 0998
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Michael Miltz /
LETTING DATE: 01/09/2008
CONTRACT: B-29171 KIN: 4823 COUNTY: Lake
DES: 0600552 Bridge Painting
ROUTE: 1-65 113th Ave over [-65, 1.36 miles N of US 231
RELINQ REQ: TBD PRE QUAL CODES : E(M), 0998
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Michael Miltz /
LETTING DATE: 01/09/2008
CONTRACT: B-29171 KIN: 4823 COUNTY: Lake
DES: 0600553 Bridge Painting
ROUTE: 1-65 101st Ave over 1-65, 2.50 mile S of US 30
RELINQ REQ: TBD PRE QUAL CODES : E(M), 0998
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Michael Miltz /
LETTING DATE: 01/09/2008
CONTRACT: IR-28423 KIN: 0845 COUNTY: Monroe
DES: 8824615 Added Travel Lanes, HMA
ROUTE: SR-45 From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: 147 RESPONSIBLE: RFC-Runfa Shi/ Gary Pence
LETTING DATE: 01/09/2008
CONTRACT: IR-28423 KIN: 0845 COUNTY: Monroe
DES: 947897A Traffic Signals Modernization
ROUTE: SR-45 At Pete Ellis Dr
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: 147 RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters
LETTING DATE: 01/09/2008
CONTRACT: R- KIN: COUNTY: Lake
DES: 0400897 Intersection Improvement

ROUTE: ST-1010 Main Street, Wiggs Street and Industrial Dr at Canadian National RR tracks
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DESIGNED BY: State
READY FOR CONTRACT: 10/15/2007

DESIGNED BY: Local
READY FOR CONTRACT: 10/10/2007

DISTRICT: LaPorte

DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte

DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte

DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

DISTRICT: LaPorte

DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/15/2006

DISTRICT: Seymour

R/W CLEAR: 10/01/2007 U
L/A CODE: 3782
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2007

DISTRICT: Seymour

DISTRICT: LaPorte

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 01/09/2008

CONTRACT: R- KIN: COUNTY: Hamilton
DES: 0500901 Intersection Improvement
ROUTE: IR-1001 Intersection of 104th St and Olio Rd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian
LETTING DATE: 01/09/2008
CONTRACT: R- KIN: COUNTY: Elkhart
DES: 0501070 Intersect. Improv. W/ Added Turn Lanes
ROUTE: IR-1003 CR32atCR 17

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 01/09/2008

CONTRACT: R-28553 KIN: COUNTY: Wayne
DES: 0100552 Small Structure Replacement
ROUTE: SR-227 3.99 miles N of I-70

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Teresa Gray
LETTING DATE: 01/09/2008
CONTRACT: R-29023 KIN: 9293 COUNTY: Gibson
DES: 0500436 New Road Construction
ROUTE: PR-69 From 1-64 via SR 57 corridor to 2.6 miles N of I-64

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 01/09/2008
CONTRACT: R-29023 KIN: 9293 COUNTY: Gibson
DES: 0600794 New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: PR-69 Bridge over I-69 on Nobles Chapel Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 01/09/2008
CONTRACT: R-29023 KIN: 9293 COUNTY: Gibson
DES: 0600795 New Br, Precast Box Culvert
ROUTE: PR-69 Bridge over Barn Branch

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned
LETTING DATE: 01/09/2008
CONTRACT: R-29023 KIN: 9293 COUNTY: Gibson
DES: 0600796 New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: SR-68 Bridge over I-69 and Barn Branch

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/09/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/11/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/01/2007 L
L/A CODE: 5021
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 10/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 05/03/2008 L
L/A CODE: 4988
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 01/09/2008
CONTRACT: R-29023
DES: 0600797
ROUTE: PR-69
RELINQ REQ: TBD

KIN: 9293 COUNTY: Gibson
New Br, Precast 3 Sided Culvert
Ramp "B" over Barn Branch

PRE QUAL CODES :

DESIGNED ORG.: American Consulting Engineers, Inc.

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008
CONTRACT: R-29023
DES: 0600798
ROUTE: PR-69
RELINQ REQ: TBD

KIN: 9293 COUNTY: Gibson
New Br, Precast 3 Sided Culvert
Bridge over Barn Branch

PRE QUAL CODES :

DESIGNED ORG.: American Consulting Engineers, Inc.

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2007

LETTING DATE: 01/09/2008
CONTRACT: R-29040
DES: 9901450
ROUTE: SR-28
RELINQ REQ: No

KIN: COUNTY: Delaware
Sight Distance Improvement

From 3.04 km E of SR 3 to 3.2 km E of SR 3
PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/15/2007 U
L/A CODE: 4341
DESIGNED BY: State
READY FOR CONTRACT: 10/03/2007

LETTING DATE: 01/09/2008
CONTRACT: R-29093
DES: 9901090
ROUTE: SR-8
RELINQ REQ: No

KIN: COUNTY: Noble
Sight Distance Improvement
At CR 500E

PRE QUAL CODES :

DESIGNED ORG.: Troyer Group

RESPONSIBLE: RFC-John Wright / To Be Assigned

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 06/01/2007 U
L/A CODE: 4296
DESIGNED BY: State
READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008
CONTRACT: RS-28228
DES: 0400849
ROUTE: SR-66
RELINQ REQ: TBD

KIN: COUNTY: Various

HMA Overlay, Preventive Maintenance

SR 70to Sjct SR37; Njct SR37to 1.26 mi E
PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008
CONTRACT: RS-29143
DES: 0501050
ROUTE: SR-42
RELINQ REQ: No
DESIGNED ORG.:

KIN: COUNTY: Various

HMA Overlay, Functional

From 0.67 miles W of Owen County Line to US 231
PRE QUAL CODES :

RESPONSIBLE: RFC-David Whitworth /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 10/10/2007

LETTING DATE: 01/09/2008
CONTRACT: T-29298
DES: 0600758
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.:

KIN: COUNTY: Various
Raised Pavement Markings, Refurbished
Various locations in the Vincennes District
PRE QUAL CODES :

RESPONSIBLE: RFC-Ernie Stoops /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 10/31/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.

Page 104 of 140



As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

LETTING DATE: 01/24/2008

CONTRACT: - KIN: COUNTY: Lake
DES: 0101333 Bike/Pedestrian Facilities
ROUTE: IR-1025 Phase 1 Bike Network in Crown Point

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Mary Doherty /
LETTING DATE: 01/24/2008
CONTRACT: - KIN: COUNTY: Vanderburgh
DES: 0401193 Bridge Rehabilitation Or Repair
ROUTE: IR-1004 Rehab Joan Marchand Bridge for use in the Pigeon Creek Greenway system Ohio St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 01/24/2008
CONTRACT: - KIN: COUNTY: Carroll
DES: 0500803 Canals / Locks & Dams

ROUTE: SP-BLDG Delphi Canal - construct boat, dock and shed
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 01/24/2008
CONTRACT: - KIN: 3775 COUNTY: Adams
DES: 000081A Flashers, Modernize
ROUTE: US-224 At Piqua Rd

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 01/24/2008
CONTRACT: - KIN: 3775 COUNTY: Adams
DES: 9800810 Intersect. Improv. W/ Added Turn Lanes
ROUTE: US-224 1.7 miles E of US 27 (S jct) at Piqua Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: A & F Engineering Co., Inc.
MAP ID: RESPONSIBLE: RFC-Ed Tang / Susan J. Doell
LETTING DATE: 01/24/2008
CONTRACT: B-27597 KIN: COUNTY: Franklin
DES: 0101357 Enhancement
ROUTE: IR-1001 Franklin County Bridge # 73 Rehabilitation

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Mary Doherty /
LETTING DATE: 01/24/2008
CONTRACT: B-28802 KIN: COUNTY: Blackford
DES: 0013500 Br Repl, Cont. Rc Slab
ROUTE: SR-26 Bridge over Little Lick Creek, 0.82 mile E of SR 3

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 2
MAP ID: RESPONSIBLE: RFC-Anne Rearick / Tam T. Nguyen

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 08/31/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/31/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 09/06/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/21/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 09/10/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/25/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 10/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 05/11/2006 C
L/A CODE: 3999
DESIGNED BY: State
READY FOR CONTRACT: 10/25/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 04/30/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/01/2007 U
L/A CODE: 4370
DESIGNED BY: State
READY FOR CONTRACT: 10/25/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 01/24/2008

CONTRACT: B-29261 KIN: COUNTY: Dearborn DISTRICT: Seymour
DES: 0600726 New Br, Welded Steel Thru Girder Fed Proj Num:
ROUTE: ST-1001 New Bridge over Tanner's Creek in Lawrenceburg R/W CLEAR: 01/18/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: American Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-M. Sean Porter / M. Sean Porter READY FOR CONTRACT: 10/26/2007
LETTING DATE: 01/24/2008
CONTRACT: IR- KIN: 4314 COUNTY: Marion DISTRICT: Greenfield
DES: 0300417 Interchange Modification Fed Proj Num:
ROUTE: 1-465 At the US 40/Washington Street and 1-465 (W leg) interchange R/W CLEAR: 02/01/1998 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Burgess & Niple, LTD. DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/01/2007
LETTING DATE: 012412008
CONTRACT: IR- KIN: 4314 COUNTY: Marion DISTRICT: Greenfield
DES: 0600638 Added Travel Lanes Fed Proj Num:
ROUTE: 1-465 Mainline from N of Airport Expressway to N of US 40 R/W CLEAR: 05/17/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/01/2007
LETTING DATE: 012412008
CONTRACT: IR- KIN: 4314 COUNTY: Marion DISTRICT: Greenfield
DES: 0600639 Bridge Replacement, Concrete Fed Proj Num:
ROUTE: 1-465 Bridge over Minnesota St SB R/W CLEAR: 11/01/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/01/2007
LETTING DATE: 012412008
CONTRACT: IR- KIN: 4314 COUNTY: Marion DISTRICT: Greenfield
DES: 0600640 Bridge Replacement, Concrete Fed Proj Num:
ROUTE: 1-465 Bridge over CSX SB, S of US 40 R/W CLEAR: 11/01/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/01/2007
LETTING DATE: 01/24/2008
CONTRACT: IR- KIN: 4314 COUNTY: Marion DISTRICT: Greenfield
DES: 0600641 Bridge Replacement, Concrete Fed Proj Num:
ROUTE: 1-465 Bridge over US 40 (Washington Street) SB R/W CLEAR: 11/01/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Consultant Service Section DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned READY FOR CONTRACT: 10/01/2007
LETTING DATE: 012412008
CONTRACT: IR- KIN: 4314 COUNTY: Marion DISTRICT: Greenfield
DES: 9829311 Bridge Replacement, Special Fed Proj Num:
ROUTE: 1-465 Bridge on 1-465 (W leg) over Minnesota St (NB) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: HNTB Corporation DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 10/01/2007
Date: 03/07/2007 Page 106 of 140
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 01/24/2008

CONTRACT: IR- KIN: 4314 COUNTY: Marion DISTRICT: Greenfield
DES: 9829312 Bridge Replacement, Special Fed Proj Num:
ROUTE: 1-465 Bridge on 1-465 (W leg) over CSX RR, S of US 40 (NB) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: HNTB Corporation DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 10/01/2007
LETTING DATE: 01/24/2008
CONTRACT: IR- KIN: 4314 COUNTY: Marion DISTRICT: Greenfield
DES: 9829313 Bridge Replacement, Special Fed Proj Num:
ROUTE: 1-465 Bridge on [-465 (W leg) over US 40 (Washington St) NB R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: HNTB Corporation DESIGNED BY: State
MAP ID: 001 RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton READY FOR CONTRACT: 10/01/2007
LETTING DATE: 01/24/2008
CONTRACT: R-28277 KIN: 3893 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0002700 Flashers, Modernize Fed Proj Num:
ROUTE: US-20 At Quince Road R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Mid-States Engineering DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 10/25/2007
LETTING DATE: 012412008
CONTRACT: R-28277 KIN: 3893 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 8351230 Intersect. Improv. W/ Added Turn Lanes Fed Proj Num:
ROUTE: US-20 At Quince Rd R/W CLEAR: 10/01/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4161
DESIGNED ORG.: Mid-States Engineering DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 10/25/2007
LETTING DATE: 01/24/2008
CONTRACT: R-29024 KIN: COUNTY: Cass DISTRICT: LaPorte
DES: 9966050 Small Structure, Replacement Fed Proj Num:
ROUTE: US-35 Over Little Indian Creek (Conn Ditch), 1.0 mile N of SR 16 R/W CLEAR: 03/22/2006 C
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4676
DESIGNED ORG.: Burgess & Niple, LTD. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 10/15/2007
LETTING DATE: 01/24/2008
CONTRACT: R-29308 KIN: COUNTY: Martin DISTRICT: Vincennes
DES: 9903160 Small Structure Replacement Fed Proj Num:
ROUTE: US-50 3.38 miles E of SR 650 R/W CLEAR: 11/15/2006 L
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4369
DESIGNED ORG.: HNTB Corporation DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 10/25/2007
LETTING DATE: 02/06/2008
CONTRACT: - KIN: COUNTY: Jay DISTRICT: Greenfield
DES: 0500818 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: VA-VARI Portland River Path -build trailhead and 1 mile of trail R/W CLEAR: 03/16/2006 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: The Schneider Corporation DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 11/01/2007
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 02/06/2008

CONTRACT: B- KIN: COUNTY: Carroll
DES: 0300998 Bridge Replacement, Other Construction
ROUTE: IR-1003 Bridge #81 over Paint Creek on CR 150E

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 02/06/2008
CONTRACT: B- KIN: COUNTY: Marshall
DES: 0500089 Bridge Replacement

ROUTE: ST-1025 Bridge #226 over Yellow River on S Michigan Road
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 02/06/2008

CONTRACT: B-27002 KIN: COUNTY: Spencer
DES: 9620010 Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam
ROUTE: SR-245 Bridge over Little Pigeon Creek, 1.88 miles N of SR 162

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Aecon Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 02/06/2008
CONTRACT: B-27313 KIN: COUNTY: Various
DES: 0300739 Scour Protection (Erosion)
ROUTE: VA-VARI Various bridges in the Greenfield District
RELINQ REQ: No PRE QUAL CODES : C(B)
DESIGNED ORG.: Bridge Rehab
MAP ID: RESPONSIBLE: RFC-George Snyder /
LETTING DATE: 02/06/2008
CONTRACT: B-28741 KIN: COUNTY: Hendricks
DES: 9900800 New Br, Precast 3 Sided Culvert
ROUTE: SR-267 Bridge over UNT of White Lick Crk., 1.56 miles N of Morgan/Hendricks County Line

RELINQ REQ: No PRE QUAL CODES : C(B), D(A), 0103
DESIGNED ORG.: HNTB Corporation

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 02/06/2008
CONTRACT: B-29071 KIN: COUNTY: Various
DES: 0400643 Scour Protection (Erosion)
ROUTE: VA-VARI Various bridges in the Crawfordsville District
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Bridge Rehab
MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / George Snyder
LETTING DATE: 02/06/2008
CONTRACT: B-29073 KIN: 4595 COUNTY: Warren
DES: 0400813 Bridge Deck Overlay
ROUTE: SR-63 SB bridge over Redwood Creek, 1.99 miles S of SR 28

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section
MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 05/30/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 10/30/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/08/2005 N
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 11/09/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 07/26/2006 C
L/A CODE: 3893
DESIGNED BY: State
READY FOR CONTRACT: 11/07/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 10/31/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/22/2005 C
L/A CODE: 4455
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/07/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/07/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/07/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
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LETTING DATE: 02/06/2008

CONTRACT: B-29073 KIN: 4595 COUNTY: Warren DISTRICT: Crawfordsville
DES: 0400817 Bridge Deck Overlay Fed Proj Num:
ROUTE: SR-63 NB bridge over Redwood Creek, 1.99 miles S of SR 28 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Consultant Service Section DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder READY FOR CONTRACT: 11/07/2007
LETTING DATE: 02/06/2008
CONTRACT: R- KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield
DES: 0200824 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: IR-1004 Fr CR 600S and Shelby CR 500E E along CR 600S to CR 575E then N CR 500S R/W CLEAR: 09/15/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Mary Doherty READY FOR CONTRACT: 11/01/2007
LETTING DATE: 02/06/2008
CONTRACT: R- KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield
DES: 0300767 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: IR-1007 Hancock Bridge #129 on CR 600S over tributary of Big Blue River near CR 600E R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 11/01/2007
LETTING DATE: 02/06/2008
CONTRACT: R- KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield
DES: 0300774 Bridge Rehabilitation Or Repair Fed Proj Num:
ROUTE: IR-1004 Hancock Bridge 124 over tributary of Big Blue Rv on CR 600E near CR 500S R/W CLEAR: 09/15/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian READY FOR CONTRACT: 11/01/2007
LETTING DATE: 02/06/2008
CONTRACT: R- KIN: 4383 COUNTY: Hancock DISTRICT: Greenfield
DES: 0300775 Small Structures & Drains Construction Fed Proj Num:
ROUTE: IR-1008 Overflow structure on CR 575E near Bridge 104 R/W CLEAR: 09/15/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: United Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian READY FOR CONTRACT: 11/01/2007
LETTING DATE: 02/06/2008
CONTRACT: R-28784 KIN: 4718 COUNTY: Rush DISTRICT: Greenfield
DES: 0100451 Small Structure Replacement Fed Proj Num:
ROUTE: SR-44 1.45 miles E of SR 3 R/W CLEAR: 02/27/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4758
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah / Teresa Gray READY FOR CONTRACT: 01/13/2008
LETTING DATE: 02/06/2008
CONTRACT: R-28784 KIN: 4718 COUNTY: Rush DISTRICT: Greenfield
DES: 0100452 Small Structure Replacement Fed Proj Num:
ROUTE: SR-44 1.65 miles E of SR 3 R/W CLEAR: 02/27/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4759
DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
MAP ID: RESPONSIBLE: RFC-Niru Shah / Teresa Gray READY FOR CONTRACT: 01/13/2008
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18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 02/06/2008

CONTRACT: R-29319 KIN: 4767 COUNTY: Morgan DISTRICT: Seymour
DES: 0200793 Road Reconstruction (3R/4R Standards) Fed Proj Num:
ROUTE: IR-1001 At the intersection of Schuler (CR 3) and Turkey Neck (CR 86), NW of Paragon R/W CLEAR: 04/01/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: R. W. Armstrong & Associates, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Paul Myers / Hasmukh Patel READY FOR CONTRACT: 11/01/2007
LETTING DATE: 02/06/2008
CONTRACT: R-29319 KIN: 4767 COUNTY: Morgan DISTRICT: Seymour
DES: 0501261 New Bridge, Other Fed Proj Num:
ROUTE: IR-1006 Bridge # 250 for Base Line road over Butler Branch R/W CLEAR: 04/01/2007 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: R. W. Armstrong & Associates, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Paul Myers / Hasmukh Patel READY FOR CONTRACT: 11/01/2007
LETTING DATE: 02/06/2008
CONTRACT: RS-28658 KIN: COUNTY: Warrick DISTRICT: Vincennes
DES: 0500718 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: SR-662 I-164 to Ellerbusch Road, 1.51 miles E of I-164 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Vincennes District DESIGNED BY: Vincennes District
MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 11/07/2007
LETTING DATE: 02/06/2008
CONTRACT: RS-29525 KIN: COUNTY: Pulaski DISTRICT: LaPorte
DES: 0500274 HMA Overlay, Preventive Maintenance Fed Proj Num:
ROUTE: US-35 From CR 550 S to SR 14 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Laporte District DESIGNED BY: LaPorte District
MAP ID: RESPONSIBLE: RFC-Corey Schamberger / READY FOR CONTRACT: 11/07/2007
LETTING DATE: 02/20/2008
CONTRACT: - KIN: COUNTY: Wayne DISTRICT: Greenfield
DES: 0401067 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: SP-BIKE Cardinal Greenway - Ph 3; Industries Rd. to Roundbarn Rd - R/W CLEAR: 10/29/2004 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Bonar Group DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 11/15/2007
LETTING DATE: 02/20/2008
CONTRACT: - KIN: COUNTY: Floyd DISTRICT: Seymour
DES: 8441860 Br Repl, Pres.Conc.Box Beam(Smpl.Span) Fed Proj Num:
ROUTE: IR-1000 Bridge #60 over Branch of Jersey Park Creek on Greenville Borden Rd R/W CLEAR: 10/15/2007 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Jacobi, Toombs & Lanz, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 11/16/2007
LETTING DATE: 02/20/2008
CONTRACT: - KIN: COUNTY: Jennings DISTRICT: Seymour
DES: 9786880 Bridge Replacement Fed Proj Num:
ROUTE: IR-1000 Bridge #76 over Big Graham Creek on CR 800S R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 11/15/2007
Date: 03/07/2007 Page 110 of 140

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION
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LETTING DATE: 02/20/2008

CONTRACT: B-29075 KIN: COUNTY: Spencer
DES: 0401326 Bridge Deck Replacement
ROUTE: SR-161 Old US 231 bridge over Ohio River, at North side of Owensboro, Kentucky

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: RESPONSIBLE: RFC-William Dittrich / George Snyder
LETTING DATE: 02/20/2008
CONTRACT: B-29211 KIN: 4838 COUNTY: Blackford
DES: 0200017 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-26 Over Debatty Prong

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers

MAP ID: RESPONSIBLE: RFC-Niru Shah / Henry Brown
LETTING DATE: 02/20/2008
CONTRACT: B-29211 KIN: 4838 COUNTY: Blackford
DES: 0401331 New Bridge Construction
ROUTE: IR-1011 Bridge over UNT Little Lick Creek on CR 200E

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers

MAP ID: RESPONSIBLE: RFC-John Jordan / Henry Brown
LETTING DATE: 02/20/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0300233 Signing Installation / Repair
ROUTE: 1-65 At SR 26
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAP ID: 019 RESPONSIBLE: RFC-Dale Louie / Pankaj Patel
LETTING DATE: 02/20/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0300234 Lighting Installation / Maintenance
ROUTE: 1-65 At SR 26
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signs/Lights
MAP ID: 019 RESPONSIBLE: RFC-Dale Louie / Shariq Husain
LETTING DATE: 02/20/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0300235 Traffic Signals Modernization
ROUTE: SR-26 At Progress Drive, 0.2 mile W of I-65

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants

MAP ID: 019 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 02/20/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0300236 Traffic Signals Modernization
ROUTE: 1-65 At SR 26 and SB ramps

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants

MAP ID: 019 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/14/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

Date: 03/07/2007
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LETTING DATE: 02/20/2008

CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0300237 Traffic Signals Modernization
ROUTE: 1-65 At SR 26 and NB ramps
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAP ID: 019 RESPONSIBLE: RFC-Alfredo Hanza / David Boruff
LETTING DATE: 02/20/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 0500999 Traffic Signals Modernization
ROUTE: SR-26 At Park East Blvd

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Signals

MAP ID: 019 RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 02/20/2008
CONTRACT: IR-29162 KIN: 4267 COUNTY: Tippecanoe
DES: 9802780 Interchange Modification
ROUTE: 1-65 At SR 26

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers

MAP ID: 019 RESPONSIBLE: RFC-Greg Kicinski / Hasmukh Patel
LETTING DATE: 02/20/2008
CONTRACT: R-28941 KIN: 4490 COUNTY: Vigo
DES: 0012820 Pavement Replacement
ROUTE: US-40 From 1.19 miles to 0.25 mile W of Wabash River
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Woolpert Consultants
MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel
LETTING DATE: 02/20/2008
CONTRACT: R-28941 KIN: 4490 COUNTY: Vigo
DES: 0400596 Environmental Mitigation
ROUTE: US-40 Wetland mitigation for US 40 Road Reconstruction (0012820)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan /
LETTING DATE: 02/20/2008
CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 0200025 Br Repl, Precast 3 Sided Culvert
ROUTE: SR-26 Over Crooked Creek

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 02/20/2008
CONTRACT: R-28979 KIN: 3718 COUNTY: Jay
DES: 9706590 Pavement Repair Or Rehabilitation
ROUTE: SR-26 From SR 167 to SR 1

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: CTE Engineers
MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 03/01/2007 L
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 01/24/2007 C
L/A CODE: 4419
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/15/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/27/1998 N
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/26/2007 U
L/A CODE: 4403
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 02/20/2008
CONTRACT: R-28979
DES: 9906591
ROUTE: SR-26
RELINQ REQ: No

KIN: 3718 COUNTY: Jay

Bridge Replacement

Bridge over Mud Creek, 1.93 miles E of SR 167
PRE QUAL CODES :

DESIGNED ORG.: CTE Engineers

RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008
CONTRACT: R-28979
DES: 990659X
ROUTE: SR-26
RELINQ REQ: No

KIN: 3718 COUNTY: Blackford
Sign Modernization (Series Of Units)
From SR 167 to SR 1

PRE QUAL CODES :

DESIGNED ORG.: CTE Engineers

RESPONSIBLE: RFC-Niru Shah / Lalit Garg

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008
CONTRACT: R-29085
DES: 0002710
ROUTE: SR-37
RELINQ REQ: No

KIN: 3827 COUNTY: Hamilton
Traffic Signals Modernization

At 131st St, 1.66 km N of 1-69

PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

RESPONSIBLE: RFC-Alfredo Hanza / Prakash Patel

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 11/01/2007

LETTING DATE: 02/20/2008
CONTRACT: R-29085
DES: 9901380
ROUTE: SR-37
RELINQ REQ: No

KIN: 3827 COUNTY: Hamilton
Intersect. Improv. W/ Added Turn Lanes
At 131st St, 1.66 km N of 1-69

PRE QUAL CODES :

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

RESPONSIBLE: RFC-John Wright / Jim Loew

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 11/01/2007 U
L/A CODE: 4152
DESIGNED BY: State
READY FOR CONTRACT: 11/01/2007

LETTING DATE: 02/20/2008
CONTRACT: R-29247
DES: 0100495
ROUTE: SR-157
RELINQ REQ: No

KIN: COUNTY: Clay
Small Structure Replacement

3.94 miles S of SR 59/SR 246

PRE QUAL CODES :

DESIGNED ORG.: Design Squad 1

RESPONSIBLE: RFC-David Whitworth / Martha Chernet

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/01/2007 R
L/A CODE: 4592
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/21/2007

LETTING DATE: 02/20/2008
CONTRACT: R-29296
DES: 9804630
ROUTE: US-150
RELINQ REQ: No

KIN: COUNTY: Orange
Small Structure Replacement

0.53 mile E of SR 56 (E jct)

PRE QUAL CODES :

DESIGNED ORG.: Transportation Consulting Engineers, LLC

RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 11/01/2007 U
L/A CODE: 4545
DESIGNED BY: State
READY FOR CONTRACT: 11/15/2007

LETTING DATE: 02/20/2008
CONTRACT: R-29361
DES: 0500537
ROUTE: I-70

RELINQ REQ: TBD

KIN: COUNTY: Marion
Pavement Repair Or Rehabilitation

From 1.88 miles E of I-465 to 0.4 miles E of SR 9
PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

RESPONSIBLE: RFC-Niru Shah /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 11/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 02/20/2008

CONTRACT: RS-28665 KIN: COUNTY: Spencer
DES: 0400867 HMA Overlay, Functional
ROUTE: SR-162 2.70 miles E of US 231 to SR 245 E jct at St Claus

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 02/20/2008
CONTRACT: RS-29123 KIN: COUNTY: Porter
DES: 0600004 HMA Functional Overlay on PCCP
ROUTE: SR-49 From .5 mile N of Division Rd to US 30

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Molly Mooney /
LETTING DATE: 02/20/2008
CONTRACT: RS-29498 KIN: COUNTY: Porter
DES: 0501271 HMA Overlay, Preventive Maintenance
ROUTE: US-231 From SR 2 to 113th Ave

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District

MAP ID: RESPONSIBLE: RFC-Molly Mooney /
LETTING DATE: 03052008
CONTRACT: - KIN: COUNTY: Lake
DES: 9980120 Traffic Signals Modernization
ROUTE: ST-1000 Hohman Ave from Gostlin to Douglas and to Hammond
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section
MAP ID: RESPONSIBLE: RFC-Bob Rhoades /
LETTING DATE: 03/05/2008
CONTRACT: B-25327 KIN: COUNTY: Sullivan
DES: 8346520 Br Repl, Cont. Rc Slab
ROUTE: SR-58 Bridge over Marsh Creek, 2.5 miles E of US 41

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 3

MAP ID: RESPONSIBLE: RFC-Anne Rearick / Tam T. Nguyen
LETTING DATE: 03/05/2008
CONTRACT: B-29007 KIN: COUNTY: Various
DES: 0400096 Bridge Channel Correction
ROUTE: SP-VARI Scour protection at various locations in District

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder
LETTING DATE: 03/05/2008
CONTRACT: B-29280 KIN: COUNTY: Vermillion

DES: 9800030 Bridge Replacement
ROUTE: SR-32 Bridge over Coal Branch, 3.1 miles W of SR 63

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 11/21/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/21/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 11/21/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/01/2007 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 12/01/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 08/01/2007 L
L/A CODE: 2698
DESIGNED BY: State
READY FOR CONTRACT: 12/01/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/05/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 09/29/2006 C
L/A CODE: 4096
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 11/28/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:07-Mar-2007

LETTING DATE: 03/05/2008
CONTRACT: R-
DES: 0400031
ROUTE: ST-1001
RELINQ REQ: TBD

KIN: COUNTY: Fountain
Pavement Repair Or Rehabilitation
Perry St, from SR 28 S to Lithia St

PRE QUAL CODES :

DESIGNED ORG.: Hannum, Wagle & Cline

LETTING DATE: 03/05/2008
CONTRACT: R-26792
DES: 0088770
ROUTE: ST-1000
RELINQ REQ: No

RESPONSIBLE: RFC-Mike Wink / Bruno Canzian

KIN: COUNTY: Steuben

New Road Construction

Wohlert St between Harcourt St and growth parkway(phase II)
PRE QUAL CODES :

DESIGNED ORG.: Bonar Group

LETTING DATE: 03/05/2008
CONTRACT: R-29359
DES: 0600805
ROUTE: SP-PARK
RELINQ REQ: TBD
DESIGNED ORG.:

LETTING DATE: 03/05/2008
CONTRACT: R-29359
DES: 0600806
ROUTE: SP-PARK
RELINQ REQ: TBD

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

KIN: 4856 COUNTY: Huntington
Institution & Park Road Maintenance

Little Turtle and Kilsoquah SRA at Roush Lake
PRE QUAL CODES :

RESPONSIBLE: RFC-Jennifer Braun /

KIN: 4856 COUNTY: Huntington

Auxiliary Lanes, Accel & Decel or Turn Lanes

1.95 M S of US 224 at entrance to Little Turtle SRA off SR 5
PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne District

LETTING DATE: 03/05/2008
CONTRACT: R-29509
DES: 9381740
ROUTE: IR-1000
RELINQ REQ: No

RESPONSIBLE: RFC-Jennifer Braun /

KIN: COUNTY: Ripley
Road Rehabilitation (3R/4R Standards)
Eastern Ave to E of County Line

PRE QUAL CODES :

DESIGNED ORG.: Hannum, Wagle & Cline

LETTING DATE: 03/19/2008
CONTRACT: -
DES: 0401111
ROUTE: ST-1014
RELINQ REQ: TBD

RESPONSIBLE: RFC-Janis Kidd / Jeffrey Drake

KIN: COUNTY: Monroe
Bike/Pedestrian Facilities

Bloomington - VRP Property for trailhead development
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

LETTING DATE: 03/19/2008
CONTRACT: -
DES: 0500611
ROUTE: ST-1006
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian /

KIN: COUNTY: Clark

Bike/Pedestrian Facilities

Pedestrian Walkway in Jeffersonville (Restaurant Row) in Ohio River Greenway
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/25/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/03/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 12/09/2006 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 12/01/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/05/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 04/18/2007 L
L/A CODE:

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/05/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 08/15/2007 R
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 12/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 10/28/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 09/13/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/15/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 03/19/2008

CONTRACT: - KIN: COUNTY: Morgan
DES: 0500826 Bike/Pedestrian Facilities
ROUTE: IR-1005 Landersdale Trail - Trail system in Morgan Co

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: DLZ Indiana, LLC

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 03/19/2008
CONTRACT: - KIN: COUNTY: Hamilton
DES: 0600390 Enhancement

ROUTE: VA-VARI Cool Creek North Trail and Randolph Co Bridge #117
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 03/19/2008
CONTRACT: - KIN: COUNTY: Putnam
DES: 9982470 Bridge Replacement
ROUTE: IR-1000 Bridge #137 over Big Walnut Creek on CR 100E

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Floyd E. Burroughs & Associates

MAP ID: RESPONSIBLE: RFC-Shakeel Baig / Bob Gray
LETTING DATE: 03/19/2008
CONTRACT: B- KIN: COUNTY: Hamilton
DES: 0500085 Bridge Replacement
ROUTE: ST-1017 Bridge #133 over Stony Creek on 186th Street

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Beam, Longest & Neff, Inc.
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 03/19/2008

CONTRACT: B-29108 KIN: COUNTY: Dekalb
DES: 9803550 Br Repl, Comp.Steel Beam (Simple Span)
ROUTE: SR-327 Bridge over Norfolk Southern, 0.2 mile S of US 6 (E jct)
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: RQAW Corporation
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/19/2008
CONTRACT: B-29307 KIN: COUNTY: Lawrence
DES: 9611980 Bridge Replacement
ROUTE: US-50 Bridge over S Fork Leatherwood Creek, 2.26 miles W of SR 446

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1

MAP ID: RESPONSIBLE: RFC-Anne Rearick / Marc Spears
LETTING DATE: 03/19/2008
CONTRACT: B-29416 KIN: COUNTY: Bartholomew
DES: 0300997 Bridge Replacement
ROUTE: IR-1009 Bridge #81 over Tough Creek on CR 600N

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc
MAP ID: RESPONSIBLE: RFC-Eric Brunn / Eric Brunn

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/07/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/22/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/17/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 01/15/2007 R
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 09/01/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/01/2007 R
L/A CODE: 4186
DESIGNED BY: State
READY FOR CONTRACT: 12/19/2007

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 04/01/2007 L
L/A CODE: 4435
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 08/03/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/14/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:07-Mar-2007

LETTING DATE: 03/19/2008
CONTRACT: IR-29410
DES: 9829410
ROUTE: 1-465
RELINQ REQ: No

KIN: 3555 COUNTY: Marion
Interchange Modification

At US 36 and 1-465 (W leg) interchange
PRE QUAL CODES :

DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: 001

LETTING DATE: 03/19/2008
CONTRACT: IR-29410
DES: 9829412
ROUTE: 1-465
RELINQ REQ: No

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

KIN: 3555 COUNTY: Marion
Bridge Replacement

Bridge on US 36 over I-465 (W leg)
PRE QUAL CODES :

DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: 001

LETTING DATE: 03/19/2008
CONTRACT: IR-29410
DES: 9829413
ROUTE: 1-465
RELINQ REQ: No

RESPONSIBLE: RFC-Greg Kicinski / Jeff Clanton

KIN: 3555 COUNTY: Marion
Bridge Replacement

Bridge on 10th Street over 1-465 (W leg)
PRE QUAL CODES :

DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: 001

LETTING DATE: 03/19/2008
CONTRACT: IR-29410
DES: 9829414
ROUTE: 1-465
RELINQ REQ: No

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

KIN: 3555 COUNTY: Marion
Interchange Modification

At 10th Street and 1-465 (W leg) interchange
PRE QUAL CODES :

DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: 001

LETTING DATE: 03/19/2008
CONTRACT: IR-29450
DES: 9902930
ROUTE: SR-46
RELINQ REQ: No

RESPONSIBLE: RFC-Greg Kicinski / To Be Assigned

KIN: COUNTY: Bartholomew
Median Construction
State St from Pence/Mapleton St to Marr Rd
PRE QUAL CODES :

DESIGNED ORG.: Crawford Murphy & Tilly, Inc

MAP ID: 149

LETTING DATE: 03/19/2008
CONTRACT: R-
DES: 0500180
ROUTE: ST-1022
RELINQ REQ: TBD

RESPONSIBLE: RFC-Greg Kicinski / Dennis Neidigh

KIN: COUNTY: St. Joseph

Intersection Improvement

Bittersweet at Cleveland Road, just S of the 1-80/90 Toll Rd
PRE QUAL CODES :

DESIGNED ORG.: American Consulting Engineers, Inc.

LETTING DATE: 03/19/2008
CONTRACT: R-
DES: 0600174
ROUTE: ST-1010
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

KIN: COUNTY: Cass
Safety Revisions

Sidewalk installation on Jefferson Street
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Greenfield
Fed Proj Num:

R/W CLEAR: 03/01/2007 L

L/A CODE: 4562
DESIGNED BY: State
READY FOR CONTRACT: 12/20/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/20/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/20/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/20/2007

DISTRICT: Seymour
Fed Proj Num:

R/W CLEAR: 10/01/2008 R

L/A CODE: 4519

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/15/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/30/2007

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/19/2007

Date: 03/07/2007 Page 117 of 140
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 03/19/2008

CONTRACT: R- KIN: 3722 COUNTY: Allen
DES: 9700260 Added Travel Lanes
ROUTE: SR-14 From Scott Rd to Hadley Rd
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc
MAP ID: 064 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 03/19/2008
CONTRACT: R-28760 KIN: COUNTY: Allen
DES: 9601650 Intersection Improvement
ROUTE: SR-37 At Antwerp Rd/Water St

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/19/2008
CONTRACT: R-28785 KIN: 4110 COUNTY: Rush
DES: 9901610 Small Structure Replacement
ROUTE: US-52 Unt to Flat Rock River, 1.35 miles E of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Hanson Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/19/2008
CONTRACT: R-28785 KIN: 4110 COUNTY: Rush
DES: 9901620 Small Structure Replacement
ROUTE: US-52 Unt to Harrigan Branch, 1.9 miles E of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Hanson Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/19/2008
CONTRACT: R-28785 KIN: 4110 COUNTY: Rush
DES: 9901630 Small Structure Replacement
ROUTE: US-52 Unt to Flat Rock River, 0.95 mile E of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Hanson Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/19/2008
CONTRACT: R-29008 KIN: 4709 COUNTY: Kosciusko
DES: 0500790 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-15 At Winona St/Detroit St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 03/19/2008
CONTRACT: R-29008 KIN: 4709 COUNTY: Kosciusko
DES: 0500791 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-15 At SR 25 W jct

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Level 5 Engineering, LLC

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 09/15/2007 R
L/A CODE: 4001
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/01/2007 L
L/A CODE: 4292
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 12/19/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 05/23/2006 C
L/A CODE: 4394
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/19/2006 C
L/A CODE: 4393
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 06/08/2006 C
L/A CODE: 4392
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/15/2007 L
L/A CODE: 4950
DESIGNED BY: State
READY FOR CONTRACT: 12/19/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/15/2007 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/19/2007

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 03/19/2008

CONTRACT: R-29282 KIN: COUNTY: Kosciusko DISTRICT: Fort Wayne
DES: 0100503 Small Structure Replacement Fed Proj Num:
ROUTE: SR-25 Over Boggs Ditch, 7.94 miles E of SR 19 R/W CLEAR: 09/01/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4653
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 12/19/2007
LETTING DATE: 03/19/2008
CONTRACT: R-29384 KIN: 9345 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 0201362 Added Travel Lanes Fed Proj Num:
ROUTE: SR-62 From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment |) SAFETEA-LU R/W CLEAR: 04/01/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4914
DESIGNED ORG.: American Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: 174 RESPONSIBLE: RFC-John Wright / To Be Assigned READY FOR CONTRACT: 12/15/2007
LETTING DATE: 03/19/2008
CONTRACT: R-29384 KIN: 9345 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 0201363 New Interchange Construction Fed Proj Num:
ROUTE: SR-62 At Fulton Avenue (SAFTEA-LU) R/W CLEAR: 04/01/2007 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 4913
DESIGNED ORG.: American Consulting Engineers, Inc. DESIGNED BY: State
MAP ID: 174 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 12/15/2007
LETTING DATE: 03/19/2008
CONTRACT: R-29384 KIN: 9345 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 0201364 Interchange Modification Fed Proj Num:
ROUTE: SR-62 At First Avenue (SAFETEA-LU) R/W CLEAR: 08/15/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Division DESIGNED BY: State
MAP ID: 174 RESPONSIBLE: RFC-To Be Assigned / To Be Assigned READY FOR CONTRACT: 12/15/2007
LETTING DATE: 03/19/2008
CONTRACT: R-29463 KIN: COUNTY: Jennings DISTRICT: Seymour
DES: 0710079 Auxiliary Lanes, Passing Fed Proj Num:
ROUTE: US-50 Various locations R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Seymour District DESIGNED BY: Seymour District
MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone READY FOR CONTRACT: 12/28/2007
LETTING DATE: 03/19/2008
CONTRACT: RS-28659 KIN: COUNTY: Various DISTRICT: Vincennes
DES: 0500721 HMA Overlay, Functional Fed Proj Num:
ROUTE: SR-56 US 231 N jct (Haysville) to 0.92 mile W of SR 145 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Vincennes District DESIGNED BY: Vincennes District
MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 12/20/2007
LETTING DATE: 03/19/2008
CONTRACT: RS-29139 KIN: COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 0600497 PCCP Cleaning and Sealing Joints Fed Proj Num:
ROUTE: SR-66 US41tol 164 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Vincennes District DESIGNED BY: Vincennes District
MAP ID: RESPONSIBLE: RFC-Ernie Stoops / READY FOR CONTRACT: 12/15/2007
Date: 03/07/2007 Page 119 of 140
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 03/19/2008

CONTRACT: T-29201 KIN: COUNTY: Jackson
DES: 0600663 Traffic Signals Modernization
ROUTE: US-31 US 31 at Howard St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-Joyce Stone / Joyce Stone
LETTING DATE: 03/19/2008
CONTRACT: T-29512 KIN: COUNTY: Hamilton
DES: 0600777 Traffic Signals, New Or Modernized
ROUTE: SR-32 2.42 miles E of US 31 at Moontown/Gray Road

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Steve Boyer
LETTING DATE: 04/02/2008
CONTRACT: - KIN: COUNTY: Vigo
DES: 0200988 Enhancement

ROUTE: VA-VARI Vigo County Riley Canal Lock # 47
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Storrow Kinsella Associates, Inc.

MAP ID: RESPONSIBLE: RFC-Shakeel Baig /
LETTING DATE: 04/02/2008
CONTRACT: - KIN: COUNTY: Henry
DES: 0301158 Bike/Pedestrian Facilities
ROUTE: IR-1001 Wilbur Wright Trail - Phase 1, from New Castle to Hillsboro

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Fike Abbasi /
LETTING DATE: 04/02/2008
CONTRACT: - KIN: COUNTY: Elkhart
DES: 9981510 Enhancement
ROUTE: ST-1000 Millrace Powerhouse Preservation of Mill along Elkhart Riv
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section
MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 04/02/2008
CONTRACT: - KIN: COUNTY: Various
DES: 9981690 Enhancement

ROUTE: ST-1000 Hendricks County/Putnam County Rails to Trails
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Local Tranportation Section

MAP ID: RESPONSIBLE: RFC-Shakeel Baig /
LETTING DATE: 04/02/2008
CONTRACT: B-29058 KIN: COUNTY: Boone
DES: 0015140 Br Repl, Precast 3 Sided Culvert
ROUTE: US-136 Bridge over Emily Gardner Ditch, 2.55 miles W of SR 75
RELINQ REQ: No PRE QUAL CODES :

DESIGNED ORG.: Hanson Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 07/08/2007 L
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/15/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/01/2006 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/05/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/30/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/31/2007

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/01/2005 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/02/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/01/2007 L
L/A CODE: 0
DESIGNED BY: Local
READY FOR CONTRACT: 01/01/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 10/01/2006 R
L/A CODE: 4515
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/02/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/02/2008

CONTRACT: B-29169 KIN: COUNTY: Wayne
DES: 0400967 Bridge Deck Overlay
ROUTE: I-70 Old SR 1 (CR 1000W) bridge over I-70, 2.04 miles W of SR 1

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bridge Rehab

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder
LETTING DATE: 04/02/2008
CONTRACT: R- KIN: COUNTY: Hendricks
DES: 0200705 Added Travel Lanes

ROUTE: ST-1004 From US 136 to 56th Street
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group

MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel
LETTING DATE: 04/02/2008
CONTRACT: R- KIN: COUNTY: Hamilton
DES: 0200963 Road Reconstruction (3R/4R Standards)
ROUTE: ST-1001 186th Street / Field Drive from Allisonville Road / 10th St to SR 37

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: HNTB Corporation

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 04/02/2008
CONTRACT: R-29053 KIN: 3743 COUNTY: Parke
DES: 9703860 Small Structure, Replacement
ROUTE: US-41 0.8 mile S of SR 236
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.
MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel
LETTING DATE: 04/02/2008
CONTRACT: R-29053 KIN: 3743 COUNTY: Parke
DES: 9801690 Small Structure, Replacement
ROUTE: US-41 1.6 miles S of SR 236
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: H. Stewart Kline & Assoc.
MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel
LETTING DATE: 04/02/2008
CONTRACT: RS-28467 KIN: COUNTY: Warrick
DES: 0500604 HMA Overlay, Preventive Maintenance
ROUTE: SR-62 W jct SR 61 to 0.41 mi E of E jct SR 61; SR 61 from E jct SR 62 to .78 mi N

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 04/16/2008
CONTRACT: - KIN: COUNTY: Scott
DES: 0200909 Enhancement
ROUTE: VA-VARI City of Scottsburg Multiuse Trail at William H. Graham Park

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/05/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 08/01/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/11/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 07/03/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/31/2007

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 09/29/2005 C
L/A CODE: 4827
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/02/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 07/18/2006 C
L/A CODE: 4141
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/02/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/02/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/24/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/19/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/16/2008
CONTRACT: -
DES: 0400183
ROUTE: ST-1007
RELINQ REQ: TBD

KIN: COUNTY: Lawrence
New Bridge Construction

Hamilton Blvd from intersection of SR 37 and TV Tower Rd E to Meridan Street

PRE QUAL CODES :

DESIGNED ORG.: Strand, Assoc., Inc

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 11/15/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: -
DES: 0500816
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Gibson

Bridge Rehabilitation Or Repair

Rehab Gibson Co Bridge #398, NBI# 2600279
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/15/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: -
DES: 0600380
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Allen
Enhancement

New Haven Depot and Corridor Project - Phase 2
PRE QUAL CODES :

DESIGNED ORG.: Fort Wayne Dist. Coordinators

RESPONSIBLE: RFC-John Leckie /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/14/2008

LETTING DATE: 04/16/2008
CONTRACT: -
DES: 0600383
ROUTE: VA-VARI
RELINQ REQ: TBD

KIN: COUNTY: Hancock
Enhancement

National Road Corridor right-of-way improvements
PRE QUAL CODES :

DESIGNED ORG.: Storrow Kinsella Associates, Inc.

RESPONSIBLE: RFC-Fike Abbasi / Bruno Canzian

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/24/2008

LETTING DATE: 04/16/2008
CONTRACT: -29385
DES: 9706640
ROUTE: SR-26
RELINQ REQ: Yes

KIN: 3693 COUNTY: Jay
Pavement Repair Or Rehabilitation
From SR 1 to SR 67

PRE QUAL CODES :

DESIGNED ORG.: Design Squad 3

RESPONSIBLE: RFC-John Jordan / Henry Brown

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/02/2009 L
L/A CODE: 4196
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: -29385
DES: 9906645
ROUTE: SR-26
RELINQ REQ: No

KIN: 3693 COUNTY: Jay

Bridge Widening

Bridge over Brooks Creek, 0.26 mile E of S jct with SR 1
PRE QUAL CODES :

DESIGNED ORG.: Consultant Service Section

RESPONSIBLE: RFC-George Snyder / Jeff Clanton

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 03/16/2008

LETTING DATE: 04/16/2008
CONTRACT: -29385
DES: 990664 X
ROUTE: SR-26
RELINQ REQ: No

KIN: 3693 COUNTY: Jay
Sign Modernization (Series Of Units)
From SR 1 to SR 67

PRE QUAL CODES :

DESIGNED ORG.: Signsl/Lights

RESPONSIBLE: RFC-Dale Louie / Lalit Garg

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/16/2008

CONTRACT: B-28450 KIN: COUNTY: Franklin
DES: 0100465 New Br, Precast 3 Sided Culvert
ROUTE: SR-121 4.97 miles N of US 52

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Greenfield District

MAP ID: RESPONSIBLE: RFC-Niru Shah / Tom Stingley
LETTING DATE: 04/16/2008
CONTRACT: B-28611 KIN: COUNTY: Montgomery
DES: 0101230 Covered Bridge Rehabilitation

ROUTE: SP-PAR Deer's Mill Covered Bridge over Sugar Creek at Shades State Park

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Mary Doherty / Mary Doherty
LETTING DATE: 04/16/2008
CONTRACT: B-28994 KIN: COUNTY: Steuben
DES: 0200918 Bridge Deck Replacement
ROUTE: SR-427 Bridge over Fish Creek, 3.92 miles N of SR 1

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter
LETTING DATE: 04/16/2008
CONTRACT: B-28997 KIN: COUNTY: Whitley
DES: 0200927 Bridge Deck Overlay
ROUTE: SR-9 Bridge over Sugar Creek, 1.51 miles S of SR 14

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter
LETTING DATE: 04/16/2008
CONTRACT: B-29065 KIN: COUNTY: Marshall
DES: 0301057 Bridge Deck Overlay
ROUTE: SR-10 Bridge over Clarence Baker Ditch, 0.6 mile E of SR 331

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder
LETTING DATE: 04/16/2008
CONTRACT: B-29066 KIN: COUNTY: White
DES: 0301059 Bridge Deck Overlay
ROUTE: SR-18 Bridge over Spring Creek, 4.32 miles E of SR 43

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder
LETTING DATE: 04/16/2008
CONTRACT: B-29067 KIN: COUNTY: Fulton
DES: 0301060 Bridge Deck Overlay
ROUTE: SR-25 Bridge over Yellow Creek, 0.04 mile S of SR 110

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/16/2007 R
L/A CODE: 5005
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 01/09/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/08/2006 L
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/16/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/15/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.

Page 123 of 140

Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).

Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/16/2008

CONTRACT: B-29068 KIN: COUNTY: Cass
DES: 0301062 Bridge Deck Overlay
ROUTE: SR-218 Bridge over Big Rock Creek, 1.90 miles E of SR 29

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section

MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder
LETTING DATE: 04/16/2008
CONTRACT: B-29235 KIN: COUNTY: Kosciusko
DES: 0100314 New Bridge Construction
ROUTE: SR-15 Bridge over Waubee Drain, 3.39 miles S of US 6

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1

MAP ID: RESPONSIBLE: RFC-Niru Shah / Philip D. Smock
LETTING DATE: 04/16/2008
CONTRACT: B-29288 KIN: COUNTY: Blackford
DES: 0013160 New Bridge, Other
ROUTE: SR-18 Bridge over Greenlee Ditch, 0.76 mile W of SR 3
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Hanson Engineers, Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 04/16/2008
CONTRACT: B-29290 KIN: COUNTY: Elkhart
DES: 0300115 Bridge Replacement
ROUTE: SR-13 Bridge over Elkhart River, 4.09 miles N of US 33

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Design Squad 1

MAP ID: RESPONSIBLE: RFC-Niru Shah / Tony Cox
LETTING DATE: 04/16/2008
CONTRACT: R- KIN: COUNTY: Elkhart
DES: 0501071 Intersect. Improv. W/ Added Turn Lanes
ROUTE: ST-1031 Main Street (US 33) at Madison St (US 15)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 04/16/2008
CONTRACT: R- KIN: 4295 COUNTY: Allen
DES: 0300314 New Road Construction
ROUTE: US-24 From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4

RELINQ REQ: Yes PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAP ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 04/16/2008
CONTRACT: R- KIN: 4295 COUNTY: Allen
DES: 0500657 New Bridge Construction
ROUTE: US-24 Bridge on State Line Road (Indiana/Ohio State Line) over new US 24

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.
MAP ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 01/15/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/01/2007 L
L/A CODE: 4644
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 10/15/2007 L
L/A CODE: 4514
DESIGNED BY: State
READY FOR CONTRACT: 01/16/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/02/2007 R
L/A CODE: 5054
DESIGNED BY: State
READY FOR CONTRACT: 01/16/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/15/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 02/01/2008 L
L/A CODE: 4799
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/16/2008

CONTRACT: R- KIN: 4295 COUNTY: Allen
DES: 0500663 New Bridge Construction
ROUTE: US-24 Over Marsh Ditch (EB and WB)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAP ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 04/16/2008
CONTRACT: R- KIN: 4295 COUNTY: Allen
DES: 0500664 New Bridge Construction
ROUTE: US-24 Over Viland (Litzenberg) Ditch (EB and WB)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Lawson-Fisher Associates P.C.

MAP ID: 218 RESPONSIBLE: RFC-Greg Kicinski / Jeffrey Drake
LETTING DATE: 04/16/2008
CONTRACT: R- KIN: 4471 COUNTY: White
DES: 0300626 Auxiliary Lanes, Passing

ROUTE: ST-1002 6th St from Gordon Dr to W South St
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 04/16/2008
CONTRACT: R- KIN: 4471 COUNTY: White
DES: 0400505 Auxillary Lanes

ROUTE: ST-1002 6th St./W Shafer Dr (middle section), 6th St from US 24 to CR 225N

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 04/16/2008
CONTRACT: R- KIN: 4471 COUNTY: White
DES: 0400507 Auxillary Lanes

ROUTE: ST-1002 Gordon Drive from SR 39/US 421to 6th St
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 04/16/2008
CONTRACT: R-24950 KIN: COUNTY: Vanderburgh
DES: 9805570 Intersection Improvement
ROUTE: SR-62 At Oak Hill Road, 0.7 mile E of US 41
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: QK4
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 04/16/2008
CONTRACT: R-27370 KIN: COUNTY: St. Joseph
DES: 9611220 Small Structure, Replacement
ROUTE: SR-331 Over Madison Township Ditch, 5.6 miles S of US 20

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Transportation Consulting Engineers, LLC
MAP ID: RESPONSIBLE: RFC-Mark Pittman / Hasmukh Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 04/06/2007 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/20/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/20/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 12/15/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/20/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 10/01/2007 L
L/A CODE: 4694
DESIGNED BY: State
READY FOR CONTRACT: 01/15/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 05/15/2008 R
L/A CODE: 4844
DESIGNED BY: LaPorte District
READY FOR CONTRACT: 08/15/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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As of Date:07-Mar-2007

LETTING DATE: 04/16/2008
CONTRACT: R-28260
DES: 0300386
ROUTE: 1-465
RELINQ REQ: TBD

KIN: COUNTY: Marion
PCCP Patching

From Fall Creek to I-74

PRE QUAL CODES :

DESIGNED ORG.: Greenfield District

LETTING DATE: 04/16/2008
CONTRACT: R-28794
DES: 0100447
ROUTE: SR-44
RELINQ REQ: TBD

RESPONSIBLE: RFC-Niru Shah /

KIN: COUNTY: Shelby
Small Structure Replacement

4.74 miles E of I-74

PRE QUAL CODES :

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/12/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/15/2008 U
L/A CODE: 5017

DESIGNED ORG.: Greenfield District DESIGNED BY: Greenfield District
RESPONSIBLE: RFC-Niru Shah / Tom Stingley READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28955
DES: 0066120
ROUTE: I-64
RELINQ REQ: No

KIN: 3870 COUNTY: Crawford

Repair PCCP & HMA Overlay

0.5 miles W of SR 66 to 0.53 miles W of SR 135
PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

LETTING DATE: 04/16/2008
CONTRACT: R-28955
DES: 0066130
ROUTE: I-64
RELINQ REQ: No

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

KIN: 3870 COUNTY: Harrison

Bridge Maintenance And Repair

EB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line
PRE QUAL CODES :

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0

DESIGNED ORG.: JWA/HMB Indiana, LLC DESIGNED BY: Seymour District
RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28955
DES: 0066131
ROUTE: 1-64 EB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: JWA/HMB Indiana, LLC DESIGNED BY: Seymour District
RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28955

DES: 0066132

KIN: 3870
Bridge Deck Overlay

COUNTY: Harrison DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:

L/A CODE: 0

KIN: 3870

Bridge Deck Overlay
ROUTE: 1-64 Bridge over I-64 on SR 135
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: JWA/HMB Indiana, LLC DESIGNED BY: Seymour District
RESPONSIBLE: RFC-George Snyder / Beth A. Carter READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008

COUNTY: Harrison DISTRICT: Seymour
Fed Proj Num:

R/W CLEAR:

CONTRACT: R-28955 KIN: 3870 COUNTY: Crawford DISTRICT: Seymour
DES: 0066140 Signing Fed Proj Num:
ROUTE: 1-64 From 0.48 km W of Crawford/Harrison County Line to SR 135 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0

DESIGNED ORG.: JWA/HMB Indiana, LLC DESIGNED BY: Seymour District
RESPONSIBLE: RFC-Dale Louie / Pankaj Patel READY FOR CONTRACT: 01/15/2008

Date: 03/07/2007 Page 126 of 140
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

LETTING DATE: 04/16/2008
CONTRACT: R-28955
DES: 0066145
ROUTE: I-64
RELINQ REQ: No

KIN: 3870 COUNTY: Crawford

Lighting

From 0.48 km W of Crawford/Harrison County Line to SR 135
PRE QUAL CODES :

DESIGNED ORG.: Signs/Lights

RESPONSIBLE: RFC-Dale Louie / Shariq Husain

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28955
DES: 0501091
ROUTE: 1-64
RELINQ REQ: TBD

KIN: 3870 COUNTY: Harrison

Bridge Maintenance And Repair

WB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line
PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28955
DES: 0501092
ROUTE: I-64
RELINQ REQ: TBD

KIN: 3870 COUNTY: Harrison
Bridge Deck Overlay

WB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line

PRE QUAL CODES :

DESIGNED ORG.: JWA/HMB Indiana, LLC

RESPONSIBLE: RFC-George Snyder / Beth A. Carter

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28966
DES: 0501207
ROUTE: I-64
RELINQ REQ: TBD

KIN: COUNTY: Spencer

Crack Sealing

From 0.49 mile E of US 231 to 3.21 E of SR 162
PRE QUAL CODES :

DESIGNED ORG.: Vincennes District

RESPONSIBLE: RFC-John Curry /

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28987
DES: 0400910
ROUTE: IR-1025
RELINQ REQ: TBD

KIN: 2175 COUNTY: Elkhart
Environmental Mitigation

From 1.5 mile N of US 6/ CR 127 intersection
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 2

RESPONSIBLE: RFC-To Be Assigned /

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28987
DES: 0500835
ROUTE: SR-15
RELINQ REQ: TBD

KIN: 2175 COUNTY: Elkhart

Signing

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20
PRE QUAL CODES :

DESIGNED ORG.: Signsl/Lights

RESPONSIBLE: RFC-To Be Assigned / Surendra Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/15/2008

LETTING DATE: 04/16/2008
CONTRACT: R-28987
DES: 8354420
ROUTE: SR-15
RELINQ REQ: Yes

KIN: 2175 COUNTY: Elkhart

Pavement Replacement, HMA

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20
PRE QUAL CODES :

DESIGNED ORG.: Design Squad 2

RESPONSIBLE: RFC-To Be Assigned / Wes Smith

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 07/01/2007 U
L/A CODE: 3627
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/15/2008

Date: 03/07/2007
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Page 127 of 140



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 04/16/2008

CONTRACT: R-28987 KIN: 2175 COUNTY: Elkhart
DES: 9601440 Traffic Signals Modernization
ROUTE: SR-15 At US 20
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Signals
MAP ID: RESPONSIBLE: RFC-To Be Assigned / Alfredo Hanza
LETTING DATE: 04/16/12008
CONTRACT: R-29136 KIN: 4448 COUNTY: Crawford
DES: 0400332 Road Rehabilitation (3R/4R Standards)
ROUTE: 1-64 0.5 W SR-66 to SR-135
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
MAP ID: RESPONSIBLE: RFC-Pamela Williamson /
LETTING DATE: 04/16/2008
CONTRACT: R-29136 KIN: 4448 COUNTY: Crawford
DES: 0400338 Bridge Rehabilitation Or Repair
ROUTE: 1-64 SR 66 over |-64, 4.68 miles W of Crawford/Harrison County Line

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 04/16/2008
CONTRACT: R-29136 KIN: 4448 COUNTY: Crawford
DES: 0400339 Bridge Rehabilitation Or Repair
ROUTE: 1-64 Wyandotte Cave Rd over |-64 (EBL), 0.55 mi W of Crawford/Harrison Co Line

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 04/16/2008
CONTRACT: R-29136 KIN: 4448 COUNTY: Crawford
DES: 0400341 Bridge Rehabilitation Or Repair
ROUTE: 1-64 Wyandotte Cave Rd over I-64 (WBL), 0.55 mi W of Crawford/Harrison Co Line

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

MAP ID: RESPONSIBLE: RFC-To Be Assigned / To Be Assigned
LETTING DATE: 04/16/2008
CONTRACT: R-29399 KIN: 4283 COUNTY: Tippecanoe
DES: 0300284 Signing Installation / Repair
ROUTE: SR-43 At 1-65

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation

MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel
LETTING DATE: 04/16/2008
CONTRACT: R-29399 KIN: 4283 COUNTY: Tippecanoe
DES: 9802790 Road Reconstruction (3R/4R Standards)
ROUTE: SR-43 Fr .27 mi S of I-65 to .22 mi N of I-65

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: The Schneider Corporation
MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: Ft. Wayne District
READY FOR CONTRACT: 01/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 01/15/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/15/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 05/01/2006 N
L/A CODE: 0
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/15/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 04/16/2008

CONTRACT: RS-28667 KIN: COUNTY: Lawrence
DES: 0400871 HMA Overlay, Preventive Maintenance
ROUTE: US-50 US 50 from SR 37 N jct to "E" St in Bedford

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Vincennes District

MAP ID: RESPONSIBLE: RFC-Ernie Stoops /
LETTING DATE: 04/16/2008
CONTRACT: T-28464 KIN: COUNTY: Floyd
DES: 0500142 New Signal Installation
ROUTE: US-150 At Edwardsville/Galena Road (Pectol Road)in Galena

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: D. L. Savage Engineering, Inc.

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 04/30/2008
CONTRACT: B-29074 KIN: COUNTY: White
DES: 0400839 Bridge Rehabilitation Or Repair
ROUTE: 1-65 Morehouse Road/CR 500W bridge over |-65, 1.45 miles S of SR 18
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Consultant Service Section
MAP ID: RESPONSIBLE: RFC-George Snyder / George Snyder
LETTING DATE: 04/30/2008
CONTRACT: R- KIN: COUNTY: Dubois
DES: 0200718 Road Reconstruction (3R/4R Standards)

ROUTE: ST-1006 Chestnut Street from 19th Street to Phoenix Road
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc

MAP ID: RESPONSIBLE: RFC-Steve Dilk / Steve Dilk
LETTING DATE: 04/30/2008
CONTRACT: R-29009 KIN: 4237 COUNTY: Harrison
DES: 0300010 Traffic Signals Modernization
ROUTE: SR-64 At SR 135

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Transportation Consulting Engineers, LLC

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. Peters
LETTING DATE: 04/30/2008
CONTRACT: R-29009 KIN: 4237 COUNTY: Harrison
DES: 9902630 Intersection Improvement
ROUTE: SR-64 At SR 135
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Transportation Consulting Engineers, LLC
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 04/30/2008
CONTRACT: R-29236 KIN: COUNTY: Clark
DES: 9902740 Sight Distance Improvement
ROUTE: SR-62 From Salem Church Rr/Dave Carr Rd to Sycamore Dr

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Mid-States Engineering
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Vincennes District
READY FOR CONTRACT: 01/17/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 08/16/2006

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/30/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 01/27/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 08/22/2005 C
L/A CODE: 4340
DESIGNED BY: State
READY FOR CONTRACT: 01/24/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 02/26/2007 C
L/A CODE: 4472
DESIGNED BY: State
READY FOR CONTRACT: 01/30/2008

Date: 03/07/2007
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LETTING DATE: 04/30/2008

CONTRACT: RS-29144 KIN: COUNTY: Clay
DES: 0501066 HMA Overlay, Preventive Maintenance
ROUTE: SR-340 RP 0.44(0.44 mi E of the W jct W US 40) to 5.25(0.25 mi W of theE jct W US 40)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:

MAP ID: RESPONSIBLE: RFC-David Whitworth /
LETTING DATE: 05/14/2008
CONTRACT: - KIN: COUNTY: Miami
DES: 0500016 Road Construction
ROUTE: IR-1001 Old Business 31S from just S of Ellis Rd to and includiing bridge 163

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: American Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 05/14/2008
CONTRACT: - KIN: COUNTY: Montgomery
DES: 0500890 Road Rehabilitation (3R/4R Standards)
ROUTE: ST-1001 Mill St from South Blvd to Elmore Ave

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 05/14/2008
CONTRACT: - KIN: 4702 COUNTY: LaPorte
DES: 0500065 New Road Construction
ROUTE: ST-1001 Boston-Larson St reconstruction from Lincolnway to Bach St (earmark)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

LETTING DATE: 05/14/2008

CONTRACT: B-27177 KIN: COUNTY: Parke
DES: 0101228 Covered Bridge Rehabilitation
ROUTE: SP-PARK Restoration of the Narrows Covered Bridge at Turkey Run State Park
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Mary Doherty /
LETTING DATE: 05/14/2008
CONTRACT: B-29079 KIN: COUNTY: Kosciusko
DES: 0401102 Bridge Rehabilitation Or Repair
ROUTE: SR-19 Bridge over Dausman Ditch, 4.75 miles S of US 6

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: United Consulting Engineers, Inc.

MAP ID: RESPONSIBLE: RFC-To Be Assigned / William Richter
LETTING DATE: 05/14/2008
CONTRACT: R- KIN: 4702 COUNTY: LaPorte
DES: 0400632 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-2 At Boston St, 0.77 mile E of SR 4 (earmark)

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 01/30/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/15/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 11/19/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/17/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 02/27/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 02/13/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/15/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 02/15/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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LETTING DATE: 05/14/2008

CONTRACT: R-27128 KIN: 3603 COUNTY: Wayne DISTRICT: Greenfield
DES: 970790W Modernize Continuous Lighting Fed Proj Num:
ROUTE: I-70 Centerville rest area (WB only) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Signs/Lights DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Dale Louie / Shariq Husain READY FOR CONTRACT: 02/05/2008
LETTING DATE: 05/14/2008
CONTRACT: R-27128 KIN: 3603 COUNTY: Wayne DISTRICT: Greenfield
DES: 970790X Sign Modernization (Series Of Units) Fed Proj Num:
ROUTE: I-70 Centerville rest area (WB only) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Bonar Group DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Dale Louie / Pankaj Patel READY FOR CONTRACT: 02/05/2008
LETTING DATE: 05/14/2008
CONTRACT: R-27128 KIN: 3603 COUNTY: Wayne DISTRICT: Greenfield
DES: 9807901 Landscaping Fed Proj Num:
ROUTE: I-70 Centerville Rest Area(WB only) R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Landscaping Section DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Richard Phillabaum / Richard Phillabaum READY FOR CONTRACT: 02/05/2008
LETTING DATE: 05/14/2008
CONTRACT: R-28239 KIN: COUNTY: Tippecanoe DISTRICT: Crawfordsville
DES: 0500526 Radii Improvement Fed Proj Num:
ROUTE: SR-26 .43 miles E of US 52 (36th St) R/W CLEAR: 04/06/2005 N
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Crawfordsville District DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Shakeel Baig READY FOR CONTRACT: 02/13/2008
LETTING DATE: 05/28/2008
CONTRACT: - KIN: COUNTY: Marion DISTRICT: Greenfield
DES: 0301105 Landscaping Fed Proj Num:
ROUTE: ST-1001 10th St. From Delaware to Central, St. Joseph Historic District R/W CLEAR: 02/17/2004 N
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Green 3 Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / READY FOR CONTRACT: 02/28/2008
LETTING DATE: 05/28/2008
CONTRACT: B-29306 KIN: COUNTY: Sullivan DISTRICT: Vincennes
DES: 9701960 Bridge Replacement Fed Proj Num:
ROUTE: SR-58 Bridge over Maria Creek (Mariah Creek), 4.14 miles W of SR 159 R/W CLEAR: 12/01/2007 L
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4240
DESIGNED ORG.: Design Squad 2 DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Anne Rearick / Tam T. Nguyen READY FOR CONTRACT: 02/27/2008
LETTING DATE: 05/28/2008
CONTRACT: R- KIN: COUNTY: Grant DISTRICT: Fort Wayne
DES: 0200833 New Road Construction Fed Proj Num:
ROUTE: IR-1006 Garthwaite Rd Ext fr 38th St (CR 200S) to Monroe Pike inlcuding new bridge R/W CLEAR: 10/03/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mary Doherty / Mary Doherty READY FOR CONTRACT: 03/01/2008
Date: 03/07/2007 Page 131 of 140
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LETTING DATE: 05/28/2008

CONTRACT: R- KIN: COUNTY: Montgomery
DES: 0500902 New Road Construction
ROUTE: IR-1001 CR 100 N (New Road) from SR 47 (at CR 150 N) to Whitlock Ave

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Mike Wink / John Wright
LETTING DATE: 06/11/2008
CONTRACT: - KIN: COUNTY: Knox
DES: 0300045 Bike/Pedestrian Facilities

ROUTE: ST-1003 Vincennes Riverwalk Project
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 06/11/2008
CONTRACT: - KIN: COUNTY: LaPorte
DES: 0301165 Bike/Pedestrian Facilities

ROUTE: SP-VARI Michigan City - Singing Sands Lighthouse Trail Phase 1, Porter Co to MC

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 06/11/2008
CONTRACT: - KIN: COUNTY: Marion
DES: 0401189 Landscaping

ROUTE: ST-1016 Washington Street - Irvington (streetscape)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-Bruno Canzian /
LETTING DATE: 06/11/2008
CONTRACT: - KIN: COUNTY: Dekalb
DES: 0500017 Road Construction
ROUTE: IR-1001 CR 11A, from I-69 E to CR 427

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 06/11/2008
CONTRACT: - KIN: COUNTY: Steuben
DES: 0500900 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1001 CR 800 S, from 1-69 to SR 127

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Farrar, Garvey & Associates, LLC

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 06/11/2008
CONTRACT: B- KIN: COUNTY: Rush
DES: 0301026 Bridge Replacement, Other Construction
ROUTE: IR-1005 Bridge #116 over Little Blue River on CR 500 N

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Adam Reihl

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/01/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/01/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/27/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/15/2008

DISTRICT: LaPorte Sub
Fed Proj Num:
R/W CLEAR: 04/01/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/01/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/28/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/14/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/22/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 11/23/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/09/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/14/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 06/11/2008
CONTRACT: B-27431 KIN:
DES: 9981660
ROUTE: ST-1000 Monroe County Clean and Paint One Span Iron Bridge near Gosport
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: J.A. Barker Engineering DESIGNED BY: Local
RESPONSIBLE: RFC-Steve Dilk / READY FOR CONTRACT: 03/15/2008

COUNTY: Monroe
Bridge Rehabilitation Or Repair

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/15/2007 U
L/A CODE: 0

LETTING DATE: 06/11/2008
CONTRACT: B-29127 KIN:
DES: 9885100

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 10/15/2007 L

COUNTY: Randolph

Br Repl, Cont. Rc Slab

ROUTE: IR-1000 Bridge #154 over Little White River on CR 1150W
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Aecon Consulting Engineers, Inc. DESIGNED BY: Local
RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 03/15/2008

LETTING DATE: 06/11/2008
CONTRACT: R- KIN:
DES: 0100687

COUNTY: LaGrange

Road Reconstruction (3R/4R Standards)

ROUTE: IR-1001 CR 250N from WCL of Shipshewana to the Lagrange/Elkhart County Line (phase 1)
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Level 5 Engineering, LLC

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 08/15/2007 L
L/A CODE:
DESIGNED BY: Local

MAP ID RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 03/01/2008
LETTING DATE: 06/11/2008
CONTRACT: R- KIN: COUNTY: Various DISTRICT: Seymour

DES: 0200987
ROUTE: SP-BIKE City of Bloomington Jackson Creek Trail Phase |
RELINQ REQ: TBD PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Enhancement Fed Proj Num:
R/W CLEAR: 03/12/2008 L
L/A CODE:

DESIGNED BY: Local

MAP ID RESPONSIBLE: RFC-Alan Hamersly / READY FOR CONTRACT: 03/07/2008
LETTING DATE: 06/11/2008
CONTRACT: R- KIN: COUNTY: Martin DISTRICT: Vincennes

DES: 0600201
ROUTE: IR-1001
RELINQ REQ: TBD

Signing Installation / Repair
Programmatic signing for Martin County
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

LETTING DATE: 06/11/2008
CONTRACT: R-29417
DES: 0201240
ROUTE: ST-1008
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian

KIN: COUNTY: Bartholomew

Enhancement

Trail connecting; Southern, Fairgrounds, Owens Bend, 10th St/Taylor & Marr Road
PRE QUAL CODES :

DESIGNED ORG.: Program Development Division

LETTING DATE: 06/11/2008
CONTRACT: R-29427
DES: 0401063
ROUTE: SP-BIKE
RELINQ REQ: TBD

RESPONSIBLE: RFC-Bruno Canzian /

KIN: COUNTY: Brown

Bike/Pedestrian Facilities

Salt Creek Trail - Deer Run > Nashville > Brown County SP
PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

RESPONSIBLE: RFC-Jayson Earleywine /

Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/02/2008

DISTRICT: Seymour
Fed Proj Num:

R/W CLEAR: 01/15/2008 R

L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/15/2008

DISTRICT: Seymour
Fed Proj Num:

R/W CLEAR: 01/30/2008 L

L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 03/15/2008

Date: 03/07/2007 Page 133 of 140
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 07/09/2008

CONTRACT: - KIN: COUNTY: Various DISTRICT: Seymour
DES: 0300114 Scenic And Historic Highways Fed Proj Num:
ROUTE: SP-VARI Scenic Byway Corridor in 13 Counties along the Ohio River R/W CLEAR: 04/09/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 04/04/2008
LETTING DATE: 07/09/2008
CONTRACT: B- KIN: COUNTY: Hamilton DISTRICT: Greenfield
DES: 0500084 Bridge Replacement Fed Proj Num:
ROUTE: ST-1013 Bridge #68 over Duck Creek on 281st Street R/W CLEAR: 11/10/2007 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 04/10/2008
LETTING DATE: 07/09/2008
CONTRACT: B- KIN: COUNTY: Henry DISTRICT: Greenfield
DES: 0500086 Bridge Replacement Fed Proj Num:
ROUTE: IR-1005 Bridge #200 over CR 500 S R/W CLEAR: 08/01/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian READY FOR CONTRACT: 04/01/2008
LETTING DATE: 07/09/2008
CONTRACT: R- KIN: COUNTY: Kosciusko DISTRICT: Fort Wayne
DES: 9506781 New Br, Comp.Cont.Pres.Conc.l-Beam Fed Proj Num:
ROUTE: IR-1000 Western Route bridge over Tippecanoe River, 1.5 miles S of US 30 R/W CLEAR: 10/01/2007 L
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Local Tranportation Section DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 04/01/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29016 KIN: 4302 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 0013110 Intersection Improvement Fed Proj Num:
ROUTE: SR-127 At Mill St, 0.279 mile N of US 20 R/W CLEAR: 07/01/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4467
DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Gary Pence READY FOR CONTRACT: 04/05/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29016 KIN: 4302 COUNTY: Steuben DISTRICT: Fort Wayne
DES: 0300359 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-127 At Mill Street, 0.279 mile N of US 20 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: URS Greiner Woodward Clyde DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza READY FOR CONTRACT: 04/05/2008
LETTING DATE: 07/09/2008
CONTRACT: R-29054 KIN: COUNTY: Various DISTRICT: Greenfield
DES: 0200606 Its Traffic Management Systems Fed Proj Num:
ROUTE: 1-465 Phase V of the Indianapolis Advanced Traffic Management System R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Intelligent Transportation Systems DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Mark Newland / READY FOR CONTRACT: 04/09/2008
Date: 03/07/2007 Page 134 of 140
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 07/09/2008

CONTRACT: R-29376 KIN: COUNTY: Franklin
DES: 0401180 Intersection Improvement
ROUTE: US-52 At SR 1

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Seymour District

MAP ID: RESPONSIBLE: RFC-David Dye / David Dye
LETTING DATE: 07/09/2008
CONTRACT: R-29508 KIN: COUNTY: Dearborn
DES: 8145550 Slide Correction
ROUTE: SR-46 At 2.8 miles W of US 52 at ECL of St Leon

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: URS Greiner Woodward Clyde

MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake
LETTING DATE: 07/09/2008
CONTRACT: R-29558 KIN: COUNTY: Crawford
DES: 0100609 Intersection Improvement
ROUTE: SR-64 At SR 66 W jct

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: QK4

MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 07/09/2008
CONTRACT: T-29446 KIN: COUNTY: Decatur
DES: 0710059 Traffic Signals, New Or Modernized
ROUTE: SR-3 At Carver Street

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Signals
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza

LETTING DATE: 07/23/2008
CONTRACT: - KIN: COUNTY: Henry
DES: 0401407 New Road Construction
ROUTE: ST-1004 From N Main Street to 14th St
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Bonar Group

MAP ID: RESPONSIBLE: RFC-Bruno Canzian / Bruno Canzian
LETTING DATE: 07/23/2008
CONTRACT: - KIN: COUNTY: Porter
DES: 9611280 Drainage Ditch Correction
ROUTE: SR-8 From 0.5 mile W of SR 49 to SR 49
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Ken Herceg & Associates, Inc.
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel
LETTING DATE: 07/23/2008
CONTRACT: B- KIN: COUNTY: Boone
DES: 0200713 Bridge Replacement
ROUTE: IR-1003 Bridge #32 over Sugar Creek

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 08/05/2006 L
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 08/05/2006

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 04/15/2007 R
L/A CODE: 4441
DESIGNED BY: State
READY FOR CONTRACT: 04/25/2008

DISTRICT: Vincennes
Fed Proj Num:
R/W CLEAR: 01/01/2008 L
L/A CODE: 4691
DESIGNED BY: State
READY FOR CONTRACT: 04/09/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 04/02/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 12/28/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/25/2008

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR: 10/01/2007 L
L/A CODE: 4065
DESIGNED BY: State
READY FOR CONTRACT: 04/15/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 03/01/2008 R
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/15/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 07/23/2008
CONTRACT: B-
DES: 9609090
ROUTE: US-31
RELINQ REQ: No

KIN: COUNTY: Miami

Bridge Removal

Bridge over abandoned railroad, 0.42 mile N of S jct with US 31 and US 24
PRE QUAL CODES :

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 02/01/2006 L
L/A CODE: 4236
DESIGNED BY: State

READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008
CONTRACT: B-27085
DES: 9885070
ROUTE: IR-1000
RELINQ REQ: No

KIN: L041 COUNTY: Decatur

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge #115 over Sand Creek on CR 500S to CR SW 220
PRE QUAL CODES :

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/15/2007 R
L/A CODE: 0
DESIGNED BY: Local

READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008
CONTRACT: B-27085
DES: 9885080
ROUTE: IR-1000
RELINQ REQ: No

KIN: LO41 COUNTY: Decatur

Br Repl, Cont. Rc Slab

Bridge#190 over Fork of Sand Creek on CR 500 S including CR SW 220 tie in
PRE QUAL CODES :

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 12/15/2007 R
L/A CODE: 0
DESIGNED BY: Local

READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008
CONTRACT: B-28789
DES: 0013950
ROUTE: SR-1
RELINQ REQ: No

KIN: COUNTY: Wayne
New Bridge Construction

Over Mixed Creek, 7.35 miles N of SR 44
PRE QUAL CODES :

DESIGNED ORG.: Floyd E. Burroughs & Associates

RESPONSIBLE: RFC-John Wright / Jeffrey Drake

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2008 L
L/A CODE: 4458
DESIGNED BY: State

READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008
CONTRACT: B-28914
DES: 0101426
ROUTE: SR-109
RELINQ REQ: TBD

KIN: COUNTY: Henry
Bridge Rehabilitation Or Repair
Bridge over I-70

PRE QUAL CODES :

DESIGNED ORG.: Design Division

RESPONSIBLE: RFC-George Snyder / To Be Assigned

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 04/15/2008

LETTING DATE: 07/23/2008
CONTRACT: B-29190
DES: 0300038
ROUTE: SR-46
RELINQ REQ: TBD

KIN: COUNTY: Brown

Bridge Deck Reconstruction

Bridge over North Fork Salt Creek, 0.11 mile W of SR 135
PRE QUAL CODES :

DESIGNED ORG.: Transportation Consulting Engineers, LLC

RESPONSIBLE: RFC-To Be Assigned / Nathan Frey

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State

READY FOR CONTRACT: 04/25/2008

LETTING DATE: 07/23/2008
CONTRACT: B-29559
DES: 0600677
ROUTE: 1-865
RELINQ REQ: No

KIN: COUNTY: Boone

Arch Reconstruction Or Repair

Servic Road Bridge over Turkey Run in Turkey Run State Park
PRE QUAL CODES :

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville

READY FOR CONTRACT: 04/23/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.).
Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 07/23/2008

CONTRACT: R-29082 KIN: COUNTY: LaPorte
DES: 0100512 Small Structure Replacement
ROUTE: US-6 4.02 mile E of US 35

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Laporte District
MAP ID: RESPONSIBLE: RFC-Mike Yacullo / Mike Yacullo

LETTING DATE: 07/23/2008

CONTRACT: R-29217 KIN: 4789 COUNTY: Elkhart
DES: 0600240 Traffic Signals, New Or Modernized
ROUTE: SR-19 At CR 46

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Edwards and Kelcey

MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Alfredo Hanza
LETTING DATE: 07/23/2008
CONTRACT: R-29217 KIN: 4789 COUNTY: Elkhart
DES: 9901030 Intersect. Improv. W/ Added Turn Lanes
ROUTE: SR-19 At CR 46

RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Transportation Consulting Engineers, LLC
MAP ID: RESPONSIBLE: RFC-Ed Tang / Susan J. Doell

LETTING DATE: 07/23/2008

CONTRACT: R-29418 KIN: COUNTY: Bartholomew
DES: 0500589 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1010 CR 600N from 2100 ft W of CR 475E to 1200 ft E of CR 475E (phase )

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc
MAP ID: RESPONSIBLE: RFC-Eric Brunn / Eric Brunn

LETTING DATE: 07/23/2008

CONTRACT: R-29438 KIN: 4784 COUNTY: Johnson
DES: 0500895 Road Reconstruction (3R/4R Standards)
ROUTE: IR-1001 CR 200 N from Centerline Road to Brewer Ditch

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Wendling / Greg Wendling
LETTING DATE: 07/23/2008
CONTRACT: R-29438 KIN: 4784 COUNTY: Johnson
DES: 0600222 Bridge Widening
ROUTE: IR-1009 Bridge #46 over Brewer Ditch on CR 200N

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division

MAP ID: RESPONSIBLE: RFC-Greg Wendling / Greg Wendling
LETTING DATE: 07/23/2008
CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne
DES: 0100934 Traffic Signals Modernization
ROUTE: US-40 At 16th St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc
MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeff Clanton

DISTRICT: LaPorte
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/15/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 04/15/2008

DISTRICT: Fort Wayne
Fed Proj Num:
R/W CLEAR: 09/01/2007 R
L/A CODE: 4549
DESIGNED BY: State
READY FOR CONTRACT: 04/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 01/04/2008 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/15/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/01/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/11/2007

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/01/2007 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 04/11/2007

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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18-Month Construction Letting List (All Projects)
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LETTING DATE: 07/23/2008

CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne
DES: 0100935 Traffic Signals Modernization
ROUTE: US-40 At 5th St

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 07/23/2008
CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne
DES: 0100936 Flashers, Modernize
ROUTE: US-40 At Earlham College Entrance

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc

MAP ID: RESPONSIBLE: RFC-Niru Shah / Prakash Patel
LETTING DATE: 07/23/2008
CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne
DES: 0100937 New Sign Installation
ROUTE: US-40 From 1.97 miles W of US 27 to 0.69 mile W of US 27

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeff Clanton
LETTING DATE: 07/23/2008
CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne
DES: 0100938 Br Repl, Pres.Conc.l-Beam(Simple Span)
ROUTE: US-40 Bridge over Clear Creek

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc

MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 07/23/2008
CONTRACT: R-29560 KIN: 3957 COUNTY: Wayne
DES: 9802560 Road Rehabilitation (3R/4R Standards)
ROUTE: US-40 From 1.97 miles W of US 27 to 0.69 mile W of US 27
RELINQ REQ: No PRE QUAL CODES :
DESIGNED ORG.: Strand, Assoc., Inc
MAP ID: RESPONSIBLE: RFC-Niru Shah / Jeffrey Drake
LETTING DATE: 07/23/2008
CONTRACT: RS-28233 KIN: COUNTY: Tippecanoe
DES: 0500107 Auxiliary Lanes, Passing
ROUTE: SR-25 Intersection with CR 375W

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Crawfordsville District

MAP ID: RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh Patel

LETTING DATE: 08/06/2008

CONTRACT: - KIN: COUNTY: Jefferson
DES: 0201277 Enhancement
ROUTE: IR-1004 Heritage Trail in Madison

RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Program Development Division
MAP ID: RESPONSIBLE: RFC-Bruno Canzian /

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2008 L
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2008

DISTRICT: Greenfield
Fed Proj Num:
R/W CLEAR: 01/01/2008 L
L/A CODE: 4503
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 04/15/2008

DISTRICT: Crawfordsville
Fed Proj Num:
R/W CLEAR: 12/15/2007 L
L/A CODE: 5016
DESIGNED BY: Crawfordsville
READY FOR CONTRACT: 03/26/2008

DISTRICT: Seymour
Fed Proj Num:
R/W CLEAR: 05/09/2008 L
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 05/04/2008

Date: 03/07/2007

Disclaimer: This list is updated after the first day of each month.
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 08/06/2008

CONTRACT: - KIN: COUNTY: Madison DISTRICT: Greenfield
DES: 0600367 Bike/Pedestrian Facilities Fed Proj Num:
ROUTE: VA-VARI White River Corridor Trail - Phase 8 - Anderson R/W CLEAR: 03/15/2008 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Bruno Canzian / READY FOR CONTRACT: 04/30/2008
LETTING DATE: 08/06/2008
CONTRACT: 1B-29520 KIN: COUNTY: Marshall DISTRICT: LaPorte
DES: 0600358 New Bridge Special Construction Fed Proj Num:
ROUTE: US-31 New bridge and road realignment over US 31 for Lilac Rd and 6th Rd R/W CLEAR: 12/01/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Lawson-Fisher Associates P.C. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Greg Kicinski / Paul Hummel READY FOR CONTRACT: 05/02/2008
LETTING DATE: 08/06/2008
CONTRACT: IB-29521 KIN: COUNTY: Marshall DISTRICT: LaPorte
DES: 0600355 New Bridge Special Construction Fed Proj Num:
ROUTE: US-31 New bridge and approaches over US 31 for Plymouth-Goshen Trail R/W CLEAR: 12/01/2007 L
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Lawson-Fisher Associates P.C. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Greg Kicinski / Paul Hummel READY FOR CONTRACT: 05/07/2008
LETTING DATE: 08/06/2008
CONTRACT: R-25921 KIN: 2895 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 9610970 Intersection Improvement Fed Proj Num:
ROUTE: SR-23 At SR 933 R/W CLEAR: 02/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4501
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-John Wright / Hasmukh Patel READY FOR CONTRACT: 05/07/2008
LETTING DATE: 08/06/2008
CONTRACT: R-25921 KIN: 2895 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 9610980 Traffic Signals Modernization Fed Proj Num:
ROUTE: SR-23 At 933 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: H. Stewart Kline & Assoc. DESIGNED BY: State
MAP ID: RESPONSIBLE: RFC-Alfredo Hanza / Shahpor Shahbahrami READY FOR CONTRACT: 05/07/2008
LETTING DATE: 08/20/2008
CONTRACT: - KIN: COUNTY: Floyd DISTRICT: Seymour
DES: 8676620 Br Repl, Cont. Rc Slab Fed Proj Num:
ROUTE: IR-1000 Bridge #23 over Indian Creek on CR 9 (John Pector Rd), 2.5 miles S of US 50 R/W CLEAR: 04/15/2008 R
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Jacobi, Toombs & Lanz, Inc. DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-John Wright / Jeffrey Drake READY FOR CONTRACT: 05/15/2008
LETTING DATE: 08/20/2008
CONTRACT: - KIN: COUNTY: Shelby DISTRICT: Greenfield
DES: 9682190 Br Repl, Cont, Pres. Conc. Blub T-Beam(SMPL) Fed Proj Num:
ROUTE: ST-1000 Bridge #8 over Sugar Creek on CR 600W R/W CLEAR: 03/01/2008 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 0
DESIGNED ORG.: Strand, Assoc., Inc DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Fike Abbasi / Jeffrey Drake READY FOR CONTRACT: 05/15/2008
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INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)
As of Date:07-Mar-2007

LETTING DATE: 08/20/2008

CONTRACT: B- KIN: COUNTY: Monroe DISTRICT: Seymour
DES: 0101232 Covered Bridge Rehabilitation Fed Proj Num:
ROUTE: IR-1007 Cedar Ford Covered Bridge #38 over Bean Blossom Creek on N Maple Grove Rd R/W CLEAR: 12/01/2007 R
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
MAP ID: RESPONSIBLE: RFC-Mary Doherty / Mary Doherty READY FOR CONTRACT: 05/15/2008
LETTING DATE: 08/20/2008
CONTRACT: B-29072 KIN: COUNTY: Vermillion DISTRICT: Crawfordsville
DES: 0400812 Bridge Deck Overlay Fed Proj Num:
ROUTE: SR-63 NB over I-74 and Spring Creek, 1.53 miles S of US 136 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc. DESIGNED BY: Crawfordsville
MAP ID: RESPONSIBLE: RFC-David Whitworth / Hasmukh Patel READY FOR CONTRACT: 05/23/2008
LETTING DATE: 08/20/2008
CONTRACT: B-29561 KIN: COUNTY: White DISTRICT: LaPorte
DES: 9406090 Br Repl, Cont. Rc Slab Fed Proj Num:

ROUTE: US-421 Bridge over Little Monon Creek, 1.16 km S of SR 16 R/W CLEAR: 01/24/2007 U
RELINQ REQ: No PRE QUAL CODES : L/A CODE: 4326
DESIGNED ORG.: Hanson Engineers, Inc. DESIGNED BY: State

MAP ID: RESPONSIBLE: RFC-Mark Pittman / Hasmukh Patel READY FOR CONTRACT: 05/15/2008

LETTING DATE: 08/20/2008

CONTRACT: T-26001 KIN: COUNTY: Adams DISTRICT: Fort Wayne
DES: 0101052 Guard Rail Work Fed Proj Num:
ROUTE: US-33 From District Line to US 6, US 6 to I-69 and US 27 to Ohio State Line R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Fort Wayne Dist. Coordinators DESIGNED BY: Ft. Wayne District
MAP ID: RESPONSIBLE: RFC-John Leckie / READY FOR CONTRACT: 05/21/2008
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